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The Policing and Crime Act 2017 introduces measures which places a statutory 
obligation on emergency services to collaborate and also enable Police and Crime 
Commissioners (PCCs) to take on responsibilities for fire and rescue services in 
their area.  In setting out the measures the then Home Secretary said that she 
believed “that it is now time to extend the benefits of the Police and Crime 
Commissioner model of governance to the fire service when it would be in the 
interests of economy, efficiency and effectiveness, or public safety to do so”.  The 
nature of that change would be “bottom up, so that local areas will determine what 
suits them in their local area”.   

The Essex PCC set out his commitment for joint governance and closer 
collaboration between Essex Police (EP) and Essex County Fire and Rescue 
Service (ECFRS) in his election manifesto, which was endorsed by the people of 
Essex. 

This Local Business Case (LBC) assesses the scale of opportunity for closer 
working between police and fire (and potentially wider collaboration, such as with 
the ambulance service), and how future joint governance options for the police and 
fire and rescue services in Essex could best enable the achievement of these 
benefits.  

This Executive Summary brings together the main analysis and findings, which are 
explored in more detail in the rest of the document using the "five case model" 
structure stipulated by HM Treasury. 

1.1 The case for change in Essex 

The opportunities presented by the new Policing and Crime Act 2017 have been clearly set out by both 

the Policing and Fire Minister and the Essex Police and Crime Commissioner.  In a speech to the 

Association of PCCs (APCC) and the National Police Chiefs' Council in November 2016, Brandon Lewis 

MP, the Policing and Fire Minister, said that "while collaboration between the emergency services is 

showing an encouraging direction of travel, it is not consistent across the country and we need to be 

doing more to ensure collaboration can go further and faster and to not get trapped into saying ‘we don’t 

do that around here’.
1
 

Similarly in his election manifesto in April 2016, the Essex PCC made a commitment to bring fire and 

police closer together, stating: "closer working between the Police and the Fire & Rescue Service can 

unlock significant resources to deliver better emergency services in Essex. The potential for better joint 

working between the Police and Fire & Rescue is substantial". 

With these legislative and manifesto mandates in mind, there are three key drivers for changing 

governance of fire and rescue:   

                                                      

1
 https://www.gov.uk/government/speeches/brandon-lewis-speech-to-apcc-npcc-joint-summit-on-emergency-services-

collaboration 

1 INTRODUCTION AND EXECUTIVE 
SUMMARY 
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1.1.1 Driving operational benefits which will keep the public safer 

Operationally, increased collaboration will allow for both organisations to coordinate a genuinely 

integrated approach to contact with the public, sharing information and making better operational 

decisions based on richer information, enabling a better understanding of risk and vulnerability.  It will 

have a direct impact on vulnerable individuals, young people, and offenders. It will help to maximise 

engagement with the public, for example through shared technology, and will use valuable volunteer 

resources better.  It will allow both organisations to respond more effectively to the changing nature of 

demand, which they both face. 

This will help to improve public safety in Essex, while keeping the identities and roles of Police and Fire 

officers separate and distinct.  Both organisations recognise the value that better working together and 

sharing resources will help to deliver for the public, and are committed, under the PCC's governance, to 

delivering an on-going programme of operational collaboration which will continue to deliver enhanced 

public safety outcomes.  A number of the operational initiatives have been trialled successfully 

elsewhere in the country where they have delivered significant public safety benefits; other proposed 

initiatives build on the already strong local links within Essex, maximising effective use of resources to 

make communities safer. 

1.1.2 Improved management for fire and rescue 

ECFRS has faced considerable challenges, which make the need to implement reform more pressing.  

The Irene Lucas review (September 2015
2
) highlighted some major issues in organisational 

effectiveness and found that culturally ECFRS was ‘a failing organisation…in urgent need of a radical 

overhaul to ensure it is held to account and is adaptable to the needs of the 21st century’; that ‘the 

organisational culture was 'toxic’; and ‘governance of the organisation needs to be strengthened’.  

The recommendations, which have been accepted by Essex Fire Authority (EFA), included 

improvements to governance, leadership and management practices.  An update in September 2016 on 

progress in delivering the Lucas review concluded that, while there has been significant activity, there 

remains much to do to deliver a modern and flexible fire and rescue service in Essex.  "There is still 

some way to go to embed change throughout the authority and service."  

 

1.1.3 Financial benefits through more economic and efficient provision of 
services 

We have identified a wide range of potential financial and non-financial opportunities and benefits for 

ECFRS and EP from closer collaboration, which are set out in Table 1 below and explored in more 

detail in section 2.5.  

The delivery of each of these benefits would be subject to separate business cases, which would need 

to be agreed between all partners.  The total value of these potential benefits will be dependent on 

which governance option is selected. The proportion of the benefit that is likely to be achieved is 

covered in the assessment of each of the options. 

  

                                                      

2
 http://www.essex-fire.gov.uk/_img/pics/pdf_1441197562.pdf 
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Table 1: Summary of collaboration benefits 

Area of business 

benefit 

Short-

term 

Medium-

term 

Long-

term 

Non-financial benefits 10 year Net 

Present 

Value (NPV) 

Better working 

together to improve 

public safety 
● 

  Public safety, such as through 

reducing offending, or helping the 

vulnerable to feel safer in their 

homes) 

Effectiveness through joined-up 

service delivery between police, fire 

and other partners, and improved 

public access online 

£4.3m 

Sharing of estates    

Greater effectiveness in 

collaborative working and an enabler 

of wider collaboration 

£10.1m 

 OPCC move to 

Kelvedon Park 
●   

 HQ functions  ●  

 Operational 

emergency services 

centre 

 ●  

 Better use of stations 

/ front desk 
 ● ● 

 Facilities 

management 
 ●  

Enabling shared 

business services 

providing key support 

functions (e.g. HR, 

Finance, IT) 

 ●  
Joined up systems enable further 

collaboration and economies of 

scale. 

Taking the best from both 

organisations means that supporting 

services are more effective, 

benefiting operational activities 

£5.9m 

 Shared ERP platform  ●  

 Fleet management  ●  

Joint procurement 

initiatives 
● ●  

Enables wider collaboration 
£2.3m 

Further operational 

collaboration 

 ● ● Further public safety improvements 

Effectiveness, such as quicker 

responses to emergency calls that 

require multi-agency response 

£9.0m 

 Control Room  ●  

Total NPV:  £30.8m
3
 

Further details of how the financial benefits are calculated are included in Appendix D5 – Financial 

Detail – Potential collaboration programme.  

Where existing enabling services are shared between Kent & Essex Police, full consultation with the 

Kent Police & Crime Commissioner and Chief Constable will be required and agreed with them prior to 

any business case relating to those shared services being initiated or progressed. This includes both 

operational and strategic functions. 

 

                                                      

3
 The total NPV includes a cost of £0.9m for programme management 
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1.2 A step-change in governance is required to deliver this service 
transformation 

While a number of future collaboration opportunities could be delivered through existing governance 

arrangements, collaboration between police and fire to date in Essex has not yet developed in a 

significant way.  Research consistently shows fragmented governance acts as a barrier to effective 

collaboration. Delivering this ambitious programme for Essex would require a step-change in 

governance to enable greater accountability, accelerate collaboration, and enable an integrated 

approach to community safety and maximising the use of assets.    

 To improve emergency services and facilitate collaboration, the Act sets out three alternative 

options to the status quo (the “do nothing” option).  These are:  

 The “representation option”, whereby PCCs would join the local Fire and Rescue Authority (FRA) as 

a member with full voting rights. 

 The “governance option”, whereby PCCs would take on the role of the FRA but would maintain 

separate organisations of Fire and Rescue and Police. 

 The “single employer option”, which would go a step further by combining the Police and Fire and 

Rescue services under the leadership of a single Chief Officer.  

Where the PCC wishes to change governance arrangements, the Act requires an assessment of why (i) 

it is in the interests of economy, efficiency and effectiveness, or (ii) it is in the interests of public safety 

for this to happen. 

Based on the assessment in sections 3.1 to 3.4, the summary impact of the options is shown in the 

table below. 

Table 2: Summary of options appraisal 

 
Option 1:  

Do nothing 

Option 2: 

Representation 

Option 3: 

Governance 

Option 4: 

Single employer 

Public safety 2 2 3 3 

Effectiveness 1 1 3 4 

Economy and efficiency 1 1 4 4 

Ease of delivery 4 4 4 1 

 

This LBC recommends that the PCC should take on the role of the FRA (Option 3 – Governance), and 

would be accountable to the people of Essex for effective service delivery of both Police and Fire and 

Rescue.   This option is most capable of delivering improved public safety outcomes, as well as greater 

organisational effectiveness and better value for money for the people of Essex.  It offers the majority of 

the benefits of the more radical single employer model (which would combine the Police and Fire and 

Rescue services under a single Chief Officer), but at lower cost and risk to implement. 

 

1.3 What did the public consultation tell us? 

To ensure that the views of our key partners and the public were taken into consideration when making 

the case for change, the PCC committed to undertake a 12 week consultation running from the 16
th
 

February 2017 – 10
th
 May 2017.  During this consultation period a large range of engagement activities 

were undertaken to obtain the views of as many stakeholders and members of the public as possible.   

The highlights of the public consultation are as follows: 
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 A letter was received from Thurrock Council in support of Option 3 - Governance. 

 A letter was received from Southend-on-Sea Borough Council in support of Option 3 - Governance. 

 A letter was received from Essex County Council in support of Option 3 - Governance. 

 Three letters were received signed by 17 MP’s of Essex in support for Option 3 - Governance.4 

 There were 1708 individual responses received from members of the public through the 

consultation survey.  

 The consultation results show that the joint governance option scored the highest in terms of 

potential benefits and ease of delivery. 

 

1.4 What would the future look like? 

Under Option 3 - Governance, the PCC would become the new FRA and would take responsibility for: 

 A total budget of £338m (£268m Police and £70m Fire and Rescue), although fire and police 

budgets will remain separate. 

 A total workforce of over 6,800 officers and staff.   

o Police:  4753 FTEs: 2776 officers
5
; 99 PCSOs, and 1878 staff.  These are supported by 

a further 361 specials. 

o Fire and Rescue: 1015 FTEs: 752 whole-time firefighters and officers; and 263 staff.  

These are supported by a further 480 on-call firefighters. 

 A significant estates portfolio of around 130 properties. 

 Other assets such as fleet, IT, and specialist equipment. 

Although Fire and Rescue and Police would remain as distinct and separate services, these valuable 

resources can work more effectively together to protect the public and secure best value for money.  

This will result in:  

 Joined-up public prevention and community safety work. Greater co-responding to incidents by both 

services.  

 Co-ordinated public, stakeholder and media engagement. 

 Better use of the estate in both organisations to provide effective response and community 

engagement.  

 Integrated support services providing economies of scale. A shared contact centre (with an 

opportunity to consider inclusion of Fire in the Essex and Kent Police joint Contact Management 

Review Programme).  

 A strong platform for even greater levels of collaboration (including with the ambulance service, 

community safety and criminal justice partners, local authorities, Community and Voluntary Sector, 

local businesses etc.). 

                                                      

4
 Three letters were received before the prorogation of Parliament. 

5
 Police HR data as of 31

st
 December 2016 
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1.5 How the change will be delivered 

The LBC assumes that the changes will take effect on 1 October 2017.This is dependent upon a range 

of activities being achieved before then.    

The implementation of the governance changes will be led by the PCC, with support from the OPCC. 

Where required the OPCC will commission specialist professional advice and support in areas such as 

programme management, HR, estates and legal services.  

A detailed transition plan has been developed which identified which activities must be delivered to 

enable a smooth transition to the new governance model.  Once the governance change has been 

implemented individual business cases will be developed to progress the collaboration opportunities 

identified in this business case. 

1.6 Conclusion 

Enhanced, transparent and effective governance under an elected PCC will be the catalyst for 

delivering significant and tangible benefits for the people of Essex.  The changes will improve public 

safety through more effective co-working, and a more joined-up approach to responding effectively to 

the most vulnerable groups and individuals.   

The implementation of a new governance model, whereby the PCC will take on the responsibility for fire 

governance, will accelerate collaboration and set a clear strategic direction, allowing for medium-term 

operational and financial gains through managed integration of supporting services and making the best 

use of assets such as estates and fleet.  It will provide a secure platform for further wider emergency 

services collaboration in the future. 

The PCC’s consultation on the case for change and the preferred governance option has received full 

support from all three top tier authorities (Essex County Council, Southend-on-Sea Borough Council 

and Thurrock Council), all the MP’s in Essex, and the public who have responded to the consultation. All 

recognised that Option 3 - Governance is most likely to deliver the greatest benefits. 
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The Strategic Case sets out the legislative and strategic context for police and fire 
collaboration and governance, summarises the case for change and sets out the 
constraints, dependencies and strategic risks. This provides the context, and 
change objectives, for appraising the options. 

This section identifies a wide range of opportunities and benefits that increased 
collaboration between fire and police would deliver.  It represents a step-change in 
the level of collaboration, and of the public safety benefits and organisational 
effectiveness for the people of Essex.  It will allow both organisations to respond 
more effectively to the changing nature of demand which they face. It will allow for 
both organisations to coordinate a genuinely integrated approach to contact with 
the public, sharing information and making better operational decisions based on 
richer information.  It also has the potential to deliver significant financial savings 
through making the best use of resources and achieving economies of scale. 

External reviews have highlighted the significant challenge that remains if Essex is 
to benefit from a modern and flexible fire and rescue service.  Implementing the 
recommendations of the Lucas review will require strong sustained leadership, and 
there are attractions to fresh governance and supervision. In preparing this LBC, 
there was a positive initial endorsement by key stakeholders for changing the 
governance of ECFRS and bringing police and fire closer together. They 
recognised that this would help to embed operational collaboration and also realise 
financial benefits.  

 

2.1 The current position 

2.1.1 Key organisational information and governance 

EP and ECFRS operate across the county of Essex, which includes three top tier authorities, Essex 

County Council, Southend-on-Sea Borough Council and Thurrock Council.  EP and ECFRS share 

coterminous boundaries.   

Current key organisational information is set out in the table 3 below. 

Table 3: Key organisational information 

 EP ECFRS 

Annual spend 

(2015/16) 

£268m £70m 

Staff 4,753 FTEs
6
, plus 361 special constables 

…of which 2,776 FTEs are police officers 

1,015 FTEs, plus 480 on-call firefighters 

…of  the firefighters, 720 are whole-time 

                                                      

 

2 THE CONTEXT AND CASE FOR CHANGE 
(STRATEGIC CASE) 
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 and 32 are in the control room 

o  

Coverage Three upper-tier local authorities: Essex County, Southend and Thurrock 

Population: 1.8m (ONS mid-2015 estimate) 

Area: 3,670km², 72% of which is rural 

Governance 

 

 

The PCC sets the Police and Crime Plan and 

is responsible for appointing the Chief 

Constable, holding him to account and 

setting the council tax precept for policing. 

The Police and Crime Panel which 

scrutinises the PCC are made up of 

members from Essex County Council, 

Southend and Thurrock unitary authorities 

and each district council.  There are two 

independent members. 

  

 

Essex Fire Authority sets budgets and 

resources for ECFRS. It is made up of 25 

members appointed from Essex County 

Council, Southend and Thurrock unitary 

authorities.  They usually meet five times a 

year. 

The table above shows that ECFRS and EFA are distinct entities.  It should be noted that unlike the 

relationship between the PCC and the Chief Constable, the FRA and the ECFRS are one legal entity 

and one corporation sole.  ECFRS does not have a distinct legal identity; all functions have been 

conferred on to the FRA who in turn put in place arrangements for operational delivery.  

2.1.2 Current governance arrangements 

Essex Fire Authority 

ECFRS is directly responsible to EFA.  The Fire Authority was formed on 1 April 1998 by virtue of the 

Essex Fire Services (Combination Scheme) Order 1997 SI 2699/1997.   

The 25 members of the Authority are elected members nominated by the three constituent first tier 

councils in Essex. Twenty members are nominated by Essex County Council, three by Southend-on-

Sea Borough Council and two by Thurrock Council. 

The Authority is the formal employer of fire staff.  It prepares and approves an annual Strategic Plan 

and Integrated Risk Management Plan, and a council tax contribution to fire and rescue services 

through a precept.  It approves the Annual Statement of Accounts, the Annual Budget and Medium 

Term Financial Plan, including the Capital Programme.
7
 

                                                      

7
 http://www.transparency.essex-fire.gov.uk/_img/pics/pdf_1433169818.pdf 

PCC
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Under a partnership agreement between the Fire Authority and Essex County Council the county's 

emergency planning responsibilities are carried out by the Authority with the Chief Fire Officer acting as 

the Head of Paid Service for the function. The partnership agreement runs until 31 March 2018. 

The EFA meets five times a year and has three committees: the Policy and Strategy Committee, the 

Audit, Governance and Review Committee and the Principal Officers Human Resources Committee. 

Essex Police and Crime Commissioner 

The PCC is elected to hold the Chief Constable of Essex to account for the delivery of policing in Essex.  

He has a wider duty to bring together community safety partners to reduce crime and support victims 

across Essex. He sets and updates a four year Police and Crime Plan, sets the force budget and 

council tax contribution to policing through a precept, and has responsibility for appointing and 

dismissing the Chief Constable. He holds monthly Performance and Resources Board meetings with the 

Chief Constable where he reviews police performance, alongside finance and resources and chairs the 

Police Strategic Board, which meets quarterly. 

A PCC has wider responsibilities in their area for delivery of community safety and crime reduction; 

bringing together Community Safety Partnerships; making crime and disorder reduction grants; ensuring 

that all collaboration agreements deliver better value for money or enhance the effectiveness of policing 

capabilities and resilience; and enhancing delivery of criminal justice.  The Essex PCC chairs the Essex 

Criminal Justice Board and the Essex Reducing Re-Offending Board, working with many of the same 

organisations that ECFRS collaborate with.  

The Essex PCC and Kent PCC jointly chair the Kent and Essex Police Collaboration Board which is the 

governance for the Kent and Essex collaboration programme including enabling services.  

Since October 2014, PCCs have had responsibility for commissioning services to victims of crime in 

their area in line with the Victims Code and from April 2015 PCCs have had wider responsibility to 

provide for referral and assessment services for all victims of crime. 

PCCs engage regularly and directly with the public and communities.  

Essex Police and Crime Panel 

The PCC is scrutinised by the Police and Crime Panel (PCP). Their role includes reviewing the police 

and crime plan, annual report and both scrutinising and supporting the activities of the PCC in holding 

the Chief Constable to account. This includes: the power to veto, by two-thirds majority, the proposed 

precept and the proposed candidate for Chief Constable; reviewing the draft Police and Crime Plan, and 

making recommendations to which the PCC must have regard; reviewing the PCC‘s Annual Report, and 

making reports and recommendations at a public meeting that the PCC must attend; asking Her 

Majesty’s Inspectors of Constabulary (HMIC) for a professional view when the PCC intends to dismiss a 

Chief Constable; and holding confirmation hearings for the PCC’s proposed chief executive, chief 

finance officer and Deputy PCC appointments. 

The Panel, which is currently chaired by Councillor John Jowers from Essex County Council, is made 

up of members from Essex County Council, Southend and Thurrock unitary authorities and each district 

council.  Two independent members have also been appointed.  There is a power to have a co-opted 

member, but the Panel does not now have one. 

 

2.2 The context for change 

There are policy, financial and operational trends at both national level and in Essex that are driving the 

need for change both in how EP and ECFRS work together and how they are governed. 

2.2.1 Statutory requirements and national policy on collaboration 

In its manifesto, the government committed to deliver greater joint working between the police and fire 

service. As part of implementing this commitment, the Home Office took over ministerial responsibility 

for fire and rescue policy from the Department for Communities and Local Government in January 2016.  
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In January 2017, the Policing and Crime Act came into law. The new Act places a high level duty to 

collaborate upon all three emergency services (including the ambulance service) in order to improve 

efficiency or effectiveness. 

The Act also enables PCCs to take a stronger role in the governance of their local fire and rescue 

service, either through sitting on the fire and rescue authority, or taking on overall responsibility for fire 

and rescue services. This is subject to tests to ensure that changes will deliver improvements in 

economy, efficiency and effectiveness; or public safety.  These tests form the heart of the assessment 

of options in this LBC. 

In setting out the measures the then Home Secretary said that she believed “that it is now time to 

extend the benefits of the PCC model of governance to the fire service when it would be in the interests 

of economy, efficiency and effectiveness, or public safety to do so
8
”.  The nature of that change would 

be “bottom up, so that local areas will determine what suits them in their local area
9
”.   

The case for change was re-enforced by the Policing and Fire Minister, Brandon Lewis, in a speech to 

the Association of PCCs (APCC) and the National Police Chiefs' Council (NPCC) in November 2016, 

where he said that "while collaboration between the emergency services is showing an encouraging 

direction of travel, it is not consistent across the country and we need to be doing more to ensure 

collaboration can go further and faster and to not get trapped into saying ‘we don’t do that around 

here’..
10

 He made it clear that will not be willing to accept the 'status quo' where there is a compelling 

case for enhancing police and fire collaborative initiatives. 

The 'Policing Vision 2025' - set out by the APCC and NPCC in November 2016 - also sets out a number 

of areas where closer collaboration with local partners, including other emergency services, can help 

improve public safety and deliver value for money.  These include ensuring a whole system approach to 

public protection, and a whole place approach to commissioning preventative services in response to 

assessments of threat, risk and harm and vulnerability. It also highlights the opportunities for enabling 

business delivery through shared services.
11

   

This case explores the opportunities that these new legislative provisions could enable in Essex, and 

how the national agenda for deeper collaboration could be best delivered. 

2.2.2 Election of and priorities for the Police and Crime Commissioner 

In addition to the national agenda, the PCC for Essex has also set out his strategic objective to ensure 

closer working between emergency services, particularly fire and police. He set out his commitment for 

joint governance and closer collaboration in his election manifesto, which was endorsed by the people 

of Essex.  

The PCC released 'Policy Implications from Manifesto Commitments' following the election, which 

outlines how the PCC wished to tackle his priorities
12

.This included his objective to bring fire and police 

together under a single governance structure.   

2.2.3 Fire reform: the Knight review of efficiency in fire and rescue and the 
Lucas review of Essex FRS 

In December 2012 the then Government commissioned Sir Ken Knight, the outgoing Chief Fire and 

Rescue Advisor (2007 to 2013), to conduct an independent review of efficiency in the provision of fire 

and rescue in England. His report ‘Facing the future: findings from the review of efficiencies and 

                                                      

8
 http://www.transparency.essex-fire.gov.uk/_img/pics/pdf_1433169818.pdf 

9
 http://www.publications.parliament.uk/pa/cm201516/cmhansrd/cm160307/debtext/160307-0001.htm 

10
 https://www.gov.uk/government/speeches/brandon-lewis-speech-to-apcc-npcc-joint-summit-on-emergency-services-

collaboration 

11
 http://www.npcc.police.uk/documents/Policing%20Vision.pdf 

12
 http://www.essex.pcc.police.uk/wp-content/uploads/2016/06/PCC-ROGER-HIRST-MANIFESTO-POLICY-IMPLICATIONS.pdf 
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operations in fire and rescue authorities in England’
13

, published May 2013, noted that: "Efficiency and 

quality can be driven through collaboration outside the fire sector, particularly with other blue-light 

services" and recommended that: "National level changes to enable greater collaboration with other 

blue-light services, including through shared governance, co-working and co-location, would unlock 

further savings.
14

" 

He noted that £17 million could be saved if authorities adopted the leanest structure in their governance 

types, and that Authority Members needed “greater support and knowledge to be able to provide the 

strong leadership necessary to drive efficiency. Scrutiny of authorities and services varies considerably, 

some more robust than others.
15

” 

On governance in particular, he observed “elected PCCs were introduced because former Police 

Authorities (which were established on similar levels to existing single purpose fire and rescue 

authorities) were not seen as providing enough scrutiny and accountability to the public. A similar model 

for fire could clarify accountability arrangements and ensure more direct visibility to the electorate.”
16

  

He added that, if PCCs were to take the role, the benefits would need to be set out clearly both in 

financial terms and in increased accountability and scrutiny for the public.  

ECFRS has faced particular challenges, which make the need to implement reform more pressing.  The 

Irene Lucas review (September 2015
17

) highlighted some major issues in organisational effectiveness in 

ECFRS and made a number of recommendations to transform the organisational culture.  This followed 

a number of serious incidents, including the suicides of two serving firefighters. The review found that 

culturally the ECFRS was ‘a failing organisation…in urgent need of a radical overhaul to ensure it is 

held to account and is adaptable to the needs of the 21st century’. It said that ‘the organisational culture 

of ECFRS is toxic’ and ‘governance of the organisation needs to be strengthened’.  

The recommendations, which have been accepted by the EFA, included improvements to governance, 

leadership and management practices.  Sir Ken Knight has provided an update on progress in 

delivering the Lucas review recommendations in September 2016.  It concludes that, while there has 

been significant activity, there remains much to do to deliver a modern and flexible fire and rescue 

service in Essex.  "There is still some way to go to embed change throughout the authority and service."  

Sir Ken Knight made an additional 19 recommendations for change in his recent review of Essex, 

including strengthening the assurance and scrutiny role of the Authority members, exploring the use of 

fire stations as community hubs for a wide range of public services, greater flexibility and diversity of 

workforce, and improvements to performance assessments.  

He recognised the history of longstanding and challenging industrial relations in Essex in his update on 

progress,
18

 as well as the progress which had taken place since September 2015, given the landscape 

of change and transformation. 

2.2.4 Operational drivers for change  

There are strong operational drivers for closer collaboration between fire and police. Crime, as 

measured by the independent Crime Survey for England and Wales, has fallen by more than a quarter 

since June 2010
19

. However, a College of Policing analysis of demands on policing
20

 found evidence to 

suggest that an increasing amount of police time is now directed towards public protection work, such 

                                                      

13
 https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/200092/FINAL_Facing_the_Future__3_md.pdf 
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 http://www.college.police.uk/Documents/Demand_Report_21_1_15.pdf 
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as managing high-risk offenders and protecting vulnerable victims. Such cases often require 

considerable police resource and close working with other statutory agencies. HMIC highlighted that 

EP’s response is often poor and routinely fails to meet the needs of victims in their PEEL inspection in 

December 2015
21

.  Specialist units were overworked and there was a backlog of incidents in the Force 

Control Room.  

Incidents attended by fire and rescue services in England have been on a long-term downward trend, 

falling by 42% over the ten-year period from 2004/5 to 2014/15 to just over 496,000 incidents.
22

 Fire-

related deaths and casualties have also been on a long-term downward trend; deaths and injuries from 

fires in Essex are low, averaging nine deaths and 100 injuries a year over the past 5 years
23

.  In Essex, 

capacity for response is greater than demand. In line with the trend across the country, ECFRS has 

experienced a 45% reduction in the number of incidents it responds to in the last decade
24

.  

This is attributed to a range of factors including fire prevention work, public awareness campaigns, 

standards to reduce flammability such as furniture regulations, and the growing prevalence of smoke 

alarm ownership in homes (88% of Essex homes now have them
25

).  The fire and rescue service also 

has resilience responsibilities as defined in the National Framework
26

, which means they have to 

provide minimum levels of community resilience and safety. 

Nationally, there was a 22% increase in the number of non-fire (also known as Special Service) 

incidents attended by FRSs from 125,200 in 2014/15 to 152,500 in 2015/16. This trend was mirrored in 

Essex: 26% of incidents attended by ECFRS in 2014/15 were non-fire
27

, the highest proportion since 

non-fire incidents were first recorded in 1999/2000.    

The most common type of non-fire incident was attending a road traffic collision which has seen a 14% 

increase in Essex between 2010-11 and 2014-15.
28

  There was also a marked increase in co-responder 

medical incidents (where, as part of a national pilot, the FRS has a formal agreement in place (until 

February 2017) with the ambulance service to respond to medical incidents), which increased nationally 

by 83% from 14,200 in 2014/15 to 25,900 in 2015/16.
29 

 

As with the police, Fire and Rescue Services are targeting prevention resources at people, property and 

locations most at risk. There are a range of interventions which specifically target groups of people, 

such as Fire Cadet places for young people who are considered ‘at risk’ of gang recruitment, and 

diversionary places on the Firebreak programme for young offenders, together with the Home Fire 

Safety Visits.  Both EP and ECFRS recognise that there is a significant overlap in those with whom they 

seek to engage.  Data sharing could be significantly improved in this area to provide a sound evidence-

based approach to integrated service delivery.  Ultimately there should be a genuinely integrated 

approach to risk management. 

This operational context is necessary to underpin the LBC in order to ensure that any proposed 

governance model helps to ensure effective integrated service delivery and public safety outcomes 

across both agencies.  
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 http://www.essex.pcc.police.uk/wp-content/uploads/2015/11/police-effectiveness-vulnerability-2015-essex.pdf 

22
 Fire Statistics Monitor: England, April to September 2015, DCLG 

23
 http://www.essex-fire.gov.uk/_img/pics/pdf_1454325688.pdf 
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2.2.5 Financial drivers for change 

There are financial pressures for change. On top of approximately £80 million of savings that EP has 

made since 2010-11, the Force still faces additional cost pressures of around £3.5 million in 2017-

18.  This means that it will still need to continue to make significant efficiency savings while the demand 

for policing services increases.   

Funding for Essex Fire Authority has also fallen significantly between 2010-11 and 2017-18. In Essex, 

central government funding is being reduced, with the annual government grant cut by £5.9m (18.2%) 

from £32.4m in 2010/11 to £26.5m in 2017-18, necessitating reductions in spend. Over the same period 

the number of whole time firefighters has fallen from a budgeted 890 in 2010-11 to 620 in 2017-18, a 

reduction of 30%. 

This is important for the LBC, as there is a duty to ensure value for money in service 

provision.  Collaboration, enabled through effective governance, is a key enabler of financial savings 

while protecting the quality of service delivery to the public. 

 

2.3 There are reform programmes underway in Essex 

Both organisations have major change programmes underway to address the challenges described 

above.  These require significant leadership attention and programme and change management 

resource.  Any additional initiatives have to demonstrate how they can add further value and are 

achievable.  Any changes to governance also need to support and ideally accelerate the delivery of 

such programmes. 

2.3.1 Essex Police and the “Transform” programme 

EP is currently delivering an ambitious Transformation Programme to ensure that policing in the county 

is as effective as it can be within the resources available. The PCC chairs the Strategic Board. The 

Transform Programme was initiated by EP and the OPCC deliver the force transformation required to 

meet the challenges of 2020 and beyond; addressing the challenges of changing demands and 

reducing resources. 

EP has the following key drivers for change: 

 Aligning the Force operating model better with demand in order to keep pace with emerging and 

increasing crime types. 

 Making the EP estate fit for purpose – addressing poorly designed and maintained buildings in 

places that do not serve operational need. 

 Improving public contact – making it easier for people to contact EP and report crime.  

 Improving efficiency and effectiveness, notably through embracing emerging technology to 

transform ways of working – in a context where 83% of the overall policing budget is spent on 

salaries of police officers, PCSOs and police staff.  

Kent and Essex Police have a well-established partnership, which was nationally recognised in 2011 as 

having proceeded “the furthest with collaboration”
30

.  This has resulted in greater operational resilience 

and savings of £31.5m between 2010-11 and 2016-17.  The joint Essex and Kent Support Services 

Directorate has provided improved service quality while delivering cost-effective shared services, 

increased resilience and financial savings.  The Forces also share a Serious Crime Directorate. 

EP is also part of a seven-force initiative, led by DCC Julia Wortley, across the Eastern Region and 

Kent to explore and develop proposals for future collaborative working between the seven forces, 

helping to drive out inefficiencies and secure better collaborative working
31

.  
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2.3.2 Essex Fire Authority and ECFRS – the 2020 Programme 

The 2020 programme is ECFRS’s programme of change designed to deliver EFA’s Strategy for the 

Service.  The programme reflects the changes required to deal with the financial pressures facing the 

service, and the change in the operational demand in Essex, as well as respond to the 

recommendations of the Lucas review.   

Following a two-stage consultation process, EFA approved in June 2016 the programme to save £6.4m 

from ECFRS’s operational response budget and invest an extra £3m in prevention and protection. The 

programme will include changes to the number and crewing system of fire engines, cultural change and 

additional prevention interventions.    

2.3.3 Existing Police and Fire collaboration 

ECFRS and EP already work together successfully in a number of areas, focusing mainly around 

operational response such as: road traffic collisions; “collapsed behind closed doors”, with ECFRS 

supporting the Ambulance Service and/or police to gain access to a property in order to get to a 

vulnerable person; or supporting the police in searches for high-risk missing persons.  Additional areas 

include: 

 Joint Emergency Services Interoperability Programme (JESIP) – a national initiative that developed 

a framework for co-ordinating multi-agency response to major incidents, with joint training across 

agencies. 

 Community Safety Hubs providing co-location of several agencies to respond to local priority issues 

 The ECFRS “Firebreak” programme which delivers courses for young people, which can be used to 

target those at risk of offending. 

However, there has been limited progress to date in deeper levels of operational collaboration, sharing 

of resources and assets and support services.  

An Emergency Services Collaboration Programme has been established to explore further opportunities 

for collaboration.  A Strategic Governance Board (SGB) has been set up consisting of the PCC, EFA 

chair and chiefs of fire, police and ambulance.  This is supported by an Emergency Services 

Collaboration Programme Board (ESCPB).  

 

2.4 Critical Success Factors for further collaboration and 
governance changes 

In light of these drivers for change, the SGB agreed four Critical Success Factors (CSFs) against which 

collaboration and the future governance options could be assessed.  These are:   

 Effectiveness.  

 Economy and efficiency.  

 Public safety. 

 Ease of delivery. 

The first three echo the provisions of the Policing and Crime Act.  A fourth, 'ease of delivery' has been 

added as an important standalone local CSF given the specific challenges of the local environment and 

the importance of assessing the complexity of implementation of each option against the scale of 

possible benefits. 

Most importantly, the changes will improve public safety through more effective co-working, and a more 

joined-up approach to responding effectively to the most vulnerable groups and individuals.  The PCC 

and both organisations recognise that accelerated and deeper collaboration will deliver tangible public 

safety benefits, and are committed to a long-term programme of closer working and joined-up 

operational decision-making.   The ‘effectiveness’ CSF is focused on organisational effectiveness, as 

well as criteria, which makes governance effective (such as transparency, accountability, visibility, and 

consistency of decision-making) and is therefore treated separately from economy and efficiency.  The 
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changes will realise a significant financial prize, which will allow for targeted reinvestment to ensure that 

services will continue to provide the best possible outcomes for the people of Essex.  The fourth ‘ease 

of delivery’ CSF allows the option assessment stage (the Economic Case) to differentiate between the 

four governance options and the ability of each to deliver the prize of effective collaboration, as well as 

other potential benefits. 

A comprehensive set of success measures for the delivery of the business case is included in Appendix 

E. 

 

2.5 There are significant opportunities for further collaboration 

To fully understand the scale of the potential benefits that could be achieved through greater 

collaboration between EP and ECFRS, a review of opportunities has been undertaken. Although each 

of these would need to be subject to their own business case, it has been identified that there are many 

short, medium and long-term opportunities for deeper collaboration between EP and ECFRS. These 

give an estimated Net Present Value of £30.8m over 10 years, as well as the potential to deliver 

performance benefits to the people of Essex. These options for collaboration have also been assessed 

against a further set of design factors, which recognise the existing change programmes set out above, 

and collaborative partnerships, as well as the potential for delivery and return on investment. These 

design principles are included at Appendix A. 

The benefits separate into five main categories.  The first category includes a programme of operational 

collaboration which have been agreed and for which detailed planning is underway.  The other 

categories are at early stages of development and will require significantly more work on their feasibility 

and potential to be fully confident of their achievability.  Further work would also be required to assess 

the impact of these changes on the enabling services required to support them, to ensure they would 

not lead to a diminution of services provided to Kent Police through the shared services centre.  

Notwithstanding this, they demonstrate the potential ambition and scale of benefits that could be 

achieved through deeper and more significant collaboration.  

A summary table is included below, with more detailed descriptions of what the potential benefits entail, 

are included in sections 2.5.1 – 2.5.5:  
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Table 1: Summary of collaboration benefits 

Area of business 

benefit 

Short-

term 

Medium-

term 

Long-

term 

Non-financial benefits 10 year Net 

Present 

Value (NPV) 

Better working 

together to improve 

public safety 
● 

  Public safety, such as through 

reducing offending, or helping the 

vulnerable to feel safer in their 

homes). 

Effectiveness through joined-up 

service delivery between police, fire 

and other partners, and improved 

public access online. 

£4.3m 

Sharing of estates    

Greater effectiveness in 

collaborative working and an enabler 

of wider collaboration. 

£10.1m 

 OPCC move to 

Kelvedon Park 
●   

 HQ functions  ●  

 Operational 

emergency 

services centre 

 ●  

 Better use of 

stations / front desk 
 ● ● 

 Facilities 

management 
 ●  

Enabling shared 

business services 

providing key 

support functions 

(e.g. HR, Finance, 

IT) 

 ●  

Joined up systems enable further 

collaboration and economies of 

scale. 

Taking the best from both 

organisations means that supporting 

services are more effective, 

benefiting operational activities. 

£5.9m 

 Shared ERP 

platform 
 ●  

 Fleet management  ●  

Joint procurement 

initiatives 
● ●  

Enables wider collaboration. 
£2.3m 

Further operational 

collaboration 

 ● ● Further public safety improvements. 

Effectiveness, such as quicker 

responses to emergency calls that 

require multi-agency response. 

£9.0m 

 Control Room  ●  

Total NPV:  £30.8m
32

 

Further details of how the financial benefits are calculated are included in Appendix D5 – Financial 

Detail – Potential collaboration programme.  

Where existing enabling services are shared between Kent & Essex Police, full consultation with the 

Kent Police & Crime Commissioner and Chief Constable will be required and agreed with them prior to 

any business case relating to those shared services being initiated or progressed. This includes both 

operational and strategic functions. 

 

 

                                                      

32
 The total NPV includes a cost of £0.9m for programme management 
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The Net Present Value of the total potential costs and benefits of these opportunities is summarised in 

the table below. 

Table 5: Total potential costs and benefits 

£m, 16/17 

prices 

16/17 17/18 18/19 19/20 20/21 21/22 22/23 23/24 24/25 25/26 Total NPV 

Costs (1.2) (1.4) (1.5) (0.5) - (0.7) (0.5) - - - (5.8) (5.4) 

Benefits 0.1 8.6 1.3 4.8 4.2 4.3 4.7 4.9 4.9 4.9 42.7 36.2 

Net benefit / 

(cost) 

(1.1) 7.3 (0.3) 4.3 4.2 3.5 4.2 4.9 4.9 4.9 36.9 30.8 

The costs that are incurred to deliver the benefits are made up of consultation costs, legal costs and 

other delivery costs (such as HR advice, programme management and initial outlays for the OPCC). 

The breakdown of these costs is included in Appendix D5 – Financial Detail – Potential collaboration 

programme.  

The discount and factors used to calculate the Net Present Value calculation are included in Appendix 

D6 – Financial Detail – Inflation and discount assumptions. 

 

2.5.1 Better working together to improve public safety 

The NPV of £4.3m which was identified as being achieved in relation to improve public safety is planned 

to be delivered through a first wave of operational initiatives, which will enhance public safety and 

operational effectiveness.  It should be made clear that this business case does not seek to make its 

principal application under the 'public safety' option of the legislation.  However, there could be 

improvements to public safety through an increase in operational effectiveness delivered by governance 

changes.  An initial programme of ten work streams (a further ongoing programme is outlined at section 

2.5.5 below)  has been identified which can either be delivered, or a proof of concept and business case 

established, by summer 2017, in order to deliver more integrated service delivery to the people of 

Essex.  The operational initiatives will deliver:  

An expansion of Parish Safety Volunteers and integrated volunteer management  

There will be a step change in Parish Safety Volunteer scheme to recruit more volunteers and expand 

their role to provide integrated Home Safety Visits and the provision of fire safety and crime prevention 

advice to the public. There will be increasingly integrated recruitment, management, coordination and 

training of Community Speed Watch volunteers, and other Active Citizens.   

An Integrated Multi-Agency Prevention Programme: Essex Risk Intervention Service 

(ERIS) 

Development of a robust business case and benefit realisation schedule for a single multi-agency 

service providing holistic risk reduction advice regarding fire, falls, crime and general detrition in health.  

This will be a commissioned service for those identified as being most at risk in the community.  The 

project will support the development and delivery of a business case, negotiation with Clinical 

Commissioning Groups (CCGs) and an early pilot delivery by summer 2017 in one CCG.  A full 

evaluation strategy will be developed working with Anglia Ruskin University.  

Development of a Community Portal and Community Messaging facility 

Work will progress to design and deliver a multi-agency Community portal to provide an effective public 

safety signposting service for citizens to access services online.  This will allow for more effective 

demand reduction and management.  Work will also take place to establish a web-based model to 

deliver multi-agency safety messages to communities within Essex.  
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An innovative intervention programme for perpetrators 

The proposal will extend the established Firebreak programme as an intervention tool to deal with 

perpetrators. Two five day courses have been delivered inside Chelmsford Prison – the first time that a 

fire service has engaged on this level with police priorities in the UK.  A scalable model will be evaluated 

and developed for roll-out of the Firebreak programme across a wider number of forces. 

Other workstreams will deliver: an enhanced integrated Schools Education Team to increase coverage 

and develop crime prevention and public safety material; joint rural patrols with police / FRS to address 

rural concerns such as ASB and arson; established procedures for cross-emergency working where 

people are collapsed behind closed doors and ECFRS are the best placed first responder; and an 

accredited DofE programme for Police Cadets based on ECFRS’ national model. There will also be 

opportunities to explore the potential for joint trunk road patrols using ECFRS staff in response vehicles 

with a particular focus on clearing congestion effectively after accidents. 

EP and ECFRS have recently committed to this programme of work.  These work streams are 

estimated to cost £1.24m over the next 12 months and, in addition to the significant operational benefits, 

will deliver savings of £6.6m over 10 years.  The NPV of the net benefit over the 10 years is £4.3m. 

Where successful, the proof of concept model and business case will be mainstreamed into police and 

fire budgets, and those of other participating agencies.  Delivery is monitored by the ESCPB.  

This programme will help to improve public safety in Essex.  Both organisations recognise the value that 

better working together and sharing resources will help to deliver for the public, and are committed, 

under the PCC's governance, to delivering an on-going programme of operational collaboration which 

will continue to deliver enhanced public safety outcomes.  A number of the operational initiatives have 

been trialled successfully elsewhere in the country where they have delivered significant public safety 

benefits; other proposed initiatives build on the already strong local links within Essex, maximising 

effective use of resources to make communities safer. 

The remaining four areas offer benefits that would be achievable in the medium to longer-term.  A 

notional benefit has been allocated to each, together with the rationale for the benefit.   For all these 

areas a full business case would be developed to ensure the benefits are fully understood before a 

decision is made on them to proceed. 

2.5.2 Sharing of estates 

There will be financial savings and operational synergies resulting from a more aligned estates strategy 

across both organisations, recognising existing partnerships such as the Kent and Essex Serious Crime 

Directorate.  The increased use of the Kelvedon Park site (ECFRS Headquarters) is a key asset sharing 

opportunity offering the following possibilities:  

 It would be possible to co-locate the Office of the PCC to Kelvedon Park.  This would incur one-off 

costs of £200,000 (and an on-going agreement on reasonable rent) but would release an estate 

asset valued at £1.5m for disposal or repurposing, and save £70,000 annual maintenance on the 

OPCC site.   

 Kelvedon Park would also, subject to an on-going feasibility study, provide scope for co-location of 

the Police HQ functions currently located at Chelmsford.  As EP already plans to move to a new 

site, this collaboration would not incur any additional costs and has the potential to reduce the costs 

of the new site by £6.6m. 

 There is also an opportunity to make the planned operational emergency services centre, including 

fleet maintenance facilities, more joined up. A fully integrated solution could reduce the forecast 

costs in Essex of approximately £8.5m by 20%, equating to a one-off benefit of £1.7m. As well as 

helping to release assets that are currently not fit for purpose in ECFRS, this will facilitate further 

collaboration in fleet management (captured under enabling shared business functions). 

 Areas of the operational estate within Essex may be shared. There may be sites where, rather than 

implementing current plans to refurbish existing police stations, it may be possible to use space in 

fire stations. This will reduce the total cost of refurbishment, as well as releasing the existing estate 

for sale.  These benefits have not been included in the estimates to date. 
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The Estates Strategy Board will oversee the planning and delivery of these projects. 

2.5.3 Enabling shared business service functions  

In the medium-term it would be possible to achieve savings in the area of enabling services through 

closer working with an existing provider.   

It is unlikely that benefits would be realised before Year 4 and there will be an investment cost 

(estimated at £1m over 2 years) to make this happen. Experience of implementing shared services 

organisations indicate that a benefit of between 10-15% is normally achieved through system 

efficiencies and enhanced business processes.  ECFRS currently spend £8.8m on enabling services 

per annum and so we have attributed £1m of net benefit (c12%). 

Once established, a shared ERP would provide an enabling platform for broader collaboration, which 

would enhance operational outcomes, and allow for more effective resource management and 

transparency of management information within ECFRS.   

Some prior investment by ECFRS would be necessary, particularly around the standardisation of 

business processes and the move from rank to role.  Both of these are necessary foundation stones to 

underpin effective use of an ERP.  It is estimated that on-boarding preparations would take about 2 

years, depending on the agreed scope of functions to be provided.  

2.5.4 Joint procurement initiatives  

Joint procurement will realise economies of scale and help to increase alignment between both 

organisations.  The Minster for Policing and the Fire Service recently drew attention to the savings, 

which could be made through collaborated procurement,
33

 particularly highlighting the publication of 

police procurement data as a driver for further integration.  In ECFRS, £3.9m is spent on procurement 

for IT systems alone and in EP the similar figure is £3.3m.   

We have allocated a conservative figure of 10% from the ECFRS procurement spend, which would be 

realisable from year 4.  The savings are predicated on realising economies of scale from partnership 

with a larger agency.  This timing would allow existing contracts to run down, and aligned specification 

and open contracts to be drawn up for future procurements (which could also be in other areas such as 

facilities management).  This gives a benefit of £2.8m over 10 years.   

It may be possible to realise some savings earlier.  Both IT Heads identified a short-term opportunity 

around network infrastructure which would be geographically based, and would not therefore disrupt the 

established shared business services partnership between Essex and Kent Police. 

2.5.5 Further medium and long-term operational collaboration 

Integrated control rooms are a further area of potential collaboration, which could yield significant 

benefits in the medium term.  There are various possible levels of collaboration, which would achieve 

varying levels of benefit. Co-location would realise savings on estate, but would not reap the more 

substantial benefits that deeper collaboration around IT systems and managed service delivery might 

yield to ECFRS, given the comparatively low levels of call volumes.  

Although the benefits are in the medium-term, Essex and Kent Police are currently considering future 

options for their contact management model, and are now considering strategic opportunities as a 

business case is developed. We assume a deeper level of collaboration including ECFRS and have 

allocated a notional saving of £1m per annum within Essex from Year 5. 

The LBC has made provision for a second and third wave of collaboration projects, which would deliver 

tangible service delivery benefits in future waves of collaboration.  These are primarily operationally 

driven and so financial benefits have not yet been considered in detail, but we have assumed similar 

levels of benefits may be possible to the first wave of operational collaboration (section 2.5.1). They 

include:  
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 A proposal by the Safer Essex Roads Partnership for a full relocation of all aspects of the 

partnership into one location using ECFRS premises to locate the operational policing arm. 

 Placement of ECFRS Community Safety Officers into EP’s 10 Community Safety Hubs within each 

of their districts. This would also allow for more effective collaboration with other statutory partners. 

 To co-locate and potentially merge the Resilience Teams (including Contingency Planning) from 

both services. 

 To collate data across both services on resourcing, availability, incidents and CS data to produce a 

‘heat map’ of the county against which available resources could be deployed to cover the ‘hot 

spots’ of vulnerability. 

 There are additional measures, such as ECFRS access to senior training for Women Leaders and a 

shared senior leaders’ Academy, which would also help to address a number of the 

recommendations in the Lucas review (see 2.3.2 above). 

 There is scope for an increased level of information sharing between the organisations when they 

collaborate, for example across the spectrum of co-responding, shared intelligence on vulnerable 

people, control rooms, shared community safety roles, and joint volunteering programmes. 

There will be an ongoing programme of further collaboration and cross-agency work to identify further 

opportunities to include ambulance service and other agencies, which can provide a still more effective 

joined-up service to the people of Essex.  

  

2.6 The case for change in governance 

Collaboration could deliver significant benefits to the people of Essex whatever governance model is 

preferred.  Collaboration has been possible under existing governance, but has not happened to date in 

Essex in a significant way.  A change in governance that delivers deeper collaboration will keep the 

public of Essex safer. 

Research into the effectiveness of fire and police across the country has identified a number of 

governance barriers to achieving sustainable collaboration on this scale. It is therefore important for this 

LBC to identify and evidence the governance model most capable of delivering as much as possible of 

the collaboration and service delivery prize for Essex.  This will not be successful if centrally driven; the 

work of the Emergency Services Working Group concluded, “local drivers and ownership are 

essential”
34

.   There are also potentially other benefits from a change in governance not directly linked to 

increased collaboration.  These include increased visibility and a stronger single point of accountability. 

The role both police and fire services play in public protection is important to the safety of their 

communities.  The Fire Safety (Regulatory Reform) Order sets out the obligations of the fire service, 

and provides Essex with future opportunities for joined up thinking between police enforcement activity 

and fire service work. 

In preparing this LBC, there was a positive initial endorsement by key stakeholders for changing the 

governance of ECFRS and bringing police and fire closer together.   They recognised that this would 

help to embed operational collaboration and also realise financial benefits.  It was also recognised that 

implementing the recommendations of the Lucas review would require strong sustained leadership and 

that there were significant attractions to fresh governance and supervision.  

2.6.1 The importance of effective governance in successful collaboration 

While it is challenging to demonstrate a clear link between changes in governance and improved public 

safety outcomes, there is a strong body of evidence that effective governance is a necessary enabler of 

service improvement.   
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The Home Office has underlined the importance that it attaches to good governance by PCCs in 

'Applying and demonstrating strong governance'
35

.  This states that: “Good governance will support 

PCCs in providing quality policing by being open in their decision-making and making sure their chief 

constables answer for their decisions and actions.  Good governance allows a PCC to pursue their 

vision effectively as well as provide ways of controlling and managing risk.” 

The National Audit Office reviewed police accountability in 2014.  In reviewing the PCC governance 

model they found that “A single person may be able to make decisions faster than a committee and 

could be more transparent about the reasons for those decisions”
36

.  In addition to speed and 

transparency of decision-making, they outlined further potential benefits around the “scope to innovate, 

to respond better to local priorities and achieve value for money”
37

.  They also noted the significant 

increase in public engagement which police and crime commissioners have delivered, compared with 

police authorities (over 7,000 pieces of correspondence are received by PCCs per month, and there are 

85,000 website hits).  

In Essex, the PCC has taken an active role in joining up service provision and tackling cross-

organisational issues.  This provides a useful indication of how clear governance can be made more 

straightforward when vested in an individual rather than a committee.  The PCC now chairs both the 

Reducing Reoffending Board and the Criminal Justice Board, drawing partners together to improve 

outcomes across the criminal justice system. 

The PCC supports a Reducing Reoffending partnerships co-ordinator, a post funded by and based in 

the OPCC. This role supports the partnership in the development and delivery of the Essex wide 

Reducing Reoffending strategy, which brings a wide range of partners together to develop a strategy 

and delivery plan; and give strong oversight to the Integrated Offender Management programme.  

The PCC also chairs the Essex Criminal Justice Board, and the OPCC chairs and co-ordinates the 

programmes of work around victims, domestic abuse and youth justice across partners. Work is being 

scoped with Eastern Region partners to develop a stronger regional approach to criminal justice 

improvements, including development of video enabled justice. Essex is one of the Ministry of Justice 

pilot sites for health and justice devolution.  

As a result of proactive partnership working and leadership by the previous and current PCCs, an 

ambitious programme of work and commissioning strategy has been started around domestic abuse, 

supported by the wider partnership including health, local authorities, and social care. 

There is an opportunity to extend the benefits of single governance and commissioning approach 

across police and fire.  Work on emergency services collaboration opportunities has been underway for 

approximately 18 months, but the ideas generated have not progressed substantially. The SGB does 

not have complete control to make all the changes required for comprehensive collaboration reform, 

and the Board currently relies on shared prioritisation by each organisation.  

A step-change in governance would be required to deliver the depth and pace of the potential 

collaboration identified in the strategic case.  

2.6.2 National developments 

There are examples elsewhere nationally where savings have been made as a result of collaboration 

where “robust governance architecture” has been a strong enabler of collaboration.  This recognises 

that “Large-scale collaborations and the related investment and change programmes are usually 

complex and often challenging. It was seen as essential that time needed to be spent at the outset 
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designing, testing and embedding a governance infrastructure in order to ensure this complexity and 

potential challenge could be managed as work progressed"
38

.  

The report acknowledged that another strong enabler of collaboration was the importance of retained 

brand identity:  “All three blue light services have easily recognisable identities in the public, and media 

perception is that, although they may suffer ups and downs, the services are generally strong and 

respected. Retaining the best features of these identities, whilst working towards closer collaboration 

and shared resources, was seen as important.
39

” 

The evidence from research suggests that governance structures, be they local or national, can serve to 

facilitate or frustrate collaboration in equal measure. Almost universally, across all project areas, 

interviewees, time and time again, raised the issue of governance – reflecting on it being an enabler 

and/or a barrier. It is essential that collaboration be underpinned by a greater alignment of governance 

structures to ensure the success of any further and future joint working.  

In a report in November 2014 on ‘Collaboration: The current picture’, the Emergency Services 

Collaboration Working Group identified the following characteristics which featured regularly in 

successful collaboration projects
40

:  

 ‘We can pick up the phone’: strong, open and honest relationships between the services’ chief 

officers.  

 'Clarity together from the outset’: agreement of a strategic vision that aligns tightly with all the 

collaborating services’ strategic goals.  

 ‘We’ve got our best person’: highly skilled and motivated programme managers from each service, 

with a balance of skills relevant to change management across the working group.  

 ‘Tell them how it is’: open, consistent communication and consultation with staff from the very 

earliest opportunity.  

 ‘Fail fast’: willingness to abandon opportunities if politics or operational interests do not align, to 

avoid losing momentum or jeopardising relationships.  

 ‘Give not take’: an agreement that all parties will not seek to profit from one another; every service 

cannot benefit in every instance; if collaborative relationships are strong and improved public 

service remains the priority, savings will follow.  

While these do not explicitly reference effective governance (the report was also written before the 

proposed legislation), the characteristics of trusted, open relationships that focus on service delivery 

above all else and are prepared to take bold decisions are tests that need to apply to the different 

governance options in the Economic Case.   

2.6.3 International good practice 

There is international good practice and some evidence about the benefits of integrated governance 

between police and fire in achieving improvements in service delivery. 

Gerald T. Gabris et al’s 2014 book
41

 explored various models of service consolidation in local 

government and found that the speed of decision-making / transparency / visibility / accountability of an 

elected official have brought a dividend to the depth and breadth of collaboration, with improvements in 

public service and public confidence / visibility. 
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Wilson and Weiss also found in their 2009 study of consolidations in the US
42

 that the control through a 

single governance structure was highlighted by many of those involved as a key driver in achieving 

coherent consolidation. 

In other cases, the evidence is less conclusive: a 2015 Wilson and Grammich study
43

 reported that "in 

recent years, a growing number of communities have consolidated their police and fire agencies into a 

single ‘‘public-service’’ agency. Consolidation has appealed to communities seeking to achieve 

efficiency and cost-effectiveness".  However they also found that "Some communities have even begun 

to abandon the model. Exploring the reasons for disbanding can help cities considering the public-safety 

model determine whether it is right for them".
44

  One reason is preserving ‘brand identity’ – the ICFA 

noted “the fire/EMS service typically enjoys a position of trust in the community that transcends fear of 

authority or reprisal. Law enforcement’s mission to prevent crime from different threats creates varied 

public opinion and re-action, including being perceived as a threat.” 
45

 

The research clearly evidences the need for a Local Business Case to determine the most appropriate 

way forward, rather than a mandate which is centrally driven and will work in all circumstances. It also 

highlights the importance of ensuring a continuing separation of brand identity between core operational 

fire and law enforcement activities. It is also clear that there is distinction in the roles of a police officer 

and a fire fighter laid down in legislation, and is not a matter for local discretion. 

 

2.7 Strategic risks 

There are a number of strategic risks to major changes to collaboration or governance that options need 

to be assessed against.  The most significant of these are: 

 That, as the smaller organisation, ECFRS gets less focus and attention than police in an integrated 

governance model. 

 That changes to governance divert leadership focus away from delivery of major transformational 

change in both organisations. 

 That industrial relations issues in ECFRS are exacerbated by changes at this sensitive time. 

 That changes to public perception of the independence of Fire and Rescue Service from law 

enforcement affects the willingness of the public to engage. 

These are considered further in the options appraisal in the economic case. 

 

2.8 Constraints and dependencies 

There are also a number of constraints and dependencies that affect the options under review: 

Constraints: 

 Under any of the governance models, funding will remain separate between police and fire, with a 

requirement for separate financial reporting. 

 The PCC has made a commitment to keep the identities and roles of Police Constable and Fire 

Fighter separate and distinct. 
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 Any future collaboration opportunities will not have a detrimental impact on the existing partnership 

between Essex and Kent Police 

Dependencies: 

 LBC requires approval from the Home Secretary. 

 

2.9 Conclusion 

This section has set out a range of powerful local and national drivers for change.  They demonstrate 

that there will be continuing pressure to change and reform to meet shifts in operational demand, deal 

with vulnerability and public protection issues more effectively, and continue to make financial savings.  

Locally, there are tangible opportunities for collaboration to realise operational and financial benefits, 

which will improve public safety and organisational effectiveness, as well as deliver solid financial 

benefits.   

National and international best practice recognises that effective governance is a key enabler of 

collaboration and of greater organisational effectiveness.  In particular, the experience of the move to 

PCCs to replace police authorities has demonstrated marked improvements in the quality and depth of 

scrutiny, visibility, transparency, speed of decision-making, and accountability.  The capability of each of 

the different governance options to deliver these improvements in governance is considered in Section 

3 below. 
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The Policing and Crime Act 2017 sets out three potential options open to the PCC 
for Essex in relation to fire governance: 

 Representation – the PCC could apply to Essex Fire Authority to take a place 
on the Fire Authority with full voting rights. 

 Governance – the PCC could go out to consultation in order to take on the role 
of Essex Fire Authority. 

 Single employer – the PCC could go out to consultation to take on the role of 
Essex Fire Authority and appoint a single chief to become the employer of 
police and fire personnel. 

In addition to this LBC considers the do nothing option. 

The preferred option is the governance model. The representation model offers 
very little benefit over and above do nothing. Both the governance and single 
employer options have the potential for substantial benefits. However, the single 
employer model requires a substantial change to make it happen, which means it 
will take longer to realise and carries substantial risks, in particular around 
potential for industrial action. The governance model offers the majority of the 
benefits of the single employer model, but at lower cost and risk to implement.  It 
fulfils the commitment made by the PCC in his election manifesto. 

 

This options assessment considers how each of the options meets the critical success factors for 

governance set out in the strategic case and will support delivery of the collaboration opportunities.  

The following sections describe each option in turn and set out: 

 A description of the option. 

 The scale of benefits, including an assessment of the likely scale of collaboration benefits that will 

be achieved, and assessment against the benefits of public safety, effectiveness, economy and 

efficiency. 

 The ease of delivery – covering the impact of the governance option on legal, HR, commercial, 

financial management, other programmes and collaboration, and other risks. 

3.1 Do nothing option 

3.1.1 Description 

Doing nothing would retain the current governance arrangements, with the PCC providing strategic 

leadership of EP, and the EFA providing strategic leadership of ECFRS. The two organisations would 

still be under the statutory duty to collaborate as set out in the Policing and Crime Act, which would be 

exercised through the SGB and supporting ESCPB. 

There would be no implementation implications, as it involves no change. 

3 THE OPTIONS ASSESSMENT 
(ECONOMIC CASE) 
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Figure 1 Do nothing option 

 

Unlike the relationship between the PCC and the Chief Constable, the FRA and the ECFRS are one 

legal entity and one corporation sole.  The FRS does not have a distinct legal identity; all functions have 

been conferred on to the FRA who in turn put in place arrangements for operational delivery.  

Additionally, there is no legal requirement for there to be a Chief Fire Officer, and in some areas there 

exists a Chief Executive who acts as the head of the paid service. 

3.1.2 Scale of benefits 

This governance model reflects the current governance arrangements, and so will deliver no direct 

additional benefits. 

As shown in the strategic case, it is theoretically possible to deliver significant police and fire 

collaboration without statutory changes in governance, but evidence also shows the barriers and 

complexities that separate governance structures create.  Research into emergency services 

collaboration
46

 found that “Differing governance structures can mean that projects are delayed because 

of the different ways organisations deal with the approval process.”  This can include different priorities, 

and slower decision-making.  It can also hinder the development of integrated commissioning 

strategies.   

In Essex, work on collaboration opportunities has been underway for approximately two years, but the 

ideas generated have not progressed substantially to date.  The SGB has begun to push collaboration 

forward, with delivery being monitored by the ESCPB.  However, the Board does not have complete 

control to make the changes and relies on shared prioritisation by each organisation. A step-change in 

governance would be required to deliver the depth and pace of the potential collaboration identified in 

the strategic case. Therefore, we expect the likelihood of achieving the full scale of potential 

collaboration benefits (set out in Section 2) to be low without any governance change, delivering less 

than 25% of the potential full benefit. 

In addition, this option would deliver no benefits relating to improved visibility or a single point of 

accountability.  Initial discussions with key stakeholders indicate little support for retaining the status 

quo. 

Public safety 

Public safety benefits from the collaboration opportunities identified in the strategic case are possible 

without changes to governance, but for reasons listed above, are likely to prove harder and slower to 

realise.   
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Effectiveness 

As described in the strategic case, there are potentially significant benefits to organisational 

effectiveness from aligning fire and police strategic priorities in a number of key areas in order to tackle 

shared challenges and deliver shared outcomes.  Without integrated governance, this would be more 

challenging.  Only a small proportion of the effectiveness benefits set out in the potential collaboration 

programme are therefore likely to be achieved. 

In addition, the Lucas Review identified organisational effectiveness challenges within ECFRS that the 

ECFRS leadership team and EFA are seeking to address. There may be some improvements if the 

recommendations from the Lucas Review are implemented. Work on this has started, but the issues 

that the Lucas Review identified have been in place for a number of years, and resolution has been a 

slow process.  As described in the strategic case, a recent review on progress by Sir Ken Knight 

recommended that, whilst the EFA is to be commended for initiating the Review and accepting its 

recommendations, more action was needed to strengthen Fire Authority members’ assurance and 

scrutiny roles and he concluded that there was still much to do to deliver a modern and flexible fire and 

rescue service in Essex. No change to the governance arrangements is unlikely to accelerate 

improvements. 

Economy and efficiency 

There would be no costs to implement this option as there is no change, and the direct governance 

costs continue at current levels, totalling £1.67m per annum (actual costs for 2015/16).  This consists of: 

 Police and Crime Panel: £70k (including members’ expenses). 

 Office of the Police and Crime Commissioner: £1,210k (which includes governance and 

commissioning functions). 

 Essex Fire Authority: £400k (including members’ expenses). 

With a low likelihood of delivering the full scale of the collaboration programme, additional financial 

(economy and efficiency) benefits will be limited to less than £8m (NPV) over ten years. 

This option therefore would make little or no change to current levels of economy and efficiency. 

 

3.1.3 Ease of delivery 

With no change to make, there will be no implementation impact. The following table sets out how this 

option will impact different areas of the business. 

Impact on…  

Legal No direct impact; existing legal structures continue. 

HR No direct impact; there are no changes to roles or resources as a direct 

consequence of the governance arrangements. 

There remains a risk of strike action in ECFRS, but the likelihood of this does 

not change from the current position. 

Commercial No direct impact. 

Financial management 

(s151) 

No direct impact. 

Other change 

programmes and 

collaboration initiatives 

No impact on Transform Programme or 2020 Programme. 

No/low impact on Kent-Essex Police collaboration and Seven Forces 

collaboration. 

Other risks The perception of a reversal of direction risks a detrimental impact on existing 

police-fire collaboration, although there will still be a statutory duty to 

collaborate. 

The continuing issues in ECFRS and EFA highlighted by the Lucas Review may 

not be adequately addressed. 
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3.2 Representation option 

This option uses the powers set out in the Act to allow the PCC to request that EFA allows him to sit on 

the Fire Authority or any of its committees with full voting rights. This could go to the extent of the PCC 

becoming chair of the Authority, if the other members of the Authority were to elect him to the post. 

It will require agreement from EFA and a review of the existing members of the authority to ensure that 

the political balance remains. It will also require a change to the “Essex Fire Services (Combination 

Scheme) Order 1997”
47

. 

This option could be delivered relatively quickly following a decision to proceed and pending the 

standstill period before local elections in May 2017.  This option does not need a business case. 

Figure 2 Representation model 

 

3.2.1 Scale of benefits 

This option makes a limited change to the current governance arrangements, and so will deliver limited 

additional direct benefits. 

While PCC representation on EFA will provide a formal mechanism for ensuring police and fire plans 

and strategies are considered together, the PCC’s influence as one among a committee of 26 

(dependent on the reviewed composition) will be limited.  The option also imposes additional obligations 

and workload on the PCC without an opportunity to streamline or integrate governance options.   

Our expectation is that the same drivers apply to the representation model as to the do nothing option, 

and the PCC’s limited influence will only have a marginal impact on achieving additional collaboration 

benefits. The two distinct organisations and approvals processes continue. Therefore, this option also 

only has a low likelihood of realising the full scale of the potential collaboration benefits (around 25% of 

the potential benefit).   There is little interest in Essex for this option amongst the PCC, many members 

of EFA and the constituent local authority membership of the Authority. 

Public safety 

The presence of the PCC on EFA and the formal opportunity this provides to approve the Integrated 

Risk Management Plan and other strategic and financial plans will increase the likelihood of alignment 

of strategic priorities and some additional public safety benefits.  However, delivery of the full scale of 

potential collaboration benefits are likely to prove harder and slower to realise.   
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Effectiveness 

There are potentially significant benefits to organisational effectiveness from aligning fire and police 

strategic priorities in a number of key areas in order to tackle shared challenges and deliver shared 

outcomes.  The presence of the PCC in determining fire priorities will assist, but without integrated 

governance, this will remain challenging.  Only a small proportion of the effectiveness benefits set out in 

the potential collaboration programme are therefore likely to be achieved. 

This option also introduces a risk of the PCC’s role on EFA consuming more of the PCC’s time without 

providing direct influence or control to be able to consolidate some of the activity. 

Economy and efficiency 

Implementation costs of this option are limited to the costs of making the necessary legislative changes, 

estimated to be up to £10k, incurred in 2016/17. Running costs for governance may increase slightly to 

cover the PCC’s additional expenses, but this will be marginal.  There will be no governance savings 

from this option. 

The total spend on governance will remain at £1.67m per annum, composed of: 

 Police and Crime Panel: £70k (including members’ expenses). 

 Office of the Police and Crime Commissioner: £1,210k. 

 Essex Fire Authority: £400k (including members’ expenses). 

 Direct costs and benefits of the change are shown below.  There would be a direct cost of £10k and 

we have also assumed that the current OPCC staffing could absorb the PCC’s new commitments.  

If not, costs could increase if additional staff need to be recruited. 

Table 6: Representation benefit/costs 

£’000, 16/17 

prices 

16/17 17/18 18/19 19/20 20/21 21/22 22/23 23/24 24/25 25/26 Total NPV 

Implementation 

costs 

(10) - - - - - - - - - (10) (10) 

Change in direct 

governance 

costs 

- - - - - - - - - - - - 

Net benefit / 

(cost) 

(10) - - - - - - - - - (10) (10) 

The breakdown of these costs is included in Appendix D2 – Financial Detail - Representation option 

We have assumed that these costs would be offset by   some of the potential collaboration benefits 

being achieved.  Of the total potential benefits, it is anticipated that 25% would be achieved.  This would 

create benefits in the order of £8m (NPV) over ten years. 

3.2.2 Ease of delivery 

This option requires very limited change and is unlikely to cause any disruption to day to day activity. 

The following table sets out how this option will impact different business areas. 

Impact on…  

Legal Following consultation and agreement of the EFA, this option will require a 

change to “Essex Fire Services (Combination Scheme) Order 1997”. No other 

direct impact. 

HR No direct impact; there are no changes to roles or resources as a direct 

consequence of the governance arrangements, except for additional 

responsibilities for the PCC.  There may be a need to recruit additional staff to 

the OPCC to help the PCC with his new commitments. 

There remains a risk of strike action in ECFRS related to the existing dispute, 
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but the likelihood of this does not change from the current position. 

Commercial No direct impact. 

Financial management 

(s151) 

No direct impact. Separate reporting continues for the PCC, Police Force (Chief 

Constable) and ECFRS. 

Other change 

programmes and 

collaboration initiatives 

No/low impact on Transform Programme and 2020 Programme. 

No/low impact on Kent-Essex Police collaboration and Seven Forces 

collaboration. 

Other risks There is a risk of a delay in implementing this option as new members of EFA 

get up to speed after the election in May 2017 before being able to approve this 

change.  

 

3.3 Governance option 

This option uses the powers set out in the Act to allow the PCC to take on the role of the EFA. 

Under this option, EP and ECFRS will remain two distinct organisations.  The option would create a 

separate corporation sole for the new Fire Authority, rather than transferring fire and rescue functions to 

the PCC.  This also has the effect of ensuring that existing references in legislation to PCCs do not 

apply in relation to their fire functions.  In his role as EFA, the PCC becomes the Police Fire and Crime 

Commissioner (PFCC).  He becomes the employer of all fire and rescue staff, and holder of assets and 

contracts, but the Chief Fire Officer continues to have operational responsibility. The PFCC also 

continues to be responsible for setting priorities through the Police and Crime plan, with responsibility 

for controlling police assets; the Chief Constable of EP continues to employ EP officers and staff. 

The Office of the PFCC will need to be expanded and restructured to take on the role of scrutiny of 

ECFRS and enhanced collaboration. The PCP will continue to provide oversight of the PCC and will 

need to review its structure and approach to include oversight of fire functions.    It is not a decision 

making body, however, and the ability for local authority members to sit on the PCP does not confer it 

with an ability to shape priorities. 

This option requires consultation, then scrutiny of a business case (by the Home Office) before approval 

by the Home Secretary and secondary legislation to enact the change. The degree of scrutiny will 

depend upon the level of local support there is for change.   

Following hand-over, the members of the EFA will step down from their role and support arrangements 

will transfer to the Office of the PFCC.  There will need to be a transfer process of staff, commercial 

contracts, assets and liabilities from the old Fire Authority to the new entity. 

We expect the timeframe for final approval of the LBC will be in June 2017. The actual date for official 

transfer of the role of EFA is yet to be determined, but is planned for the 1 October 2017.  However, this 

creates some dependencies and risks (see below) that would need to be managed.  
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Figure 3 Governance model 

 

 

3.3.1 Scale of benefits 

One of the enablers of change highlighted in the Emergency Services Collaboration Research is “a 

clear and shared vision of the objectives of the collaboration”. Under this governance option, the PFCC 

will be setting that shared vision across both police and fire, with an integrated commissioning strategy.  

In his role as chair of the Local Criminal Justice Board and Reducing Re-Offending Board, there is also 

the opportunity to bring these strategies and FRS strategies closer together in the types of areas 

identified in the strategic case.  He will also have direct control over the strategies and budgets for 

police and fire and so can be more strategic about investment where wider public benefit can be 

achieved (albeit within the constraint of ensuring continual separation of fire and police budgets). 

Unlike other parts of England and Wales, Essex benefits from a relatively simple structure of Fire and 

Rescue services.  Police and FRS boundaries are coterminous, and there is a stand-alone, legally 

separate Fire Authority. Our engagement with stakeholders from Essex Fire Authority, the Police and 

Crime Panel, EP and ECFRS has not raised any initial objection in principle to this option.  The potential 

governance options set out in the Bill were raised at an Essex Fire Authority meeting on 17 February 

2016 when the previous PCC (Nick Alston) attended. In response to the possibility of the PCC taking 

over the governance responsibilities for Fire and Rescue services, “…many (though not all) considered 

it to be a positive development”
48

.  

There are limitations to this model, which can be managed: 

 It does not automatically align the operational delivery, so it will be down to the PFCC, with the 

support of the OPFCC, to work with the two chiefs to align operational priorities and closer working 
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together, where appropriate. He has the levers to do this: through the setting of and monitoring 

against the strategy and budgets and he will be the holder of assets and contracts. 

 The risk of loss of brand identity – a concern highlighted by stakeholders in ECFRS – the likelihood 

of this is limited by the fact that fire and police will remain as two distinct organisations. 

 That staff are employed by different organisations can limit the flexibility to make changes that 

involve closer or integrated working, although there is scope to progress collaboration - for example 

by agreement where staff remain on different terms. 

Overall, therefore, we estimate that this option could achieve between 50 and 75% of the potential 

collaboration benefits identified in the strategic case.  

Public safety 

Public safety benefits from the collaboration opportunities identified in the strategic case are likely to be 

more achievable through a single governance model for the reasons presented above.   

In addition to the potential benefits of collaboration initiatives, the PFCC provides a single point of 

accountability to the public for both police and fire. As a direct and visible point of contact, he is well 

placed to react to the needs of the people of Essex, provide transparency and be held to account.  

A risk has been raised that the important links between fire and rescue and local authorities’ 

responsibilities in relation to safer communities and resilience may be diminished by the change in 

governance and with less day-to-day involvement of members of local authorities.  The Police and 

Crime Panel represent all councils and there is therefore no reduction in links to local authority partners, 

or risk to public safety from the winding-up of the FRA. In addition, ECFRS officer leadership and 

engagement in local engagement will continue, and the PFCC can develop links through the OPFCC to 

ensure their needs are understood and fed into strategic planning.   

It was flagged in the strategic case that there is a risk that changes to public perception of the 

independence of Fire and Rescue Service from law enforcement will affect the willingness of the public 

to engage.  Whilst this model would see shared governance, fire and police operations would retain 

their distinct identify and so this is not considered to be a significant risk for this option. 

Effectiveness 

As described in the representation option, there are potentially significant benefits to organisational 

effectiveness from aligning fire and police strategic priorities in a number of key areas in order to tackle 

shared challenges and deliver shared outcomes.  A single governance structure for police and fire will 

play a major role in enabling this and contributing towards improving the effectiveness of the two 

organisations.  A single governance model can accelerate delivery of operational collaboration 

opportunities, shared estate and fleet maintenance.  

With a complete change in the structure of EFA, this option should also improve the effectiveness of 

decision-making because: 

 The PCC model has demonstrated improved levels of public visibility as evidenced by the NAO 

report. 

 A single decision maker can be more easily engaged than a committee, with additional dedicated 

support through the OPFCC. EFA currently meets five times a year (with additional meetings as 

required) and its four sub-committees each meet four or five times per year. The PCC would expect 

to increase the regularity of formal scrutiny; he currently carries out monthly performance reviews of 

the police and would extend this to ECFRS, with other regular reviews and groups as required. 

 Leadership is more stable, with the PFCC in post for four years, and so able to commit to longer-

term projects. A Fire Authority does not necessarily have the same stability, as the composition can 

change either along party lines following an election, or with changes of membership between 

elections.  With a single democratically elected person as PFCC, this instability is removed. 

 Depending upon the timing of transfer, the PFCC will need to assume responsibility for delivering 

the outstanding recommendations of the Lucas Review.  A more focussed accountability and 

assurance regime that the PCC model provides could more effectively deal with recommendations 
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made by Sir Ken’s Knight in his recent progress review relating to the role of governance, although 

there is also a risk that a change in governance during this period may disrupt progress. 

 Sir Ken Knight's recent progress report highlighted disappointment that many employment practices 

considered the norm in UK Fire and Rescue Services still do not exist in Essex.  The scope for any 

change has not been assessed as part of this business case and would need detailed discussion 

with the ECFRS leadership team given the difficult industrial relations position in Essex.  It would 

also affect the complexity and risk of the staff transfer process. 

Economy & efficiency 

There would be direct and enabling benefits from adopting this option.   

The most significant benefit would be to enable and accelerate the collaboration opportunities identified 

in the strategic case. Our estimate is that of the total potential benefits, it is anticipated that 50-75% 

would be achieved.  This would create benefits in the order of £15-23m (NPV) over ten years. 

The direct implementation costs to make this happen include: the costs of consultation (estimated at 

£60k); legal implementation costs (estimated at £75k) and other delivery costs, including project 

management and staff consultation (estimated at £150k). 

There will be ongoing savings from the discontinuation of the current EFA committee arrangements and 

the creation of a single Monitoring Officer role. These will be partially offset by the uplift in costs for the 

OPFCC. The OPFCC plans to deliver increased scrutiny for half of the current cost of EFA. Once in 

place, the direct governance running costs for this option are expected to be £1.5m per annum, made 

up of: 

 Office of the Police and Crime Commissioner: £1,410k – an increase of £200k to cover the 

additional responsibilities. 

 Essex Fire Authority – no other costs. 

 Police and Crime Panel: £70k (including members’ expenses) – feedback from the Chair of the 

Police and Crime Panel indicates that they do not forecast substantial changes in their workload. 

Their remit is oversight of the PCC, and they do not have a remit over operational matters. They are 

also constrained by time to fit in additional meetings. 

This provides for £200k saving per annum in direct governance costs.   There may also be scope for 

additional savings from consolidation of the s151 finance responsibilities, which are currently performed 

by three post holders. 

Table 7: Governance Model Benefit/Cost 

£’000, 16/17 

prices 

16/17 17/18 18/19 19/20 20/21 21/22 22/23 23/24 24/25 25/26 Total NPV 

Implementation 

costs 

(173) (113) - - - - - - - - (285) (281) 

Change in direct 

governance 

costs 

- 100 200 200 200 200 200 200 200 200 1,700 1,425 

Risks - (15) (15) - - - - - - - (30) (28) 

Net benefit / 

(cost) 

(173) (28) 185 200 200 200 200 200 200 200 1,385 1,115 

The breakdown of these costs is included in Appendix D3 – Financial Detail - Governance option. 
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3.3.2 Ease of delivery 

The change required under this option relates to the change in governance support arrangements and 

the transfer of staff, assets, contracts and liabilities to the new PCC-style FRA.  The plan is to transfer 

all staff at the date of transfer on their existing terms and conditions, and all assets and liabilities will be 

transferred to the new corporation sole.  There will be a financial due diligence undertaken prior to the 

transfer date, which may uncover some complexities.  At this stage, we understand that this would be a 

straightforward transfer process. The table below provides a summary of the business impacts of the 

change to this governance model. 

Impact on…  

Legal The PCC will need to carry out a detailed financial due diligence of the EFA 

prior to transfer. 

Secondary legislation is required to allow the PCC to take on governance of 

ECFRS.  There is an intention to – subject to Home Office approval - enact this 

transfer on the on the 1st October 2017.  

HR The only direct impact on roles and responsibilities from this change in 

governance is to the PCC, OPCC and administrative support for EFA. The EFA 

clerk & monitoring officer is purchased on a contract basis from Essex County 

Council and it has been confirmed there will be no HR complexities in these 

roles being taken on by the OPCC.  There may also be an impact on the s151 

officers (see below). 

For ECFRS staff, there will need to be a staff consultation process relating to 

the transfer of their employment, which will take place following Cabinet Office 

Statement of Practice (COSOP) procedures. This could be relatively quick as 

the PCC has confirmed that there are no changes to the Terms and Conditions. 

There remains a risk of strike action; however the risk has reduced as ECFRS 

have recently resolved an existing dispute with the FBU. The likelihood of this 

risk may increase slightly as the National FBU has, and continues to rise with 

the Westminster government about the role of PCCs, but this model does not in 

itself change any roles, responsibilities, or terms and conditions.   

Commercial There will need to be a transfer of contracts, assets and liabilities to the new 

PCC-style FRA entity.  Whilst this should be relatively straightforward, contracts 

will need to be examined for any novation or change control terms that could 

delay implementation or create complexity. 

Financial management 

(s151) 

Separate reporting is still required, although one officer could deliver it. 

Allocations of costs for shared resources will need to be agreed.  There may be 

opportunities in the future to consolidate s151 roles across OPCC, police and 

fire, which are currently performed by three post-holders. 

There is a risk that there is a perceived lack of separation and therefore lack of 

challenge between police and fire, particularly when it comes to allocation of 

cost. The PCC will need to put robust controls and independent scrutiny of the 

cost allocations in place. 

Other change 

programmes and 

collaboration initiatives 

There is a risk of distraction affecting the existing change programmes and 

collaboration activity. This risk is being reduced by: 

 The PCC has recently joined the Fire Authority as an observer with a view to 

smoothing the transition in governance. 

 The SGB and ESCPB are already in place, bringing the PCC / OPCC together 

with senior staff from police and fire. The programme board considers the 

potential impacts on Transform and 2020 as standing agenda items, and 

includes representation from both programmes. 

 The PCC has committed that police-fire collaboration in Essex will not 

diminish the existing Essex-Kent Police shared services collaboration. 
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3.4 Single employer option 

Under this option, the PCC takes on the role of the EFA and creates a single employer for both police 

and fire personnel under a single chief officer. He becomes the PFCC.  The chief officer should appoint 

a senior fire officer to lead fire operations and a deputy chief constable to lead police operations, under 

their command. There remain separate funding streams and financial reporting, meaning that all costs 

still need to be allocated between police and fire.   

The OPFCC will be expanded and restructured to take on the role of scrutiny of ECFRS and the work to 

merge the organisations. The Police and Crime Panel will continue to provide oversight of the PFCC 

including with his additional remit, but without substantial change to its operation. 

As with the governance option, this option requires consultation, before submission to, and approval of 

the LBC by the Home Secretary and secondary legislation to enact the change.  The degree of scrutiny 

will depend upon the level of local support there is for change.   

Following hand-over, the members of the EFA will step down from their role and support arrangements 

will transfer to the OPFCC.  There will need to be a transfer process of staff to the chief officer and an 

option to also transfer contracts, assets and liabilities from the old Fire Authority to the chief officer or to 

the new PCC-style FRA. We have assumed the latter for this business case to match the current 

position between EP and the PFCC.  

Once approval for this option is given, the PFCC could take on the role of the fire authority and establish 

a single employer). We estimate that delivery of this option will take at least six months and potentially 

twelve months longer than the governance option due to the potential impact on staff making 

consultation more complex, appointment of the single chief and deputies and any other required 

organisational restructuring to enable the single employer model to take effect.  If the PCC does not 

implement the single employer model to begin with, it could be introduced subsequently, although this 

would require additional consultation and a further local business case, as well as enabling secondary 

legislation. 

Figure 4 Single Employer Model 
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3.4.1 Scale of benefits 

In addition to the benefits for the governance model, the introduction of a single chief would drive 

organisational integration further into the day-to-day operations of police and fire, while still retaining 

separate front-line operational identities.  This would further support the enabler for collaboration of “a 

clear and shared vision of the objectives of the collaboration”, and increase the likelihood of delivering 

greater collaboration, especially relating to operational and business support services.  The need for 

contracts between fire and police for shared services would be reduced, simplifying the speed with 

which some changes could be made.  

We assume that this option could realise at least 75% of the potential collaboration benefits, but that 

there would be a delay to realising them due to the complexity and risks around implementing this 

option. 

Public safety 

Public safety benefits from the collaboration opportunities identified in the strategic case are likely to be 

more achievable through a single employer model for the reasons presented above.   

In addition to the potential benefits of collaboration initiatives, the PFCC and chief will between them 

provide single elected and operational points of accountability to the public for both police and fire.  This 

could raise confidence and organisational outcomes although risk has also been expressed that too 

close association with the law enforcement responsibilities of police could affect the public’s willingness 

to engage with Fire and Rescue Services. The evidence for this is inconclusive and so would remain a 

greater risk under this model than the governance model.  

Effectiveness 

As described in the governance model, there are potentially significant benefits to organisational 

effectiveness from aligning fire and police strategic priorities in a number of key areas in order to tackle 

shared challenges and deliver shared outcomes.  In addition to the benefits from the single governance 

structure for police and fire, organisational effectiveness could be enhanced further through:  

 A single point of operational accountability and consistency across both police and fire at strategic 

and operational leadership levels, and the capability of a single chief officer to drive performance. 

 Opportunities to restructure shared capabilities – this could relate particularly to business and 

operational support services and strategic / performance functions to ensure alignment of priorities, 

more effective resource tasking, and use of data held by both organisations to understand common 

drivers of demand. 

 Sustainable decisions, with the PFCC in post for four years, and chief officer changes limited to the 

changeover of only one role (not two as under the governance model), and so able to commit to and 

see through longer-term projects. 

However, the single employer model would also create risks that could affect organisational 

effectiveness: 

 The breadth of operational responsibilities for a single police and fire chief would be significant and 

new in this country. 

 The scope for delivering greater benefits from deeper operational integration (but not merger) would 

depend in part upon making changes to terms and conditions.  While shared services have been 

delivered without such changes in the past, there would be equal pay and other industrial relations 

issues if this persisted for a long time within the same employer.  This would be a significant 

undertaking. 

 Further consideration would be needed on how separate professional standards functions would 

operate.  It is assumed that a single approach to managing complaints and professional standards 

would need to be adopted as fire and police would come under the remit of the new Office for Police 

Conduct.  While this could streamline the two functions, significant re-design work would be needed 

to develop a single approach, as this has not been undertaken before. This would need further 

consideration. 
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Economy & efficiency 

As with the governance model, there would be direct costs and benefits in delivering this option as well 

as enabling benefits. 

Of the total potential benefits, it is anticipated that 75% would be achieved.  This would create benefits 

in the order of £23m (NPV) over ten years. This could be greater if savings can be realised from 

changes to terms and conditions and a restructured approach to managing complaints and professional 

standards, but these have not been assessed at this stage. 

In addition, the direct implementation costs to make this happen include the costs of consultation 

(estimated at £60k), legal implementation costs (£100k), other delivery costs, including project 

management and HR specialist advice (£250k) and recruitment costs for the new chief officer 

(estimated at £20k). 

In addition to the moderate saving that can be realised under the governance model, the change in 

structure of the chief officer group should provide a further direct saving. We estimate that this saving 

will be approximately £100k per annum, equating to half of the annual salary (with on-costs) of a chief 

officer. The direct cost of governance is estimated as £1.5m per annum, made up of: 

 Office of the Police Fire and Crime Commissioner: £1,410k – an increase of £200k to cover the 

additional responsibilities. 

 Essex Fire Authority – no other costs. 

 Police and Crime Panel: £70k (including members’ expenses) – based on the feedback from the 

Chair of the Police and Crime Panel indicating that they do not forecast substantial changes in their 

workload.  

With the saving in salary for one chief officer, this would give an annual saving of £300k per annum.  

This is shown below.  

Table 8: Single Employer Model Benefit/Cost 

£’000, 16/17 

prices 

16/17 17/18 18/19 19/20 20/21 21/22 22/23 23/24 24/25 25/26 Total NPV 

Implementation 

costs 

(183) (123) (123) - - - - - - - (430) (418) 

Change in direct 

governance 

costs 

- - 150 300 300 300 300 300 300 300 2,250 1,852 

Risks - (75) (150) (137) - - - - - - (362) (336) 

Net benefit / 

(cost) 

(113) (198) (123) 163 300 300 300 300 300 300 1,458 1,099 

The breakdown of these costs is included in Appendix D5– Financial Detail – Single employer option. 

 

3.4.2 Ease of delivery 

This is the most challenging of the options to deliver as it involves substantial changes to staffing 

arrangements and will require significant union engagement. The fire unions, in particular the FBU, have 

highlighted in public documents that they do not agree with the single employer model. This is likely to 

be the most contentious of the options. 

The following table considers the business impacts of the single employer option. 
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Impact on…  

Legal There would be a statutory staff transfer scheme to a single employer, which will 

intend to mirror the requirements of the Cabinet Office Statement of Practice 

and follow the best practice for TUPE. Terms and conditions nationally 

negotiated and/or incorporated in collective agreements would be preserved 

after the transfer to the new employer.   

However, it will require staff consultation and there may be a need to harmonise 

terms and conditions (note ‘other risk’ below). For the purpose of this analysis, 

we assume that terms and conditions will remain as they are at transfer. 

Transfer of staff to the single chief and assets and other liabilities to the new fire 

authority is considered to be legally complex. 

HR The Fire Brigades Union has indicated that it does not agree with the single 

employer model. Under this model, the PCC will need to decide if they intend to 

make changes to terms and conditions, which are likely to be required in order 

to gain the full benefits of the single employer model and also mitigate against 

risks of equal pay claims.  Any complexity will lead to a longer and more risky 

staff transfer process than under the governance model, which could delay 

delivery of benefits.  The risk of industrial action is high. This would lead to wider 

disruption, including a risk to public safety, delays to other changes and 

increases in costs. 

Further work would also be needed on how complaints and professional 

standards would be managed under a single employer.  Current arrangements 

differ significantly between police and fire.  There is likely to be high interest 

from staff and unions on how this will operate. 

Commercial There are no immediate additional commercial changes required by the transfer 

to a single employer model unless the PCC decides to transfer assets to the 

single chief.  Otherwise, the same transfer process as for the governance model 

would apply. 

As enabling services are merged, a full commercial review will be required to 

ensure, for example, that software licences cover all users appropriately. Some 

of these changes will take longer to implement and will be part of a wider 

collaboration programme rather than being delivered as part of the governance 

changes. 

Financial management 

(s151) 

Separate reporting is still required. Allocations between police and fire will need 

to be agreed for each area that shares resources, which will be more complex 

under a single employer model and increasing number of shared functions.  As 

with the governance model, there are opportunities for consolidating the s151 

responsibilities.   

Other change 

programmes and 

collaboration initiatives 

There is a risk of distraction affecting the existing change programmes and 

collaboration activity. This risk is being reduced by: 

 The PCC is aiming to join EFA as an observer as soon as possible, 

smoothing the transition in governance. 

 As stated under the Governance option, the SGB and ESCPB are already in 

place, bringing the PCC / OPCC together with senior staff from police and fire. 

The programme board considers the potential impacts on Transform and 

2020 as standing agenda items, and includes representation from both 

programmes. However, as the Single Employer option creates one employer 

(but separate budgets) the programmes are likely to need to be drawn 

together, so there is likely to be an impact as they are re-planned. 

 The PCC has committed that police-fire collaboration in Essex will not 

diminish the existing Essex-Kent Police shared services collaboration. 

Other risks There is a risk of challenge from enabling services staff if not moved onto the 

same terms and conditions.  Equal pay claim issues could also occur in the 

longer term if standardisation of terms and conditions is not achieved.  This 

would be a significant undertaking. 

There is a risk of dispute with fire service unions raising challenge associated 

with the change to employment of members. 
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3.5 Options appraisal 

3.5.1 Appraisal methodology 

Based on the analysis above, the options have been assessed against the CSFs described in the 

Strategic Case using the summary-scoring regime shown in Table 9. 

Table 9: Scoring regime 

CSF 1 2 3 4 

Public safety The option has a 

detrimental impact 

on public safety 

The option will have 

little or no impact on 

public safety 

The option will make 

the public safer  

The option will make 

the public safer and 

save lives 

Effectiveness The option has a 

detrimental impact 

on the 

effectiveness of 

police and/or fire, 

such as increasing 

response times 

The option does not 

change the 

effectiveness of the 

two organisations 

The option will 

improve the 

effectiveness of one 

organisation, or in 

one area 

The option will 

improve the 

effectiveness of 

both police and fire 

in a number of areas 

Economy & 

efficiency 

The option 

increases costs 

The option has 

marginal impact on 

costs 

 

This option delivers 

some savings 

The option delivers 

significant savings 

Ease of delivery The option will be 

difficult to deliver 

and cause 

significant 

disruption to 

business as usual 

The option is 

challenging to 

deliver, but 

achievable. It will 

cause some 

disruption to 

business as usual. 

The option is 

straight forward to 

deliver and 

disruption can be 

managed. 

The option is 

straight forward to 

deliver and will 

cause no disruption 

 

The following sections outline the findings against each CSF for each option. 

3.6 Preferred option 

Based on the assessment in sections 3.1 to 3.4, the summary of the scoring for each of the options are 

shown in the table below. 

Table 10: Summary of options appraisal 

 
Option 1:  

Do nothing 

Option 2: 

Representation 

Option 3: 

Governance 

Option 4: 

Single employer 

Public safety 2 2 3 3 

Effectiveness 1 1 3 4 

Economy and efficiency 1 1 4 4 

Ease of delivery 4 4 4 1 

 

The do nothing and representation options are straightforward to implement in that they represent very 

minor changes.  Both these options would, however, do very little to capture the significant operational 
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and financial benefits that have been identified.  Both the governance and single employer options have 

the potential for substantial enabling benefits and improving public safety and are therefore marked 

highly for economy, efficiency and effectiveness as well as public safety.   

The key differentiator between the governance and single employer options is in the relative ease of 

delivery of either option.  The single employer model requires substantial change to make it happen 

which means it will take longer to realise and carries substantial risks, in particular around potential for 

industrial action. The governance model offers the majority of the enabling benefits of the single 

employer model and higher direct benefits and at lower cost and risk to implement. 

In addition, a summary of the direct and estimated enabling NPVs over ten years of each option is 

shown below.  

Table 11: Estimated Net Present Value 

 Option 1:  

Do nothing 

Option 2: 

Representation 

Option 3: 

Governance 

Option 4: 

Single employer 

Enabling NPV <£8m ~£8m £15-23m ~£23m 

Direct NPV  £0 £(0.01) m £1.1m £1.1m 

 

The assessment undertaken in section 3 has considered a range of factors and the conclusion is that 

the PCC’s preferred option for a change in governance is Option 3 - Governance.  

The representation model offers very little benefit over and above do nothing, although it would be 

straightforward to implement, whilst the Single Employer would deliver similar benefits but would be 

much more complicated to deliver. 

In sections 5, 6 & 7, we consider the commercial, financial and management cases for the preferred 

option. 
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4 PUBLIC CONSULTATION 

4.1 Introduction to public consultation 

The public consultation conducted by the OPCC consulted on the options for change (Option 2 - 

Representation, Option 3 - Governance and Option 3 - Single employer). It aimed to clearly 

communicate the three options for change set out in section 3 of the LBC. It sought views on these 

options from a range of stakeholders and the public.  

A communications and engagement plan) underwent review and sign off by key stakeholders, including 

the SGB and EFA.   

In advance of the consultation launch, the Office for the Police Crime Commissioner (OPCC) took 

independent, professional consultation quality assurance advice from The Consultation Institute in order 

to ensure that the consultation process was transparent, accessible and fair. At the same time a 

Communications Working Group was established across the OPCC, Essex County Fire and Rescue 

Service (ECFRS) and Essex Police (EP) to put coordinated plans in place to communicate with officers, 

staff, unions and staff associations.  

It was agreed that communications spend would be largely digital by design, with some spend allocation 

on printed materials to ensure information was accessible and delivered through a range of channels.  

It was also agreed that activity would capture both quantitative and qualitative data collected via the 

methods set out in the communications and engagement plan.  

 

4.2 Delivering the Consultation Plan 

The Local Business Case for Joint Governance public consultation ran for 12 weeks, from the 16th 

February 2017 – 10th May 2017.  

Effective communications and stakeholder engagement were executed using a range of materials and 

channels in two phases, consisting of:  The full local business case, a dedicated consultation website, a 

concise leaflet, a consultation questionnaire with pre-paid envelopes, a four minute film; an easy to 

read, large text, plain English document, a process timeline and a set of frequently asked questions. 

There were a number of key groups that were consulted with during the consultation period.  These 

included. 

Key stakeholders 

 EFA 

 ECFRS senior leaders 

 EP senior leaders 

 Essex County Council 

 Southend-on-Sea Borough Council 

 Thurrock Council 

 Chief Executives of other Essex local authorities 

 Members of Parliament. 

Public and media 

 Essex residents; a range of ages and demographics 

 National and local media. 

Staff and unions/representative bodies 

 ECFRS staff 

 EP staff and officers 

 Unions and representative bodies (Fire and Rescue and Police). 
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4.3 Consultation Results 

A comprehensive Consultation Report has been compiled to provide a detailed analysis of the approach 

followed and the results.  A copy of this report is included in Appendix F – Consultation Report.  A 

summary of the key aspects of the results have been included below. 

4.3.1 Public consultation results 

The following questions were set out in both the online and paper questionnaire:  

1. Considering the benefits and the ease of delivery presented in the three options, please 

rate each of them. 

Rate each option on a scale of 1-5: 

1 – Being, I do not see any benefits being delivered through this option. 

5 – Being, I see significant benefits being delivered through this option. 

2. Please add any additional comments. 

These two questions were supplemented with a number of questions about the individual.  The purpose 

of this was to enable us to understand the demographics of the individuals who responded. 

The responses were received both through the online survey and individuals posting in paper copies.  In 

total there were 1,708 responses received from the public.  A summary of their quantitative responses 

are included below. 

Table 12: Analysis of consultation questions 

 1 – No 

Benefit 

2 3 4 5 – 

Significant 

Benefit 

Representation - The Police and 

Crime Commissioner becomes the 

26th voting member of the Essex 

Fire Authority. Police and Crime 

Commissioner continues to govern 

Essex Police. 

42.22% 

721 

 

 

18.03% 

308 

15.10% 

258 

11.12% 

190 

 

13.58% 

231 

Governance - The Police and 

Crime Commissioner takes on the 
role of the Essex Fire Authority, 
becoming the Police, Fire and 
Crime Commissioner. Police and 
Crime Commissioner governs both 
Essex Police and Essex County Fire 
& Rescue Service. Each service 
retains its Chief Officers. 

33.84% 

578 

8.37% 

143 

9.66% 

165 

 

18.38% 

314 

 

29.74% 

508 

 

Single employer - The Police and 

Crime Commissioner takes on the 

role of the Essex Fire Authority, 

becoming the Police, Fire and 

Crime Commissioner. A single Chief 

Officer is appointed and leads both 

Essex Police and Essex Fire and 

Rescue Services. Police and Crime 

Commissioner governs both Essex 

Police and Essex County Fire & 

Rescue Service, bringing the 

services together. 

45.37% 

775 

 

 

 

 

 

 

 

13.29% 

227 

14.75% 

252 

12.00% 

205 

 

14.57% 

249 
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Out of the total responses 766 took the opportunity to use the free text box to provide additional detail. 

An analysis of this qualitative feedback is included in the detailed Consultation Report.  

The results demonstrate that the respondents to the consultation questions recognised that the PCC 

taking on the role of the EFA (Option 3 – Governance) would deliver the greatest benefits to the people 

of Essex. 

4.3.2 Other Responses 

In addition to the wider engagement with the public of Essex, there was significant engagement with our 

key stakeholders. Although some responded as part of the public consultation, specific letters of support 

were received from the follow: 

 A letter was received from Thurrock Council in support of Option 3 - Governance. 

 A letter was received from Southend-on-Sea Borough Council in support of Option 3 - Governance. 

 A letter was received from Essex County Council in support of Option 3 - Governance. 

 Three letters were received signed by 17 MP’s of Essex in support for Option 3 - Governance.49 

A number of other organisations provided written responses to the PCC which are referred to in the 

Consultation Report. 

In addition detailed responses were received from the Fire Brigade Union and Unison. 

Having heard the feedback and reviewed the written responses some minor amendments have been 

made to the LBC. 

 

                                                      

49
Three letters were received before the prorogation of Parliament. 
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The main commercial implications from adopting the Governance model for Essex 
Fire Authority are relatively straightforward and focus on the transfer of all 
contracts, assets and liabilities from the old FRA to the new FRA, led by the PCC. 
This transfer will take place through a statutory transfer scheme.  

In addition, the disbanding of the committee structure of the EFA will result in the 
termination of the current annual contractual arrangements with Essex County 
Council. The OPCC will take on these responsibilities, using in-house staff with 
external support as required. 

The Governance model would result in all ECFRS staff at the date of the new 
PCC-style FRA being created to transfer from the existing FRA as their employer, 
to the new FRA, led by the PCC. It has been agreed that all staff will transfer on 
their existing terms and conditions utilising the Cabinet Office Statement of 
Practice (COSoP). 

5.1 Commercial implications 

Contracts that support delivery of policing in Essex are held by the PCC, and contracts associated with 

delivery of ECFRS are held by EFA. 

There will be no change to policing contracts. Existing EFA contracts will need to be transferred to the 

new PCC-style FRA.  

To give effect to the Governance model the Policing and Crime Act gives the Secretary of State the 

power to make an order that makes the PCC the FRA for the area covered by the order. The order will 

also provide for the creation of a corporation sole as the FRA. This arrangement is intended to 

"preserve the distinct legal identify of the fire and rescue service by creating the PCC-style FRA as a 

separate corporation sole, rather than transferring the fire and rescue functions to the PCC"
50

. 

Subject to the LBC being approved by the Secretary of State, it has been confirmed that an order would 

be created which makes the PCC the FRA for the area covered by the order, and that order would 

transfer all property, assets and liabilities from the existing FRA to the new PCC‐style FRA.   

Things that will be transferred under a transfer scheme include: 

 Property and rights and liabilities, which could not otherwise be transferred. 

 Property acquired, and right and liabilities arising, after the making of the scheme. 

 Criminal liabilities. 

 References to “property” above include the grant of a lease. 

There will be a need for further examination of all existing assets, liabilities and contracts held by EFA to 

understand if there are complexities created by the transfer to the new PCC-style FRA, such as 

restrictions on novation or change control.  This will be undertaken as a part of the transition 

arrangements.  

                                                      

50
 Paragraph 307 of the Explanatory Notes to the Policing and Crime Bill 

5 COMMERCIAL CASE 
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As the PFCC takes on the role of the EFA, this will mean disbanding the current committee and sub-

committees. The additional scrutiny responsibilities of the PCC will be supported by the OPFCC. EFA 

currently purchases committee and legal support services from Essex County Council. This includes the 

role of Monitoring Officer, which is discharged by the County Solicitor and Director for Essex Legal 

Services under an annual contractual arrangement.  This contract will need to be ended. 

The OPFCC will conduct a full review of its structure in order to meet its future requirements. The 

current expectation is that this will continue to be delivered in-house, with external support (such as 

legal services) purchased as and when required.  

In the longer term, as enabling services are brought together through collaboration arrangements, some 

of the supporting contracts will also change. For EP, much of their enabling services are already closely 

interlinked with Kent Police as shared services. As this arrangement is already nationally recognised as 

operating successfully and has already delivered significant economies of scale, there is no intention to 

change these. There may be opportunities to on-board ECFRS enabling services into an existing 

successful provider.  

5.2 Human resources implications 

Under the Governance model, all fire and rescue staff will transfer at the date of the PCC-style FRA 

being created from the current EFA to the new FRA, led by the PFCC. The transfer would take place via 

the same transfer scheme described in section 4.1 above (because references to ‘rights and liabilities’ 

includes rights and liabilities under an employment contract). The transfer would be governed by the 

Cabinet Office Statement of Practice (COSoP), protecting the terms and conditions of staff. 

It will be for the PFCC and the SGB to consider, as part of the Collaboration Programme, whether any 

specific collaboration projects may require changes to standardise terms and conditions - to improve 

public safety, effectiveness or efficiency - or whether the same result can be achieved by a collaboration 

agreement between the new FRA and Police with staff working together on different terms and 

conditions. Any additional changes would be subject to a separate full business case, and appropriate 

consultation would be undertaken with staff. 

Without standardisation, where staff are doing the same job there could potentially be claims for breach 

of trust and confidence or equal pay. Initial legal advice suggests that such claims would be unlikely to 

succeed under the governance model, but could cause unrest.  

If standardisation is pursued, in relation to roles that are not reserved to either a warranted constable or 

a firefighter, the trade unions may wish to support this but they will seek to drive standardisation at the 

higher terms.  

These issues will need to be considered as part of the wider Collaboration programme, but under the 

requirements to consult during the transfer process, it is likely that unions will seek assurances on terms 

and conditions. 

The PCC has confirmed that at the point of transfer there will be no changes to the terms and conditions 

of the fire staff. 

5.3 S151 officer implications 

At the point of transfer, the intention is to retain the individuals in the existing S151 Chief Finance Officer 

posts in both police and fire.  If in the future the PCC opts to appoint the same individual to the s151 

Chief Finance Officer posts for fire and police, appropriate safeguards and protocols to mitigate against 

any actual or perceived conflict of interest will be required. Examples of the governance arrangements 

to provide necessary oversight of arrangements in place will include Internal Audit, External Audit and 

Audit Committee scrutiny. The in-built statutory and professional standards responsibilities associated 

with the s151 role also provide inherent safeguards for the professionalism and probity with which the 

role will be undertaken. 
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We estimate that the direct costs of implementing the governance model will be 
approximately £340k. These costs will be funded through the PCC’s earmarked 
reserve. We forecast a small saving in operational costs as a direct result of a 
change to the governance model of c. £200k per annum, shared across the EFA 
and Essex PFCC. 

In addition, the governance model will enable further potentially significant benefits 
through increased collaboration of £15-23m, including ongoing cashable benefits 
of £3m pa. The change in governance arrangements will require transfers of 
assets and liabilities and agreement on how shared costs and benefits will be 
apportioned. 

This financial case considers the financial implications in two sections: 

 Direct impact of the governance changes. 

 Potential impact from collaboration opportunities. 

6.1 Direct impact of the governance changes 

This section outlines: 

 The direct costs and cashable benefits as a direct result of the change to the governance model. 

 The accounting implications of the change in governance. 

6.1.1 Direct costs and cashable benefits 

The direct costs of implementing the governance model will be funded by the PCC from earmarked 

reserves. The funding requirement totals £285k over 2016/17 and 2017/18 as shown below.  

Table 13 Implementation costs (funded by PCC from earmarked reserves) 

£’000, including 

inflation 

16/17 17/18 18/19 19/20 20/21 21/22 22/23 23/24 24/25 25/26 

Consultation 60.0 - - - - - - - - - 

Legal costs 37.5 37.5 - - - - - - - - 

Other delivery 

costs 

75.0 75.0 - - - - - - - - 

Total 

implementation 

costs 

172.5 112.5 - - - - - - - - 
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Following the switch to the new governance model, there will be an ongoing reduction in running costs 

for governance (a cashable saving). This benefit of £200k per annum will be shared across Essex 

PFCC and EFA
51

. The savings and impact on the two organisations is shown in Table 14. 

Table 14 Reduction in running costs (and impact on the bottom line) 

£’000, including 

inflation 

16/17 17/18 18/19 19/20 20/21 21/22 22/23 23/24 24/25 25/26 

Total cost saving - 101.8 207.9 211.8 216.1 220.4 224.8 229.3 233.9 238.5 

Saving to EFA - 61.1 124.7 127.1 129.6 132.2 134.9 137.6 140.3 143.1 

Saving to Essex 

PFCC 

- 40.7 83.2 84.7 86.4 88.2 89.9 91.7 93.5 95.4 

Savings could be reinvested or passed onto the public through a reduction in the requirement for 

precept increases. However, these savings equate to less than 1% of the precept for each organisation 

and so in itself the latter would have limited tangible impact.  

6.1.2  Accounting implications 

The same four sets of financial reporting are required as today: 

 PCC Group – including the PCC and Chief Constables accounts. 

 PCC Accounts – PCC who owns the assets and contracts for the police. 

 Chief Constable – separate accounts are maintained and these are also incorporated into the PCC 

group accounts. 

 EFA – This covers all of the costs, assets and liabilities for ECFRS. 

All of these accounts are currently prepared in line with the CIPFA Code of Practice on Local Authority 

Accounting. 

Where services or assets are shared in delivery of police and fire duties (such as the OPFCC), the costs 

will need to be apportioned fairly between police and fire. This will be determined on a case by case 

basis in accordance with HM Treasury guidance, Managing Public Money, and scrutinised through the 

regular audit of accounts. 

We do not expect any changes to treatment of VAT due to the change in governance. 

The PFCC will be taking over the role of EFA and as such taking responsibility for all assets and 

liabilities. Further work will be required before the transfer in order to build a detailed understanding of 

the assets and liabilities held. Further information is provided below on the current status of EFAs 

assets and liabilities.  

As at 31 March 2016, the EFA holds long-term assets worth £109m, the majority of which are property 

assets (£95m), or vehicles (£13m).  The Authority also has long-term borrowing of £28m
52

. 

In his current role, the PCC already controls £91m of long-term assets (as at 31 March 2016) and £4m 

of long-term liabilities. With control of fire assets and liabilities as well, the PFCC will control a total of 

£200m long-term assets and £32m long-term liabilities.  As shown below, there may be significant 

opportunities over time to manage these assets more efficiently and effectively as a result of the 

governance model.  Receipts from the sale of PCC, police or fire assets will continue to be paid into the 

appropriate police or fire funds, which will remain separate. 

ECFRS staff pensions are provided through three schemes: 

                                                      

51
 For this business case, we have assumed a split of OPCC costs of 80% to Police and 20% to Fire, reflecting the balance of 

budgets (78/22) and FTEs (83/17). Actual allocations will need to be agreed, taking into account balance of workload. 

52
 Essex Fire Authority 2015/16 Accounts 
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 The Local Government Pension Scheme that is administered by Essex County Council and is a 

funded defined benefits scheme. 

 Firefighters’ pension schemes – unfunded, defined benefit schemes, with Government grant 

payable for any shortfall on the pension fund account. 

 Retained firefighters’ pension scheme – a defined contribution scheme that is externally managed, 

with no financial implications for EFA. 

EP staff pensions are provided through two schemes: 

 The Local Government Pension Scheme that is administered by Essex County Council and is a 

funded defined benefits scheme. 

 Police officers’ pension schemes – unfunded, defined benefit schemes, with Government funding 

any shortfall on the pension fund account. 

EFA also has a contingent asset associated with a potential change to pension contributions that may 

be retrospectively applied. The impact of this is yet to be determined. 

 

6.2 Potential impact from collaboration opportunities 

Our high level assessment gives estimated cashable savings from collaboration enabled under the 

governance model of between £15-23m, including ongoing cashable savings of £3m per annum. To 

achieve this level of savings, EP and ECFRS will need to build on existing initiatives (such as work 

underway under Transform and 2020), and provide additional up-front investment of the order of £3m 

over four years from 2016/17. 

There may be significant benefits to both the revenue budgets and to the balance sheet from 

collaboration opportunities enabled by the governance option.  With assets under control of the PFCC, 

more innovative use of the combined estates and other assets held by police and fire are more likely.  

This can include better use of existing buildings at no additional cost to ensure that the public can 

access police and fire services, through to realising financial savings from rationalisation and 

consolidation of the estate.  

Savings could be reinvested in frontline services or passed onto the public through a reduction in the 

requirement for precept increases.  Table 15 and Table 16 give the estimated revenue and capital 

impacts of the change enabled by the governance option. This is based on the mid-point of the 50-75% 

of the potential opportunities for collaboration that the economic case estimated would be achievable 

under the governance model. The underlying costs and benefits are based on the assumptions set out 

in appendix B2, with inflation applied. These figures are indicative only; they do not make any provision 

for redundancy and, where we cannot assess costs with confidence at this stage, we have assumed a 

net benefit figure. 

Further work will be commissioned to scope these opportunities in more detail and they will then be 

subject to separate business cases.  Where services are shared between Kent & Essex Police, full 

consultation with the Kent Police & Crime Commissioner and Chief Constable will be required and 

agreed with them prior to any business case relating to those shared services progressing. This 

includes both operational and strategic functions. 

 

Table 15 Indicative revenue costs and savings for potential collaboration programme 

£’000, including 

inflation 

16/17 17/18 18/19 19/20 20/21 21/22 22/23 23/24 24/25 25/26 

Revenue costs (650) (830) (1,000) (330) - (510) (350) - - - 

Revenue savings -  180  440  1,610 2,310 2,430 2,580 2,630 2,690 2,740 

Net revenue 

(cost)/saving 

(650) (650) (560) 1,280 2,310 1,920 2,230 2,630 2,690 2,740 
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Table 16 Indicative capital costs and savings for potential collaboration programme 

£’000, including 

inflation 

16/17 17/18 18/19 19/20 20/21 21/22 22/23 23/24 24/25 25/26 

Capital costs (90) (30) - - - - - - - - 

Capital savings - 5,150 220 1,240 - - - - - - 

Net revenue 

(cost)/saving 

(90) 5,120 220 1,240 - - - - - - 

The capital savings in Table 16 are related to the potential move of Police HQ functions to Kelvedon 

along with the sale of the building where the OPCC is currently located. 

As highlighted in section 6.1.2 above, all costs and benefits of collaboration must be apportioned 

between the separate accounts that continue to be required. Apportionment of shared costs will be 

determined on a case by case basis, based on appropriate measures. Where assets are shared, it may 

be that one party owns the relevant asset and the other party pays for its use. 

These issues will need to be considered in detail as part of the business case for each initiative, as it 

may affect savings projections. 

6.3 Consolidated future budgets for police and fire services 

As highlighted in Sections 6.1 and 6.2, there are direct and potential impacts as a result of collaboration 

between police and fire.  This section shows a consolidated picture of the future budgets for fire and 

police, taking into account the savings from this business case and the planned budgets for EP and 

ECFRS after their own transformation programmes.  There will continue to be separate accounts for 

both organisations; this shows the total budgets for which the PCC will have responsibility. 

The table below shows the consolidated view of the police and fire five-year budget baseline (with each 

services' own transformation programmes having been incorporated), after indirect savings from 

collaboration activity and direct savings from a new governance model.  The consolidated savings from 

the chosen governance model have been separated into a different line item: 

Table 17: Consolidated Budget 

£'000 15/16 16/17 17/18 18/19 19/20 

Fire baseline spend 71,827 73,264 69,414 69,942 70,090 

Police baseline spend 262,511 266,279 265,300 265,400 265,500 

Total budget 334,338 339,543 334,714 335,342 335,590 

Plus cost of implementing 

governance option 

- 173 113 - - 

Less direct savings from 

governance change 

- - (102) (208) (212) 

Less indirect costs/(savings) 

from governance change  

0 650 650 560 (1,280) 

Net consolidated budgets 

position 

334,338 340,366 335,375 335,694 334,098 

At the end of 2019/20 there is a net cost of £344k of the change in governance.  From 2020/21 the 

impact of further continuing direct and indirect savings make the governance cost neutral, and generate 

net benefits. 

In addition to the indirect revenue savings of collaboration activity, there will be £6,450k worth of indirect 

capital savings in the five years to 2019/2020. 
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The Management Case describes the arrangements and plans which have been 
and will be put in place for managing the implementation of the proposed 
Governance model successfully. 

We expect that the necessary activity to implement the governance changes can 
be completed in time to make the new arrangements effective on 1 October 2017. 

7.1 Governance and programme management arrangements 

The implementation of the governance changes will be led by the PCC, with support from the OPCC. 

Where required the OPCC has commissioned specialist professional advice and support in areas such 

as programme management, HR and legal.  

The OPCC has utilised PA Consulting to support them in the development of the LBC, and Sharpe 

Prichard as specialist legal advisors to support the consideration of these changes. 

The governance changes form part of the Emergency Services Collaboration Programme, which is 

designed to maximise the effectiveness and efficiency of police and fire services. The programme is 

overseen by the SGB, which sets the strategic direction for collaboration. Stage 1 of the programme is 

focusing specifically on Police and Fire collaboration with wider emergency service collaboration to be 

considered in stage 2.  

The SGB has the following membership:  

 PCC, Roger Hirst (Chair) 

 OPCC Chief Executive, Susannah Hancock 

 Chief Constable, Stephen Kavanagh 

 Chief Fire Officer, Adam Eckley 

 EFA Chairman, Cllr Tony Hedley 

 Temporary Assistant Chief Constable, Carl O’Malley. 

The SGB is supported by the ESCPB jointly chaired by Temporary Assistant Chief Constable, Carl 

O’Malley and Assistant Chief Fire Officer, Dave Bill. The role of the ESCPB is to ensure the delivery of 

the programme plan, including alignment with other transformation activity. Membership of the Board 

includes representation from the Transform Programme and 2020 Programme to ensure clarity of 

scope, impact and benefits.  

The programme governance structure has been enhanced to include a separate Fire Governance 

Transition Project Board.  Membership of the Board will be made up of key individuals involved in the 

transition work, and will be chaired by the Chief Executive of the OPCC.  

The Fire Governance Transition Board will meet monthly and the progress on the delivery of the 

Transition Plan will be reported to the Strategic Governance Board. 

If further collaboration opportunities are identified during the transition to the new governance model, 

the proposal will be brought to the Strategic Governance Board. If approved, separate Task and Finish 

Groups will be created to lead on their implementation. 

A diagram setting out the full governance arrangements have been included below. 

7 MANAGEMENT CASE 
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Figure 5 Governance Arrangements 

 

 

To ensure the key transition areas are covered a part of this project; four work streams have been 

established.  The work streams are as follows; 

 Statutory Instrument - Liaise with the Home Office to ensure they are provided with all the 

information they require to make a decision on the business case and prepare and deliver the 

statutory instrument. 

 Finance – Working with partners including the Home Office and CIPFA, to ensure arrangements are 

in place to transfer the accountability of all finances to the new FRA. 

 Organisational Governance and Decision Making - Develop the new governance framework for the 

PCC-style FRA and ECFRS. 

 Engagement - Engage with officers, staff and their representatives, and wider partners to ensure 

that the implications of the changes are fully understood, and they can contribute to the success. 
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7.2 Fire governance transition planning 

7.2.1 Implementation overview 

A high level implementation plan for the governance changes is shown below. 

Figure 6 Project Overview 

 

The ambition is to deliver the preferred option of governance by the 1
st
 October 2017, and the project 

plan has been developed with this timetable in mind.  

7.2.2 Transition planning 

A Project Initiation Document (PID) was created to set out the aims and priorities of the project, who is 

responsible for their delivery, the timelines we will be working to, and the governance which will be in 

place to support the process.  

The scope of the PID was defined as follows: 

 A smooth transition to a new governance model where the PCC takes on the role of the Fire 

Authority. 

 Staff and their representative bodies to understand what the change will mean to them, and how 

they can contribute to making it a success. 

 Staff and their representative bodies to have been formally consulted in relation to the transfer of 

responsibilities in line with the Cabinet Office Statement of Practice (COSoP). 
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Working with the Fire Governance Transition Board, a detailed project plan has been developed setting 

out what will need to be undertaken to enable these priorities to be achieved. 

The key activities identified in the project plan include: 

 Constitution - Develop a revised EFA constitution to reflect the new legislation and statutory order. 

 Governance Structure - Review existing board structure and identify the appropriate structure to 

support the PCC-style FRA in their role of effectively governing ECFRS. This will need to be fed into 

the new constitution. 

 Statutory Roles - Develop the role of the Statutory Chief  Officers under a revised governance 

model.  This will need to be fed into the new constitution. 

 Scheme of Delegation - Develop a new PCC-style FRA Scheme of Delegation to the senior 

officers of the ECFRS. 

 Governance Meetings – Review the existing planned business of the FRA, and realign work to the 

new governance structure including setting a series of meeting dates for the new boards which will 

support the PCC FRA. 

 Formation of Police, Fire and Crime Panel - Liaise with Essex County Council's Secretariat team 

to ensure that they develop the revised Terms of Reference for the Police Crime and Fire Panel. 

 Staff Formal Consultation – Undertake a formal consultation of all staff on their transfer to the 

PCC-style FRA. 

 Communication Plan - Develop an internal communication plan for activity support the roll out of 

the new governance model. 

 

7.2.3 External assurance 

Our Internal Auditors (RSM) undertook a review on our transition planning arrangements between the 

10
th
 – 24

th
 April. 

The following areas were considered as part of the review: 

 Process for development of the PID including how key activities, milestones, were identified and 

agreed. 

 Approval of the PID. 

 Categorisation of actions as desirable or essential. 

 Project plan linked to PID, which has detailed tasks, timescales for achievement, and assigned 

owners. 

 Completeness of the activities/tasks within the project plan (both in relation to the PID, and 

consideration of activities which have not been included). 

 Workstreams identified and assigned to owners; key activities assigned to workstreams. 

 Progress of the project plan. 

 Capacity of the Office to deliver the plan; deliverability of key activities on agreed dates. 

 Reporting of progress to the Transition Planning working group and then to the Strategic 

Governance Board. 

The outcome of the internal audit did not identify any major concerns, and the key recommendation was 

around the resources available to implement the transition plan.  The OPCC has been working on 

addressing this potential capacity risk.  Although it has yet been formally confirmed the transition plan 

audit is expected to receive ‘substantial assurance’. 

7.2.4 Transition planning assumptions 

This plan is based on the following assumptions and dependencies: 



 

57 

 

 The PCC engaged with the EFA through the last quarter of 2016 on the emerging proposals 

alongside the further development of proposals and plan, including consultation documents, in order 

to be ready for formal consultation.  

 The PCC went out to consultation, with the local authorities, officers, staff, unions and 

representative bodies and members of the public across Essex. The consultation period will be 

twelve weeks and will commence on the 16
th
 February 2017. 

 Consultation commenced prior to the ‘purdah’ period and continued until after the local election for 

Essex County Council that took place on the 4th May 2017. The consultation closed on the 10
th
 May 

2017. 

 Following the completion of the consultation period and appropriate consideration of the feedback 

received, a revised business case was submitted to the Home Office for Home Secretary approval 

by the19
th
 May 2017.  

 We have assumed that the approval of the business case, and the preparation and approval of the 

statutory instrument can be achieved in 19-week period. We have assumed for this plan that there 

will be local agreement to the proposed governance arrangements; if there is not, a further 2-3 

months may be required for the Home Office to gain the necessary independent scrutiny. 

 The Home Office decision on the LBC will not be significantly delayed due to the General Election 

on the 6
th
 June 2017.  

 Implementation of the Governance model will require the creation of a new FRA by statutory 

instrument. The Policing and Crime Act gives the Secretary of State the power to make an order 

that makes the PCC the FRA for the area covered by the order.  The order will also provide "for the 

creation of a corporation sole" as the FRA for the area specified in the order. Finalisation of the 

Order is included in the 19-week period. 

 A statutory transfer scheme will be required to move staff, contracts and assets to the new FRA.  

We have assumed a staff consultation process will commence following the Home Office approving 

the LBC on the 18
th
 June 2017. 

 Based on current assumptions the realistic target implementation date for the new governance 

arrangements is therefore 1 October 2017.  A slippage in these assumptions could mean that the 

implementation date would need to be pushed back to the next appropriate implementation date. 

 

7.2.5 Managing the impact of the transfer 

During the transition to the new governance model there is a risk that due to limited capacity of 

management at the OPCC and ECFRS, the focus on operational delivery may be reduced which may 

result in their being a negative impact in public safety.  It is important that the mitigations put in place to 

prevent this happening are robust, and indicators of potential issues are identified early.  To mitigate the 

risk the following actions have been put in place: 

 The SGB meets monthly and receives update on the progress of collaboration opportunities and the 

transition plan.  This is a formal opportunity where the Chief Constable and Chief Fire Officer can 

raise any concerns they may have in respect of the impact the transition is having on operational 

delivery and public safety. 

 EP performance is reviewed monthly at the Performance and Resources Board that is chaired by 

the PCC.  Crime statistics for and the key performance indicators are reviewed and challenged each 

month. 

 ECFRS performance is reviewed quarterly at the Audit Committee.  The key performance indicators 

against the strategic priorities are reviewed and challenged at this meeting. 

 A significant amount of the work required to deliver the transition will fall upon the OPCC and its 

advisors to deliver.  The office has brought in additional capacity and skills to support this change. 

Once the change in governance has been completed, there will be a new governance structure in place 

that will manage the risk of future collaboration opportunities having an impact on public safety. 
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7.3 Early days of the new governance model 

The primary aim of the plan is to enable a smooth transition to a new governance model. The focus of 

our activity is on the delivery of changes requires to the key areas (such as constitution) which will 

enable the business of ECFRS to operate effectively from the date of transfer. 

 

The PCC has confirmed that business should continue as normal, and success would be that there is 

no disruption to the business of the FRA or indeed ECFRS. As the transfer is focusing on the 

governance changes, it is not anticipated that there is any short term impact on the operational delivery 

for either fire or police. 

 

Whilst there are no immediate plans to revise the ECFRS Integrated Risk Management Plan or the 

Police and Crime Plan, on becoming the PFCC, the PFCC will review and over time develop the 

strategic priorities for fire and police services. This will form the basis of a new Police, Fire and Crime 

Plan. The activity to develop these priorities will be directly informed by engagement with officers, staff 

and the wider public. 

7.4 Risk management 

Proactive risk management will form part of the transition to the Governance model, and a key 

mechanism for managing the business.  Both the EP and ECFRS have robust and embedded risk 

management processes that will be utilised to manage both services.  

This means:  

 Establishing and maintaining a risk log. 

 Ensuring that a named individual owns each risk. 

 Carrying out regular risk reviews and setting target dates for mitigations.  

 Providing strategic oversight of risks and mitigations by appropriate governance bodies based on 

clear thresholds for escalation. 

 

To manage risk both EP and ECFRS have developed a risk management process.  Risks are recorded 
at two levels: 

Strategic – These are risks that will have a fundamental impact on the OPCC/EP/ECFRS and the 

achievement of our priorities should they occur.  Risks in this category are reported regularly to the 

Audit Committee.  

Management – These risks are sufficiently serious to require attention at Management Team level and 

include those relating to key programmes of work. They are owned by the senior leaders and managed 

on their behalf by designated principal leads who are usually subject experts. Governance is via internal 

management.    

Both EP and ECFRS will continue to follow their existing risk management process where all l risks 

being managed.  If the change in governance begins to impact upon operational delivery or public 

safety they will be captured in this process. 

Where risks are identified which relate to joint governance and collaboration opportunities they are 

escalated to the SGB where they are reviewed monthly. 

Appendix C – Strategic Risks summarises a view of the risks associated with the implementation of the 

Governance model and proposals for mitigation.  These are actively managed monthly by the SGB 

where the risk and mitigating actions are reviewed and challenged. 
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7.5 Benefits management 

Implementation of the changes will also be underpinned by proactive benefits management 

arrangements to ensure that the identified benefits are realised. These arrangements will be overseen 

by the SGB that will have regard to the two types of benefit, detailed in the Economic Case above, i.e.: 

 Governance benefits (i.e. those benefits directly associated with improvements in the governance of 

the Fire and Rescue Service). 

 Collaboration benefits (i.e. those benefits that flow from collaboration between the two services, 

which are enabled and more likely to be realised as a result of the governance changes).  

The approach to benefits realisation includes:  

 Establishing a benefits register. 

 Identifying clear owners with responsibility for benefits realisation. 

 Developing common benefits realisation plans. 

 Regular review processes.  

7.6 Equality Impact Assessment 

The Equality Impact Assessment (EIA) is concerned with anticipating and identifying the equality 

consequences of a particular policy / service initiative and ensuring that as far as possible any negative 

consequences for a particular group or sector of the community are eliminated, minimised or 

counterbalanced by other measures. 

Our view from completing the EIA is that the proposed governance changes will not affect any particular 

group or sector of the community differentially. The intention is to increase the level of public visibility 

and accountability in the governance of the Fire and Rescue Service through the new governance 

arrangements including the revised operation of the PCP and the forms of public accountability that are 

associated with the OPCC. 

The approved EIA is available on the OPCC website from the 19
th 

May 2017. 

Each collaboration opportunity included in the LBC will be subject to its own business case before a 

decision is made on how to proceed.  At this point an EIA will be completed to ensure the impact is fully 

understood. 
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The following 12 design principles were agreed by the ESCPB in July 2016 to underpin the approach to 

select the priority areas for collaboration between ECFRS and EP. They are grouped as those that 

assess benefit and those that assess the ease of implementation. 

Benefit: 

 Has a positive impact on public safety. 

 Delivers measurable benefits to the public of Essex. 

 Makes a significant contribution to improved economy, efficiency or effectiveness in both 

organisations. 

 Provides a strong return on investment. 

Ease of implementation: 

 Can be funded from operating budgets, reserves or other available funding. 

 Can be delivered by capable and existing resources.  

 Is consistent with the design and implementation roadmap of the 2020 Programme in EFRS.  

 Is consistent with the design and implementation roadmap of the Transform Programme in EP. 

 Does not duplicate collaboration objectives or initiatives with other FRS services or police forces 

or national initiatives. 

 Does not diminish the effectiveness or efficiency of the Essex/Kent police support service 

collaboration.  

 Is capable of being delivered within the next two years. 

 Commands support from both organisations, partner organisations, staff organisations and the 

public. 

APPENDIX A - DESIGN PRINCIPLES 
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The assumptions are grouped into three sections: 

 Cost assumptions for the direct costs and benefits of governance changes 

 Cost and benefits assumptions for potential collaboration opportunities 

 Planning assumptions 

These are set out below. 

B1 - Cost assumptions for the direct costs of governance changes 
 

Ref Area Value Description 

G-01 Current cost of Police 

& Crime Panel 

70,000 The cost of the PCP is £70k per annum, based on £53k 

support and administration costs and £1k in expenses per 

member for 18 members). 

G-02 Current cost of Essex 

OPCC 

1,200,000 The cost of Essex OPCC is £1.2m per annum, based on 

reported actuals for 2014/15 and 2015/16. It includes 

governance and commissioning functions. 

G-03 Current cost of EFA  400,000 Estimated costs of EFA are £400k per annum, based on 

£148k costs including expenses (2015/16 spend) and £252k 

on Essex County Legal Services. 

G-04 Governance & Single 

Employer; uplift in 

OPCC costs 

200,000 For the Governance and Single Employer models, the OPCC 

will spend an additional £200k per annum, replacing all of the 

current costs of EFA. 

G-05 Single Employer - 

saving in Chief Officer 

pay 

100,000 For the Single Employer model, we assume that there will be 

a saving equivalent to half of the salary cost of one chief 

officer, based on reported salaries and on-costs for Chief 

Constable in 2015/16 and Chief Fire Officer in 2015/16. 

G-06 Implementation costs 

for Representation 

model 

10,000 The costs of implementing the representation model are 

expected to be low; we have allowed for £10k in legal fees. 

Costs will be incurred in 2016/17. 

G-07 Implementation costs 

for Governance 

model 

285,000 The estimated costs of implementing the governance model 

are:  

Consultation: £60k, based on 6 month salary for 

communications specialist of £12-15k, plus on-costs (this 

assumes that no media advertising is required).  

Legal advice: £75k, based on low end of estimate from legal 

advisors. 

Specialist HR advice & delivery support for staff transfer - 

£50k. 

Other delivery costs, including management of consultation:  

£100k - high level estimate assumes project management-

type support for six months. 

Consultation costs will all be incurred in 2016/17; other costs 

will be spread equally across 2016/17 and 2017/18. 

G-08 Implementation costs 

for Single Employer 

model 

430,000  The estimated costs of implementing the single employer 

model are: 

Consultation: £60k, based on 6 month salary for 

communications specialist of £12-15k, plus on-costs. 

Recruitment costs of chief officer - £20k (this assumes that no 

media advertising is required). 

Legal advice: £100k, based on high end of estimate from legal 

APPENDIX B - ASSUMPTIONS LOG 
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Ref Area Value Description 

advisors. 

Specialist HR advice & delivery support for staff transfer - 

£150k. 

Other delivery costs, including management of consultation:  

£100k - high level estimate assumes project management-

type support for six months. 

The total implementation costs will be spread equally across 

three years: 2016/17, 2017/18 and 2018/19. 

G-09 Financial assumption 

- VAT 

20%  We assume that VAT will be incurred on implementation costs 

at the current rate of 20%. 

G-10 Financial assumption 

- inflation 

 NA  We assume inflation in line with the July 2016 GDP deflator 

forecast from National Statistics. 

2017/18: 1.8%; 2018/19: 2.1%; 2019/20: 1.9%; 2020/21: 

2.0%. 

G-11 Governance model - 

risk of equalising 

terms and conditions 

30,000  Under the governance model, there is a low risk of a 

challenge to equalise existing terms and conditions, therefore 

this is considered to be a cost avoidance If this risk occurs, 

there will be additional costs for specialist HR advice and 

delivery support in 2017/18 and 2018/19. 

G-12 Single employer 

model - risk of 

equalising terms and 

conditions 

150,000 Under the single employer model, there is a medium risk of a 

challenge to equalise terms and conditions. If this risk occurs, 

there will be additional costs for specialist HR advice and 

delivery support in 2017/18 and 2018/19. 

G-13 Single employer 

model - risk of 

industrial action 

212,000 Under the single employer model, there is a medium risk of 

industrial action. If this risk occurs, it will delay realisation of 

direct benefits by a year and incur another year's worth of 

implementation costs.  

G-14 Financial assumption 

– discount rate 

3.5% The standard HM Treasury discount rate as set out in the 

Green Book. 
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B2 - Cost and benefits assumptions for potential collaboration 
opportunities 

The following table provides a summary of the net benefits of each area of collaboration opportunities.  

The detailed assumptions that sit behind these numbers are in the following table. 

£m, 16/17 

prices 

16/17 17/18 18/19 19/20 20/21 21/22 22/23 23/24 24/25 25/26 NPV 

Better working 

together to 

improve public 

safety 

(0.6) - 0.8 0.8 0.8 0.8 0.8 0.8 0.8 0.8 4.3 

Sharing of 

estates 

(0.2) 8.1 0.4 1.9 0.1 0.1 0.1 0.1 0.1 0.1 10.1 

Enabling shared 

business service 

functions 

(0.5) (0.5) 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2 5.9 

Joint 

procurement 

initiatives 

- - - 0.4 0.4 0.4 0.4 0.4 0.4 0.4 2.3 

Further medium 

and long-term 

operational 

collaboration 

- - (0.6) - 1.8 1.8 1.8 1.8 1.8 1.8 9.0 

Programme 

management 

(0.3) (0.3) (0.3) - - - - - - - (0.9) 

Net benefit / 

(cost) 

(1.1) 7.3 (0.3) 4.3 4.2 3.5 4.2 4.9 4.9 4.9 30.8 

 

 

Ref Area Value Description 

CP-01 Management of the 

collaboration 

programme 

(900,000)  We have estimated costs of £300k in 2016/17, 2017/18 and 

2018/19 across EP and ECFRS to manage this potential 

programme. 

CP-02 First wave of 

operational initiatives 

- implementation 

costs 

(1,240,000)  In line with the estimates included in the Police Transformation 

Fund bid, the ten initiatives that form the first wave of operational 

initiatives will cost £740k to implement in 2016/17 and £500k in 

2017/18. 

CP-03 First wave of 

operational initiatives 

- cashable benefits 

500,000 The initiatives will realise £500k cashable benefits to EP and 

ECFRS per year when fully mobilised, starting with £250k in 

2017/18 and then £500k per annum thereafter. 

CP-04 First wave of 

operational initiatives 

- non-cashable 

benefits 

250,000 The initiatives will realise £100k of financial, non-cashable benefits 

in 2016/17 to EP and ECFRS, then £250k per annum thereafter. 

CP-05 Estates - move of 

OPCC to Kelvedon 

Park - costs 

(200,000)  The costs of fitting out the space in Kelvedon Park for the OPCC to 

occupy are estimated as £200k; £150k in 2016/17 and £50k in 

2017/18. We assume that this will be capitalised. 

We assume this figure covers the cost of moving. 

CP-06 Estates - move of 

OPCC to Kelvedon 

1,500,000 The asset value of the OPCC's current site (Hoffman's Way) is 

£1.5m. We assume that the property could be sold for this in 



 

65 

 

Ref Area Value Description 

Park - one off 

cashable benefit 

2017/18. 

CP-07 Estates - move of 

OPCC to Kelvedon 

Park - ongoing 

cashable benefit 

70,000 Current running costs of the OPCC office are £70k per annum and 

we assume that these would be saved from mid-2017/18 onwards. 

There will be some change in running costs for Kelvedon Park due 

to the increased occupation, but we assume that these are 

marginal. Some of the total running costs will be recharged to the 

OPCC. 

CP-08 Estates - new police 

HQ built at Kelvedon 

Park - costs / savings 

6,600,000 EP already has plans in place to build a new headquarters site. The 

main HQ functions and control room could be built at Kelvedon Park 

(Fire HQ site). 

This will reduce the capital expenditure (e.g. by reducing the 

amount of land needed to be purchased). The saving is estimated 

as 20% of the forecast cost of £33,000,000. 

We estimate that this saving would be realised in 2017/18. 

CP-09 Estates - one off 

savings of building a 

joint operational 

emergency services 

centre 

1,700,000  ECFRS and EP are considering options for a new operational 

emergency services centre site that will include fleet management 

workshops and operational training. 

Making this fully integrated could reduce the space requirement by 

20% and so reduce the estimated cost for ECFRS and EP of 

c£8.5m by the same amount (based on mid-point estimate for both 

workshops). 

We estimate that this saving would be realised in 2019/20. 

CP-10 Estates - better use of 

other estate - one off 

saving from reduction 

in cost of 

refurbishment 

500,000 There are some opportunities for combining operational sites for 

ECFRS and EP. Three of the police sites currently planned for 

refurbishment could be transferred to local fire stations. This would 

require fit out of the fire stations, but this is expected to be £0.5m 

cheaper than the avoided costs of refurbishing the existing sites 

(currently estimated as £1-2m).  

We assume that the saving would be realised as the sites are 

released, estimated as two in 2018/19 and one in 2019/20. 

CP-11 Enabling services - 

potential annual 

saving in ECFRS staff 

costs 

1,000,000 Sharing enabling services should realise savings in the range of 10-

15% of ECFRS's current spend of £8.8m on staff (2016/17 budget). 

We have attributed £1m per annum from this budget as the 

potential benefit. We expect this could be achieved from 2019/20 

onwards. 

CP-12 Enabling services - 

investment costs  

(1,000,000)  We assume that ECFRS would be on-boarded to an existing 

provider. 

We assume the changes would be made over two years 2017/18 

and 2018/19 at a total cost to ECFRS and EP of approximately £1m 

(a year's worth of benefit), with benefit then realised from 2019/20 

onwards.  

CP-13 Joint procurement 

initiatives - potential 

annual saving in IT 

systems spend 

399,700 In ECFRS, £3.9m is spent on IT systems procurement and in EP 

the figure is £3.3m.   

We have allocated a conservative figure of 10% from the ECFRS 

procurement spend, which would be realisable in Years 4 and 5.  

The savings are predicated on realising economies of scale from 

partnership with a larger agency, although they will be offset by 

more stringent security requirements if ECFRS needs to align its IT 

standards with EP.  This timing would allow existing contracts to run 

down, and aligned specification and open contracts to be drawn up 

for future procurements (which could be in other areas such as 

facilities management.  

CP-14 Other collaboration - 

potential annual 

saving in control 

rooms spend 

1,000,000 Control room collaboration between ECFRS and EP (and 

regionally) could deliver an estimated saving within Essex of £1m 

from 2020/21. This relies on planning for this being incorporated 

within the work EP is already carrying out to consider future options 

for their contact management model. 
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Ref Area Value Description 

CP-15 Other collaboration - 

wave 2 operational 

collaboration 

 [cf CP-02, 

CP-03, CP-

04] 

The potential costs and savings for wave 2 of operational 

collaboration assume at least the same costs and benefits of wave 

1 collaboration and begin two years later, in 2018/19.  

We assume that the greater benefits (£500k p.a.) will be non-

cashable, with a lower level of cashable benefits (£250k p.a.). 

CP-16 Other collaboration - 

wave 3 operational 

collaboration 

 [cf CP-15] We assume that a further wave (3) of operational collaboration will 

be achievable at the same level as wave 2. This will start three 

years later in 2021/22 (after the general election in 2020/21). 

CP-17  Treatment of 

collaboration costs 

and benefits for the 

financial case.  

NA  Savings in building costs or income from sale of buildings in Essex 

is counted as capital savings. 

We assume the costs of fit out (for OPCC move to Kelvedon Park) 

can be capitalised. 

We assume all other costs and benefits will be revenue.  

 

 

B3 – Benefit realisation assumptions 

The potential benefits of future collaboration provide in total an estimated Net Present Value of £30.8m 

over 10 years, as well as the potential to deliver public safety benefits to the people of Essex.  

The benefits separate into five main categories.  The first category includes a programme of operational 

collaboration, which have been agreed, and for which detailed planning is underway.  The other 

categories are at early stages of development and will require significantly more work on their feasibility 

and potential to be fully confident of their achievability.  

It is recognised that not all these benefits will be achievable due to a variety of reasons.  To ensure that 

realistic benefits are apportioned to each model, the following assumptions have been applied to the 

benefits, which will be delivered for each of the options. 

 

Ref Area Value Description 

BR-01 Representation 

Model 

25% The PCC would become the 26
th

 member of EFA, and 

would have limited influence to enable change.  Only a 

small proportion of the benefits could realistically be 

delivered.  For the purpose of this business case, it is 

assumed that only a quarter could be achieved. 

BR-02 Governance Model 50-75% The PCC would take on responsibility for the Governance 

of ECFRS.  Through providing greater joint strategic 

leadership and direction, it is believed that a significant 

proportion of these benefits could be achieved.  Realising 

that not all initiatives would be successful, between half and 

three quarters is felt to be a reasonable assumption. 

BR-03 Single Employer 

Model 

75% The PCC would take on responsibility for the Governance 

of ECFRS, and the EP and ECFRS would come under a 

single employer. In addition to the opportunities identified 

as deliverable in the governance model, it is anticipated 

that benefits that would require the alignment of terms and 

conditions could also be delivered. 
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B4 - Planning assumptions 

 

Description 

The PCC will engage with the EFA on the emerging proposals alongside the further development of proposals 

and plan, including consultation documents, in order to be ready for formal consultation at the earliest 

opportunity. 

PCC did go out to consultation, with the local authorities, other stakeholders and members of the public across 

Essex. The consultation period will be twelve weeks.  

Following the completion of the consultation period and appropriate consideration of the feedback received, a 

revised business case will be submitted to the Home Office for Home Secretary approval. Advice from the 

Home Office suggests that we should allow approximately eight weeks for this although early engagement by 

sharing the draft business case will potentially accelerate this. We have assumed for this plan that there will be 

local agreement to the proposed governance arrangements; if there is not, a further 2-3 months may be 

required for the Home Office to gain the necessary independent scrutiny. 

Implementation of the Governance model will require the creation of a new FRA by statutory instrument. The 

Policing and Crime Act gives the Secretary of State the power to make an order which makes the PCC the 

FRA for the area covered by the order.  The order will also provide "for the creation of a corporation sole" as 

the FRA for the area specified in the order.  

A statutory transfer scheme will be required to move staff, contracts and assets to the new FRA. 

Based on current assumptions the realistic target implementation date for the new governance arrangements 

is 1 October 2017.  

Further analysis is required of the arrangements that will be required to secure a smooth transition of financial 

management arrangements at the half-year point.  
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This table summarises an initial view of the risks associated with the implementation of the Governance model and proposals for mitigation.  These are actively 

managed by the SGB throughout the period prior to submission to the Home Office. 

APPENDIX C - LOCAL BUSINESS CASE RISK REGISTER 

Risk Cause Consequence Inherent Risk 
Control Measures Attributable to 
the Risk 

Residual Risk 

There is a risk that 
existing collaboration 
initiatives do not make 
the expected progress. 

Staff do not buy-in 
to the changes. 

Collaboration 
opportunities which do 
not rely upon joint 
governance are not 
achieved. 

3 - 
Probable 

5 - 
Significant 

15 

There is robust programme 
management reporting regularly into 
the Governance Board. 

2 - 
Possible 

5 - 
Significant 

10 

There is a risk that 
oversight of police 
performance is 
reduced due to the 
new focus on the 
transition and fire 
performance. 

The PCC or the 
OPCC have 
insufficient capacity. 

There is insufficient 
capacity to effectively 
support or scrutinise 
both the ECFRS and 
EP. 

3 - 
Probable 

5 - 
Significant 

15 

Initial planning underway to look at 
the future of the OPCC, and a 
Transition Planning Group has been 
established with a PID setting out 
the scope of the work.  Initial Project 
Plan in place. 

2 - 
Possible 

5 - 
Significant 

10 

There is a risk that key 
partners may be 
concerned that it might 
diminish benefits 
planned in existing 
partnerships. 

There is insufficient 
engagement of the 
benefits of the 
change, and the 
alignment of 
benefits with key 
partners. 

Key Partners begin to 
withdraw and have a 
negative impact on 
operational delivery. 

3 - 
Probable 

5 - 
Significant 

15 

Communication and engagement 
with existing key partners to ensure 
scope is understood and benefits 
are aligned. 

2 - 
Possible 

5 - 
Significant 

10 

There is a risk that the 
novation of commercial 
contracts will identify 
problems which need 
to be resolved prior to 
transfer. 

The transfer of the 
contracts to the new 
legal entity causes 
issues. 

There may be delays or 
additional costs 
associated with the 
novation of the 
contracts. 

2 - 
Possible 

5 - 
Significant 

10 
A financial due-diligence is being 
undertaken to identify any potential 
risk areas. 

2 - 
Possible 

5 - 
Significant 

10 
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There is a risk that 
Police and Fire 
resources cannot be 
made available to run 
collaboration initiatives. 

Individual 
organisation 
priorities prevent 
resources from 
being made 
available. 

Collaboration 
opportunities are not 
achieved. 

2 - 
Possible 

5 - 
Significant 

10 

 Close engagement with 
Strategic Governance Board, 
which oversees both the 
governance and collaboration 
programme.   

 Commitment from members of 
programme board to provide 
resources. 

2 - 
Possible 

5 - 
Significant 

10 

There is a risk of 
Judicial Review of the 
Local Business Case. 

There is a view that 
due process has not 
been followed in the 
development of the 
business case, the 
consultation or 
subsequent Home 
Office decisions. 

The introduction of a 
Judicial Review would 
have a significant delay 
on the implementation. 

2 - 
Possible 

10 - Major 20 

 Ensure business case is strong 
and undergoing regular review. 

 Evidence based assertions 
used to make options 
assessments. 

 Undertake a robust consultation 
process, which is quality 
assured by and independent 
assessor. 

 Consultation Institute engaged 
on providing assurance over 
the quality of the public 
consultation. 

1 - 
Unlikely 

10 - Major 10 

There is a risk that the 
benefits included in the 
Local Business Case 
may be over-stated 
and prove not possible 
to deliver after the 
governance model 
changes. 

The assumptions 
underpinning the 
business case are 
not robust. 

Financial savings would 
have to be sought from 
other areas. 

2 - 
Possible 

5 - 
Significant 

10 

Robust scrutiny of the financial 
assumptions, which are 
underpinning the business case. 

2 - 
Possible 

5 - 
Significant 

10 

There is a risk that the 
tight timescales will 
prevent the planned 
October 'Go-Live' date 
from being achieved. 

The 12 week 
consultation period 
and the time 
required for the 
Home Office to 
assess the business 
case and prepare 
the statutory 
instrument. 

The role out of the new 
governance model 
would have to be 
delayed until a later 
date. 

3 - 
Probable 

5 - 
Significant 

15 

 Work closely with the Home 
Office to develop an achievable 
timetable. 

 Transition Planning underway 
to set out what needs to be 
undertaken to enable the 
proposed date to be achieved. 

2 - 
Possible 

5 - 
Significant 

10 
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There is a risk that 
elements of joint 
branding may 
incrementally develop 
without agreement as 
collaboration initiatives 
are developed. 

The project teams 
developing the 
collaboration 
initiatives try and 
create a joint 
identify for the 
project. 

There is a public 
perception that the 
roles of fire fighters and 
police officers are being 
merged creating 
confidence issues, or 
challenges from unions 
and staff representative 
bodies. 

3 - 
Probable 

5 - 
Significant 

15 

Clear direction from the Strategic 
Governance Board that no joint 
branding is developed. 

2 - 
Possible 

5 - 
Significant 

10 

There is a risk that 
there are delays in 
estates collaboration 
regarding the fleet 
workshop.  

Differing operational 
needs result in 
difficulty in coming 
to an agreed 
solution. 

Delays in the delivery 
could reduce 
confidence in police 
and fire collaboration 
and cause operational 
disruption. 

2 - 
Possible 

5 - 
Significant 

10 

A Task and Finish Group has been 
established by the Strategic 
Governance Board to lead on 
developing a business case for 
shared fleet workshops. 

2 - 
Possible 

5 - 
Significant 

10 

There is a risk that 
existing collaboration 
initiatives do not make 
the expected progress. 

Staff do not buy-in 
to the changes. 

Collaboration 
opportunities which do 
not rely upon joint 
governance are not 
achieved. 

3 - 
Probable 

5 - 
Significant 

15 

There is robust programme 
management reporting regularly into 
the Governance Board. 

2 - 
Possible 

5 - 
Significant 

10 
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The LBC was created with the support of PA Consulting who led on the development of the financial figures which underpin the business case. The figures 

were developed after significant engagement with colleagues at ECFRS and EP, and the figures were discussed and challenged at the SGB.  Where possible, 

audited figures have been used as a basis for the calculations. 

The financial detail that underpins the information in the LBC that are broken down into the following sections: 

Direct Governance Costs and Benefits 

D1 - Discount multiplier and direct governance operating costs. 

D2 - Financial detail – Representation option. 

D3 - Financial detail – Governance option. 

D4 - Financial detail – Single employer option. 

Potential Collaboration Benefits  

D5 - Financial detail – Potential collaboration programme. 

These are set out below. 

  

APPENDIX D – FINANCIAL DETAILS 
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D1 – Discount multiplier and direct governance operating costs 

 

 

D2 – Financial detail - Representation option  

 

 

 

  

2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 2025/26 TOTAL NPV

Discount multiplier 1.000          0.966          0.934          0.902          0.871          0.842          0.814          0.786          0.759          0.734          

Inflation multiplier 1.000          1.018          1.039          1.059          1.080          1.102          1.124          1.146          1.169          1.193          

Assumptions

Change in direct governance operating costs

Current costs Governance

Police & Crime Panel 70,000             Council 70,000        Council

OPCC 1,200,000        Police 1,400,000   Shared

Essex Fire Authority 400,000           Fire -                  NA

Direct governance costs 1,670,000        1,470,000   

Police pay 1,200,000        1,120,000   

Fire pay 400,000           280,000      

Representation Model

2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 2025/26 TOTAL NPV

Implementation costs

Legal ( 10,000) 1.0              -                  -                  -                  -                  -                  -                  -                  -                  -                  

Implementation costs ( 10,000) -                  -                  -                  -                  -                  -                  -                  -                  -                  

Change in governance costs

All -                       -                  0.5              1.0              1.0              1.0              1.0              1.0              1.0              1.0              1.0              

Change in governance costs -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

SUMMARY FOR ECONOMIC CASE (£'000)

Implementation costs ( 10) -                  -                  -                  -                  -                  -                  -                  -                  -                  ( 10) ( 10)

Change in direct goveranance costs -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Total cost / (saving) ( 10) -                  -                  -                  -                  -                  -                  -                  -                  -                  ( 10) ( 10)
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D3 – Financial detail - Governance option  

  

 

 

Governance Model

2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 2025/26 TOTAL NPV

Implementation costs

Consultation ( 60,000) 1.0              -                  -                  -                  -                  -                  -                  -                  -                  -                  

Legal ( 75,000) 0.5              0.5              -                  -                  -                  -                  -                  -                  -                  -                  

Other delivery costs ( 150,000) 0.5              0.5              -                  -                  -                  -                  -                  -                  -                  -                  

Implementation costs ( 172,500) ( 112,500) -                  -                  -                  -                  -                  -                  -                  -                  

Change in governance costs

Police & Crime Panel -                       -                  0.5              1.0              1.0              1.0              1.0              1.0              1.0              1.0              1.0              

OPCC ( 200,000) -                  0.5              1.0              1.0              1.0              1.0              1.0              1.0              1.0              1.0              

Essex Fire Authority 400,000           -                  0.5              1.0              1.0              1.0              1.0              1.0              1.0              1.0              1.0              

Change to chief salaries -                       -                  0.5              1.0              1.0              1.0              1.0              1.0              1.0              1.0              1.0              

Change in direct governance costs -                  100,000      200,000      200,000      200,000      200,000      200,000      200,000      200,000      200,000      

Risks

Standardise Ts & Cs 10% -                  ( 150,000) ( 150,000) -                  -                  -                  -                  -                  -                  -                  

Total -                  ( 15,000) ( 15,000) -                  -                  -                  -                  -                  -                  -                  ( 30,000) ( 28,495)

SUMMARY FOR ECONOMIC CASE (£'000)

Implementation costs ( 173) ( 113) -                  -                  -                  -                  -                  -                  -                  -                  ( 285) ( 281)

Change in direct goveranance costs -                  100             200             200             200             200             200             200             200             200             1,700          1,425          

Risks -                  ( 15) ( 15) -                  -                  -                  -                  -                  -                  -                  ( 30) ( 28)

Total cost / (saving) ( 173) ( 28) 185             200             200             200             200             200             200             200             1,385          1,115          

SUMMARY FOR FINANCIAL CASE (£'000, nominal terms)

Implementation costs

Consultation ( 60.0) -                  -                  -                  -                  -                  -                  -                  -                  -                  

Legal ( 37.5) ( 38.2) -                  -                  -                  -                  -                  -                  -                  -                  

Other delivery costs ( 75.0) ( 76.4) -                  -                  -                  -                  -                  -                  -                  -                  

Total, nominal terms ( 172.5) ( 114.5) -                  -                  -                  -                  -                  -                  -                  -                  

Risks -                  ( 15.3) ( 15.6) -                  -                  -                  -                  -                  -                  -                  

Running costs

Change in governance costs -                  101.8          207.9          211.8          216.1          220.4          224.8          229.3          233.9          238.5          

Change in EFA costs 120,000           -                  61.1            124.7          127.1          129.6          132.2          134.9          137.6          140.3          143.1          

Change in Essex PCC 80,000             -                  40.7            83.2            84.7            86.4            88.2            89.9            91.7            93.5            95.4            
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D4 – Financial detail – Single employer option 

 

 

  

 

 

 

Single Employer Model

2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 2025/26 TOTAL NPV

Implementation costs

Consultation ( 60,000) 1.0              -                  -                  -                  -                  -                  -                  -                  -                  -                  

Legal ( 100,000) 0.3              0.3              0.3              -                  -                  -                  -                  -                  -                  -                  

Other delivery costs ( 250,000) 0.3              0.3              0.3              -                  -                  -                  -                  -                  -                  -                  

Recruitment ( 20,000) 0.3              0.3              0.3              -                  -                  -                  -                  -                  -                  -                  

Implementation costs ( 183,333) ( 123,333) ( 123,333) -                  -                  -                  -                  -                  -                  -                  

Change in governance costs

Police & Crime Panel -                       -                  -                  0.5              1.0              1.0              1.0              1.0              1.0              1.0              1.0              

OPCC ( 200,000) -                  -                  0.5              1.0              1.0              1.0              1.0              1.0              1.0              1.0              

Essex Fire Authority 400,000           -                  -                  0.5              1.0              1.0              1.0              1.0              1.0              1.0              1.0              

Change to chief salaries 100,000           -                  -                  0.5              1.0              1.0              1.0              1.0              1.0              1.0              1.0              

Change in direct governance costs -                  -                  150,000      300,000      300,000      300,000      300,000      300,000      300,000      300,000      

Risks

Risk of industrial action 50%

Delay to benefits 50% -                  -                  ( 150,000) ( 150,000) -                  -                  -                  -                  -                  -                  

Additional costs 50% -                  -                  -                  ( 123,333) -                  -                  -                  -                  -                  -                  

Risk of challenge to Ts & Cs

Additional costs 50% ( 150,000) ( 150,000)

Total -                  ( 75,000) ( 150,000) ( 136,667) -                  -                  -                  -                  -                  -                  ( 361,667) ( 335,756)

SUMMARY FOR ECONOMIC CASE (£'000)

Implementation costs ( 183) ( 123) ( 123) -                  -                  -                  -                  -                  -                  -                  ( 430) ( 418)

Change in direct governance costs -                  -                  150             300             300             300             300             300             300             300             2,250          1,852          

Risks -                  ( 75) ( 150) ( 137) -                  -                  -                  -                  -                  -                  ( 362) ( 336)

Total cost / (saving) ( 183) ( 198) ( 123) 163             300             300             300             300             300             300             1,458          1,099          
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D5 – Financial detail – Potential collaboration programme 

 

2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 2025/26 TOTAL NPV

Discount multiplier 1.000            0.966            0.934            0.902            0.871            0.842            0.814            0.786            0.759            0.734            

Inflation multiplier 1.000            1.018            1.039            1.059            1.080            1.102            1.124            1.146            1.169            1.193            

PROGRAMME MANAGEMENT

Collaboration programme management costs ( 300,000) ( 300,000) ( 300,000) -                   -                   -                   -                   -                   -                   -                   ( 900,000) ( 869,908)

BETTER WORKING TOGETHER TO IMPROVE PUBLIC SAFETY

Costs ( 740,000) ( 500,000) -                   -                   -                   -                   -                   -                   -                   -                   ( 1,240,000) ( 1,223,092)

Cashable benefits -                   250,000        500,000        500,000        500,000        500,000        500,000        500,000        500,000        500,000        4,250,000     3,562,297     

Non-cashable benefits 100,000        250,000        250,000        250,000        250,000        250,000        250,000        250,000        250,000        250,000        2,350,000     2,001,922     

Net benefit ( 640,000) -                   750,000        750,000        750,000        750,000        750,000        750,000        750,000        750,000        5,360,000     4,341,127     

SHARING OF ESTATES

2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 2025/26 TOTAL NPV

Move OPCC to Kelvedon Park

Investment cost ( 200,000) 0.8               0.3               -                   -                   -                   -                   -                   -                   -                   -                   

Sale of current site 1,500,000                -                   1.0               -                   -                   -                   -                   -                   -                   -                   -                   

Current run-costs 70,000                     -                   0.5               1.0               1.0               1.0               1.0               1.0               1.0               1.0               1.0               

Investment cost ( 150,000) ( 50,000) -                   -                   -                   -                   -                   -                   -                   -                   

Sale of current site -                   1,500,000     -                   -                   -                   -                   -                   -                   -                   -                   

Current run-costs -                   35,000          70,000          70,000          70,000          70,000          70,000          70,000          70,000          70,000          

Potential costs & savings ( 150,000) 1,485,000     70,000          70,000          70,000          70,000          70,000          70,000          70,000          70,000          1,895,000     1,749,688     

Police HQ functions built on Kelvedon Park site (including control room & training college)

Net saving 6,600,000                -                   1.0               -                   -                   -                   -                   -                   -                   -                   -                   

Potential costs & savings -                   6,600,000     -                   -                   -                   -                   -                   -                   -                   -                   6,600,000     6,376,812     

Operational emergency services centre, (including Integrated fleet management workshops and operational training)

Net saving 1,700,000                -                   -                   -                   1.0               -                   -                   -                   -                   -                   -                   

Potential costs & savings -                   -                   -                   1,700,000     -                   -                   -                   -                   -                   -                   1,700,000     1,533,303     

Better use of other estate

Reduction in cost of refurbishment 500,000                   -                   -                   0.7               0.3               -                   -                   -                   -                   -                   -                   

Disposal of sites -                   -                   0.7               0.3               -                   -                   -                   -                   -                   -                   

Saving in running costs of disposed site -                   -                   0.7               0.3               -                   -                   -                   -                   -                   -                   

Investment cost -                   -                   333,333        166,667        -                   -                   -                   -                   -                   -                   

Sale of current site -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   

Potential costs & savings -                   -                   333,333        166,667        -                   -                   -                   -                   -                   -                   500,000        461,494        

Facilities management

Net saving -                              -                   -                   -                   1                  1                  1                  1                  1                  1                  1                  

Potential costs & savings -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   

Total sharing of estates ( 0.2) 8.1               0.4               1.9               0.1               0.1               0.1               0.1               0.1               0.1               10.7             10.1             
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SHARED BUSINESS SERVICE FUNCTIONS

2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 2025/26 TOTAL NPV

Shared teams

Costs ( 1,000,000) -                   0.5               0.5               -                   -                   -                   -                   -                   -                   -                   

Savings 1,000,000                -                   -                   -                   1                  1                  1                  1                  1                  1                  1                  

Cost of change - enabling services -                   ( 500,000) ( 500,000) -                   -                   -                   -                   -                   -                   -                   ( 949,847)

Timing - enabling services -                   -                   -                   1,000,000     1,000,000     1,000,000     1,000,000     1,000,000     1,000,000     1,000,000     5,707,992     

Potential costs & savings -                   ( 500,000) ( 500,000) 1,000,000     1,000,000     1,000,000     1,000,000     1,000,000     1,000,000     1,000,000     6,000,000     4,758,145     

Fleet management

Net saving 206,800                   -                   -                   -                   1.0               1.0               1.0               1.0               1.0               1.0               1.0               

Potential costs & savings -                   -                   -                   206,800        206,800        206,800        206,800        206,800        206,800        206,800        1,447,600     1,180,413     

Total shared business service functions -                   ( 0.5) ( 0.5) 1.2               1.2               1.2               1.2               1.2               1.2               1.2               7.4               5.9               

JOINT PROCUREMENT INITIATIVES

2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 2025/26 TOTAL NPV

Potential saving in IT contract running costs

IT savings 399,700                   -                   -                   -                   1                  1                  1                  1                  1                  1                  1                  

Potential costs & savings -                   -                   -                   399,700        399,700        399,700        399,700        399,700        399,700        399,700        2,797,900     2,281,484     

Other procurement savings

Other procurement 5% -                   -                   -                   1                  1                  1                  1                  1                  1                  1                  

Potential costs & savings -                   -                   -                   0                  0                  0                  0                  0                  0                  0                  0                  0                  

Total joint procurement initiatives -                   -                   -                   0.4               0.4               0.4               0.4               0.4               0.4               0.4               2.8               2.3               

FURTHER MEDIUM AND LONG-TERM OPERATIONAL COLLABORATION

Wave 2 operational collaboration 2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 2025/26 TOTAL NPV

% of wave 1 100%

Total cost ( 740,000) ( 500,000) -                   -                   -                   -                   -                   -                   ( 1,141,769)

Non-cashable benefits -                   250,000        500,000        500,000        500,000        500,000        500,000        500,000        2,628,510     

Cashable benefits 100,000        250,000        250,000        250,000        250,000        250,000        250,000        250,000        1,520,349     

Potential costs & savings -                   -                   ( 640,000) -                   750,000        750,000        750,000        750,000        750,000        750,000        3,860,000     3,007,090     

Wave 3 operational collaboration

% of wave 2 100%

Total cost ( 740,000) ( 500,000) -                   -                   -                   ( 1,029,810)

Non-cashable benefits -                   250,000        500,000        500,000        500,000        1,342,942     

Cashable benefits 100,000        250,000        250,000        250,000        250,000        857,356        

Potential costs & savings -                   -                   -                   -                   -                   ( 640,000) -                   750,000        750,000        750,000        1,610,000     1,170,487     

Potential saving in control room

Saving 1,000,000                -                   -                   -                   -                   1                  1                  1                  1                  1                  1                  

Potential costs & savings -                   -                   -                   -                   1,000,000     1,000,000     1,000,000     1,000,000     1,000,000     1,000,000     6,000,000     4,806,050     

SUMMARY

Costs -                   -                   ( 740,000) ( 500,000) -                   ( 740,000) ( 500,000) -                   -                   -                   ( 2,171,580)

Cashable benefits -                   -                   100,000        250,000        1,250,000     1,350,000     1,500,000     1,500,000     1,500,000     1,500,000     7,183,755     

Non-cashable benefits -                   -                   -                   250,000        500,000        500,000        750,000        1,000,000     1,000,000     1,000,000     3,971,452     

-                   -                   ( 640,000) -                   1,750,000     1,110,000     1,750,000     2,500,000     2,500,000     2,500,000     11,470,000    8,983,627     

 Total further medium and long-term operational 

collaboration 
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SUMMARY TOTAL

2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 2025/26 TOTAL NPV

Total potential costs and benefits (real terms)

Cost ( 1,190,000) ( 1,350,000) ( 1,540,000) ( 500,000) -                   ( 740,000) ( 500,000) -                   -                   -                   ( 5,820,000) ( 5,412,736)

Benefit 100,000        8,635,000     1,253,333     4,793,167     4,176,500     4,276,500     4,676,500     4,926,500     4,926,500     4,926,500     42,690,500    36,208,921    

Net impact ( 1,090,000) 7,285,000     ( 286,667) 4,293,167     4,176,500     3,536,500     4,176,500     4,926,500     4,926,500     4,926,500     36,870,500    30,796,185    

What will be achieved..

25% 7,699,046     

50% 15,398,092    

75% 23,097,139    

Summary by funding type (real terms)

Revenue cost ( 1,040,000) ( 1,300,000) ( 1,540,000) ( 500,000) -                   ( 740,000) ( 500,000) -                   -                   -                   

Revenue saving -                   285,000        670,000        2,426,500     3,426,500     3,526,500     3,676,500     3,676,500     3,676,500     3,676,500     

Net revenue impact ( 1,040,000) ( 1,015,000) ( 870,000) 1,926,500     3,426,500     2,786,500     3,176,500     3,676,500     3,676,500     3,676,500     

Capital cost ( 150,000) ( 50,000) -                   -                   -                   -                   -                   -                   -                   -                   

Capital saving -                   8,100,000     333,333        1,866,667     -                   -                   -                   -                   -                   -                   

Net capital impact ( 150,000) 8,050,000     333,333        1,866,667     -                   -                   -                   -                   -                   -                   

CHECK NA -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   

Mid point % 63%

Revenue cost ( 650,000) ( 827,125) ( 1,000,401) ( 330,977) -                   ( 509,636) ( 351,235) -                   -                   -                   ( 3,669,374)

Revenue saving -                   181,331        435,240        1,606,231     2,313,549     2,428,689     2,582,634     2,634,286     2,686,972     2,740,712     17,609,644    

Net revenue impact ( 650,000) ( 645,794) ( 565,162) 1,275,254     2,313,549     1,919,054     2,231,398     2,634,286     2,686,972     2,740,712     13,940,269    

Capital cost ( 93,750) ( 31,813) -                   -                   -                   -                   -                   -                   -                   -                   ( 125,563)

Capital saving -                   5,153,625     216,537        1,235,647     -                   -                   -                   -                   -                   -                   6,605,809     

Net capital impact ( 93,750) 5,121,813     216,537        1,235,647     -                   -                   -                   -                   -                   -                   6,480,247     

 Potential financial saving for Governance option 

(including inflation) 
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D6 – Financial detail – Inflation and discount assumptions 

 

 
Net Present Value is used to calculate the total of all cash flows (in and out) that can be directly linked to a project.  A discount factor is applied to the cash flow 
to give it its present value.  The inflation and discounts assumptions used throughout the LBC are included below. 
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APPENDIX E – SUCCESS MEASURES 

In addition to the legislative CSFs set out above in Section 2.4 - as defined by the measures of success 

set out in the Policing and Crime Act, there is a range of other measures that we will use to assess the 

success of the proposals.  They are as follows: 

CSF Success Measures 

Effectiveness Improved public access to police and fire services through shared online information. 

Enhanced communication and understanding of other service. 

Enhanced performance by improved inter-operability and operational deployments. 

Shared estates and assets facilitate. 

Reduced overlap in service provision through improved daily interactions on tactical analysis 

and response options. 

Better focussing of resources to more effectively target the most vulnerable. 

Efficiency Collaborative co-ordinated responses and improved capability of agencies to deal with 

incidents. 

A co-ordinated emergency service response will improve the capability of agencies to deal 

with incidents. 

Flexible emergency response and operational arrangements. 

Improved deployment of appropriate resources will improve the demand management on 

available resources. 

Improved delivery of community engagement in the rural community. 

Improved delivery of integrated emergency services in the rural community. 

Delivery of joint community prevention and protection models. 

Shared responsibility in terms of protecting the vulnerable and those at highest risk. 

Economy Deliver financial benefits of joint governance totalling £15m-£23m over 10 years. 

Reduced overheads and better space utilisation ratios through joined up provision of facilities 

management. 

Savings generated through the removal of duplication of property costs, sharing utilities.  

Reduction in administrative burden and improved economies of scale through the sharing of 

enabling services such as HR, Finance, Fleet management and IT. 

Public Safety Vulnerable people feel safer as a result of collaborative programmes. 

Improved joint response to domestic, safeguarding or troubled families’ related issues. 

Improved response to operational incidents. 

Improved community engagement to increase public confidence in the emergency services. 

Reduced severity of incidents by improving community resilience and visibility of emergency 

services staff. 

Improved times for the conclusion of joint investigations (fire and crime). 

Transition to 

new 

governance 

model 

Service levels will be maintained at current levels, or improved during the period of change. 

Governance changes established within planned timescales as set out in transition plan. 

Establishment of new scrutiny arrangements within revised governance model. 

Effective restructure of OPCC team to cover new responsibilities. 

Successful transfer of staff and commercial contracts with minimum disruption. 

Effective Staff & Union engagement. 

Effective Public engagement. 
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F1. Introduction 
To improve emergency services and facilitate collaboration, the Policing and Crime Act 2017 sets out 

three alternative options to the status quo (the “do nothing” option).  These are:  

 The “representation option”, whereby Police and Crime Commissioners (PCC) would join the local 

Fire and Rescue Authority (FRA) as a member with full voting rights. 

 The “governance option”, whereby PCCs would take on the role of the FRA but would maintain 

separate organisations of Fire and Rescue and Police. 

 The “single employer option”, which would go a step further by combining the Police and Fire and 

Rescue services under the leadership of a single Chief Officer.  

Where the PCC wishes to change governance arrangements, the Policing and Crime Act 2017 requires 

the PCC to undertake a consultation with the public on the options. 

The public consultation conducted by the Essex Office of Police and Crime Commissioner (OPCC) 

consulted on the options for change (representation, governance and single employer). It aimed to 

clearly communicate the three governance options set out in the Local Business Case (LBC). It sought 

views on these options from a range of stakeholders and the public.  

A communications and engagement plan (see Appendix F1), which set out the planned approach to the 

consultation, underwent review and sign off by key stakeholders, including the Emergency Services 

Collaboration Strategic Governance Board (SGB) and Essex Fire Authority (EFA).   

In advance of the consultation launch and throughout the process, the OPCC took independent, 

professional consultation quality assurance advice from The Consultation Institute in order to ensure 

that the consultation process was transparent, accessible and fair. At the same time a Communications 

Working Group was established across the OPCC, Essex County Fire and Rescue Service (ECFRS) 

and Essex Police (EP) to put coordinated plans in place to communicate with officers, staff, unions and 

staff associations.  

It was agreed that communications spend would be largely digital by design, with some spend allocation 

on printed materials to ensure information was accessible and delivered through a range of channels.  

It was also agreed that activity would capture both quantitative and qualitative data collected via the 

methods set out in the communications and engagement plan.  

 

F2. Delivering the engagement plan – the activity 

The LBC public consultation ran for 12 weeks, from the 16th February 2017 – 10th May 2017.  

Effective communications and stakeholder engagement were executed using a range of materials and 
channels, consisting of:   

 the full local business case. 

 a dedicated consultation website. 

 a concise leaflet. 

 a consultation questionnaire with pre-paid envelopes. 

 a four minute film. 

 an easy to read, large text, plain English document. 

 a process timeline. 

 frequently asked questions. 

 

All materials that were produced can be found in section F4. 
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F3. Summary of 12 week consultation activity 

Consultation and engagement activity was carried out through three phases. These were: 

 Phase 1 - involved the launch of the survey and engagement activity to seek the public’s 
response to consultation questions.  

 Phase 2 - enabled further discussion and engagement with harder to reach groups. In the case 

of this consultation, activity focused largely on the under 25 age group.   

 Phase 3 - assessed the results, produced this evaluation report and sought sign off from a sub 
group of the Police and Crime Panel and The Consultation Institute. 

A summary of the key activity that was undertaken during Phases 1, 2 & 3 is included in Table F1. 

Table F1: Consultation Activity 

P
H

A
S

E
 1

 (
2

0
/2

 –
 3

1
/3

) 

 Launched and distributed consultation, using a range of materials. 

 Printed materials including leaflets questionnaires and pre-paid envelopes were distributed to all 

Essex libraries and Police Stations. 

 Communicated all consultations materials to the public and media through print, digital, public 

meetings, media interviews and social media. 

 Communicated with top tier local authorities and key stakeholders via letters, telephone calls, face to 

face meetings, presentations and formal decision making processes. 

 A Communications Working Group comprising of the OPCC Lead Communications Officer, Head of 

Communications for ECFRS and Head of Communications for Essex Police was formed. Fortnightly 

meetings were held to ensure both ECFRS and Essex Police received internal briefings, face to face 

briefings and all materials via established communications channels. All staff had access to printed 

and online materials. 

 All fire and police unions/staff associations were invited to discuss the consultation via phone or face 

to face. Meetings were carried out and discussions will continue as business as usual engagement. 

 PCC and DPCC utilised existing engagement events to promote the consultation and answer 

questions on the LBC. 

P
H

A
S

E
 2

  
(0

1
/4

 –
 1

0
/5

)  Continued to engage with the public using Phase 1 channels and approach. 

 Conducted events/focus groups and public meetings to drive up awareness and gather qualitative 

data. 

 Continued to support and ensure meetings with staff and unions/staff associations are made 

available on request. 

 Respond to media enquiries. 

 Scored all responses and views.  

 Presented findings and methods to external scrutiny panel. 

P
H

A
S

E
 3

  
(1

0
/5

/1
9

/5
)  Completed scoring responses and views. 

 Gathered all information needed for post formal consultation evaluation. 

 Received final review and assurance mark from The Consultation Institute. 

 Communicate close and next step to staff, the public and media. 

 Incorporate consultation responses in the LBC, submit to Home Office and Publish final version 

online. 
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F4. Communications channels, content and materials 
There was a range of material developed to support the consultation and make it as accessible as 

possible.  A summary of all the materials and where they can be accessed in full is included in Table F2. 

All materials and reference documents are available on the consultation website which will remain live 

until the end of October 2017.  

Where the provider has subsequently removed the content, it may not be possible to view all of the 

example links. 

Table F2: Communication channels, content and materials 

Channel Material 

Website:  

 

http://www.essex.pcc.police.uk/localcaseforchange/ 

Printed and online: Leaflet, questionnaires, pre-paid 

envelopes 

 

 

 
 

https://www.essex.pcc.police.uk/wp-

content/uploads/2017/02/PCC-Consultation-leaflet-

WEB-edit.pdf 

Four minute film providing a summary of the options 

and the benefits 

 

https://www.youtube.com/watch?v=w6m4fPcVmQ4 

Online and printable plain English ‘easy to read’ 

document 

 

 

Awarded Plain English standard quality mark. 

 

https://www.essex.pcc.police.uk/wp-

content/uploads/2017/02/25838-PCC-easy-public-

consultation-document-highlighted-revised-21-

February-2017-GB-Final.pdf 

http://www.essex.pcc.police.uk/localcaseforchange/
https://www.essex.pcc.police.uk/wp-content/uploads/2017/02/PCC-Consultation-leaflet-WEB-edit.pdf
https://www.essex.pcc.police.uk/wp-content/uploads/2017/02/PCC-Consultation-leaflet-WEB-edit.pdf
https://www.essex.pcc.police.uk/wp-content/uploads/2017/02/PCC-Consultation-leaflet-WEB-edit.pdf
https://www.youtube.com/watch?v=w6m4fPcVmQ4
https://www.essex.pcc.police.uk/wp-content/uploads/2017/02/25838-PCC-easy-public-consultation-document-highlighted-revised-21-February-2017-GB-Final.pdf
https://www.essex.pcc.police.uk/wp-content/uploads/2017/02/25838-PCC-easy-public-consultation-document-highlighted-revised-21-February-2017-GB-Final.pdf
https://www.essex.pcc.police.uk/wp-content/uploads/2017/02/25838-PCC-easy-public-consultation-document-highlighted-revised-21-February-2017-GB-Final.pdf
https://www.essex.pcc.police.uk/wp-content/uploads/2017/02/25838-PCC-easy-public-consultation-document-highlighted-revised-21-February-2017-GB-Final.pdf
http://www.deadlinecommunications.co.uk/pcc_consultation.htm
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Channel Material 

Online frequently asked questions 

 

http://www.essex.pcc.police.uk/localcaseforchangefaqs/ 

Online timeline:  

 

 

   

https://www.essex.pcc.police.uk/wp-

content/uploads/2017/02/Police-and-Fire-Collaboration-

Timeline-170216.pdf 

Notice for parish and town council noticeboards: 

 

 

F5. Engagement and reach 

The following provides a summary of stakeholders consulted with, consisting of three key groups: 

Key stakeholders  

Key stakeholders are organisations, Chief Officers and elected representatives who can affect or be 
affected by the proposed options in the LBC.  
 

 Essex Fire Authority (EFA) 

 Essex County Fire and Rescue Service (ECFRS) senior leaders  

 Essex Police (EP) senior leaders 

 Essex County Council  

 Southend-on-Sea Borough Council 

 Thurrock Council 

 Chief Executives of other Essex local authorities 

 Members of Parliament 

Public and media 

 Essex residents; a range of ages and demographics 

 National and local media 

Staff and unions/representative bodies 

 ECFRS staff 

 EP staff and officers 

 Unions and representative bodies (Fire and Rescue and Police) 
 

The following table provides a summary of the stakeholder engagement. A comprehensive engagement 
tracker details all engagement and reach see Appendix F2. Example links provided may no longer work. 

http://www.essex.pcc.police.uk/localcaseforchangefaqs/
https://www.essex.pcc.police.uk/wp-content/uploads/2017/02/Police-and-Fire-Collaboration-Timeline-170216.pdf
https://www.essex.pcc.police.uk/wp-content/uploads/2017/02/Police-and-Fire-Collaboration-Timeline-170216.pdf
https://www.essex.pcc.police.uk/wp-content/uploads/2017/02/Police-and-Fire-Collaboration-Timeline-170216.pdf
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Table F3: Communication channels, content and materials. 

Face to face reach (via meetings, focus groups) 870 people 

Media reach (*TV, print, radio, social media) Over 1.3 million potential viewers/listeners. This figure 

was estimated using audience figures of programmes 

that provided the coverage.  

TV/Radio coverage included: 

 BBC Look East Interview: http://www.bbc.co.uk/iplayer/episode/b08dwm5x/look-east-evening-news-

16022017  

 ITV Anglia interview: http://www.itv.com/news/anglia/2017-02-16/essex-police-and-crime-commissioner-

could-control-fire-service-as-well-as-police/ 

 Heart FM interview: http://www.heart.co.uk/essex/news/local/last-week-for-essex-fire-

consultation/#IACsRp2A2mEjltFP.97 

 BBC Radio Essex interview 

Examples of print/online:  

 Police Professionals: http://www.policeprofessional.com/news.aspx?id=28509 

 Policing Insights: https://policinginsight.com/opinion/start-race-become-first-police-fire-crime-

commissioner/  (Registration required to view article) 

 Essex Live: http: www.essexlive.news/how-will-changes-to-essex-police-and-essex-county-fire-and-

rescue-service-impact-you/story-30141016-detail/story.html 

 Colchester Gazette: http://www.gazette-

news.co.uk/news/local/colchester/15097024.Police_and_fire_service_governance_could_merge____and_

police_want_your_views/ 

 Halstead Gazette: 

http://www.halsteadgazette.co.uk/news/15098123.New_fire_commissioner_could_be_nation_s_first/?ref=r

ss 

 Dedham Parish Council website: http://www.essexinfo.net/dedhamparishcouncil/news/police-and-crime-

commissioner/ 

 Henham Parish Council website: http://www.henham.org/police_public_consultation.html 

 Leigh Times: http://bit.ly/2q8FQqs 

 Ongar News: printed article which sells approximately 2,500 copies  

 Primary Times: Advert in publication which is distributed to 96,000 primary school parents  

  

Ongar News article:                                                                                       Primary Times advert: 

  

 

http://www.bbc.co.uk/iplayer/episode/b08dwm5x/look-east-evening-news-16022017
http://www.bbc.co.uk/iplayer/episode/b08dwm5x/look-east-evening-news-16022017
http://www.itv.com/news/anglia/2017-02-16/essex-police-and-crime-commissioner-could-control-fire-service-as-well-as-police/
http://www.itv.com/news/anglia/2017-02-16/essex-police-and-crime-commissioner-could-control-fire-service-as-well-as-police/
http://www.heart.co.uk/essex/news/local/last-week-for-essex-fire-consultation/#IACsRp2A2mEjltFP.97
http://www.heart.co.uk/essex/news/local/last-week-for-essex-fire-consultation/#IACsRp2A2mEjltFP.97
http://www.policeprofessional.com/news.aspx?id=28509
https://policinginsight.com/opinion/start-race-become-first-police-fire-crime-commissioner/
https://policinginsight.com/opinion/start-race-become-first-police-fire-crime-commissioner/
http://www.essexlive.news/how-will-changes-to-essex-police-and-essex-county-fire-and-rescue-service-impact-you/story-30141016-detail/story.html
http://www.essexlive.news/how-will-changes-to-essex-police-and-essex-county-fire-and-rescue-service-impact-you/story-30141016-detail/story.html
http://www.gazette-news.co.uk/news/local/colchester/15097024.Police_and_fire_service_governance_could_merge____and_police_want_your_views/
http://www.gazette-news.co.uk/news/local/colchester/15097024.Police_and_fire_service_governance_could_merge____and_police_want_your_views/
http://www.gazette-news.co.uk/news/local/colchester/15097024.Police_and_fire_service_governance_could_merge____and_police_want_your_views/
http://www.halsteadgazette.co.uk/news/15098123.New_fire_commissioner_could_be_nation_s_first/?ref=rss
http://www.halsteadgazette.co.uk/news/15098123.New_fire_commissioner_could_be_nation_s_first/?ref=rss
http://www.essexinfo.net/dedhamparishcouncil/news/police-and-crime-commissioner/
http://www.essexinfo.net/dedhamparishcouncil/news/police-and-crime-commissioner/
http://www.henham.org/police_public_consultation.html
http://bit.ly/2q8FQqs


 

86 

 

 

F6. Consultation budget allocation and actual spend 

The aim of the consultation was to provide a comprehensive consultation that delivered value for 
money.  Although the PCC and OPCC utilised existing channels where possible, there was a financial 
implication of the work undertaken.  The PCC allocated a budget of £40k to cover the cost of the 
consultation, including the professional advice and assurance. 

A summary of the actual spend is included in Table F4. 

Table F4: Consultation expenditure 

Area of expenditure £’000 

Printed leaflet, questionnaire, pre-paid envelopes and business cards 7.7 

Animation 5 

Seeding of animation via YouTube 2.5 

Advertising in The Primary Times 0.6 

Landing page and online survey 0.4 

Briefings 0 

Events 0 

Quality Assurance and advice 20 

Plain English standards 0.3 

Focus Groups 1 

Total Costs 37.5 

  

Examples of events: 

 1 Local Government Association’s Fire Conference 2017  

 1 OPCC Annual Conference - 230 attendees and key note address from MP Brandon Lewis. 

 5 public engagement events across the county 

 2 Universities – pop up cinema events 

 2 volunteer police cadets group focus groups 

 6 Fire station visits and an ECFRS managers briefing 

Examples of social media: 

 Essex Community Messaging, YouTube, Facebook and Twitter and LinkedIn: 
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F7. The results – consultation responses from individuals 

F7.1 How many responses were received? 

The vast majority of all the responses to the consultation questions were received through postal and 

online submissions. There were a small number of organisations who submitted their views through 

letters to the PCC. 

Throughout the 12 week consultation a total of 1,708 public responses were received to the consultation 

questions. Table F5 provides a summary of the response method. 

Table F5: Summary of how the public responded 

Response format Number received 

Online questionnaires 1,213 

By post questionnaires  495 

Total 1,708 

 

F7.2 What were the Consultation Questions?  

The following questions were set out in both the online and paper questionnaire:  

1. Considering the benefits and the ease of delivery presented in the three options, please 

rate each of them. 

Rate each option on a scale of 1-5: 

1 – Being, I do not see any benefits being delivered through this option. 

5    – Being, I see significant benefits being delivered through this option. 

2. Please add any additional comments. 

These two questions were supplemented with a number of questions about the individual.  The purpose 

of this was to enable us to understand the demographics of the individuals who responded. 

 

F7.3 What were the quantitative results of the consultation questions? 

The following data is extracted from Survey Monkey
53

, showing the results at the close of the 

consultation on the 10th May 2017. 

The following table present how each governance option has been scored by respondents in terms of 

the potential benefit and ease of delivery. 

We believe that scores 3-5 present the view that there is ‘some to significant benefits’ shown in each of 

the options. On that basis the results show that Joint Governance received the most support. 

 

 

 

 

 

                                                      

53
 Survey Monkey is a web based survey tool, www.surveymonkey.com  

http://www.surveymonkey.com/
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Table F6: Summary of the public responses 

  

1 - No 

Benefit 
2 3 4 

5 - Significant 

Benefit 

Representation 721 308 258 190 231 

Joint governance 578 143 165 314 508 

Single employer 775 227 252 205 249 

 

Graph F1: Proportion of total responses by level of benefit 

 

F7.4 What type of individual completed the consultation questions? 

The following evaluation details the consultation results drilled down into demographic data sets 

captured via Survey Monkey. All the results were extracted on the 10/05/2017.  

 

The following key points relate to the results shown in the demographics information Table F7 below: 

 The data shows that responses were submitted by more males than females. This result could 

be impacted by the number of ‘prefer not say responses’. 

 60% of emergency services staff scored the Joint Governance option 3, 4 or 5, this shows they 

are slightly more supportive of Joint Governance and slightly less support of Representation 

and Single employer.  

 Less than 15% of respondents have a long standing illness or disability. 

 The largest group of consultation responses came from white people over the age of 65.  

 Throughout Phase 2 engagement events took place to increase the number of responses from 

younger age groups.  

 The final result shows that there were responses from all age groups and a balanced number of 

responses from all ages up to 74. 
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 Table F7: Demographic Information 

Gender 

Male: 57% Female: 33% Prefer not to say: 

10% 

Emergency Services Staff  

Yes: 25.07% No: 74.93% 

Long standing illness/disability 

Yes: 13.36% No: 69.24% Prefer not to say: 

17.39% 

Ethnicity 

White 80.66% 

Mixed/Multiple ethnicity 1.63% 

Asian/ Asian British 1.70% 

Black/ African  2.28% 

Other ethnic group 0.85% 

Prefer not to say 12.86% 

 

 

F7.5 Qualitative Evaluation 

Out of the total responses, 763 took the opportunity to use the free text box to provide additional detail.  

The following table provides a summary of qualitative consultation response, topics and the number of 

responses which have comments relating to each of these. Some responses include comments which 

are marked under more than one topic.  

Table F8: Summary of qualitative evaluation 

Topic Total  Comment given (Samples) Recurring themes 

Positive Comment 

about a change in 

governance but not 

specific to one of the 

proposed options   94 

 ‘Governance option is practical’ 

‘Basically we have to rely on you…things 

change and we have to accept new 

practices…’ 

‘…Anything which makes it easier for the 

police and fire services is great by me, a big 

thank you to all.’ 

‘Can work effectively if governed efficiently’ 

 Improved efficiency 

 

 Saves money  

 

 Practical, makes sense  

 

 

Age 
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Topic Total  Comment given (Samples) Recurring themes 

Comment talks 

about the positive 

benefits of the 

Representation 

option 

16 

‘…Preferred option is for the Police and 

Crime Commissioner to become the 26th 

voting member of the Essex Fire Authority.’ 

‘I do like the idea of representation but I think 

there should be equal number of PCCs to 

the Essex Fire Authority people…’  

‘I feel representation is the better option as 

to have one person responsible for both 

reduce the effectiveness…’ 

‘The first option makes a lot of sense’ 

 Delegation of authority 

 

 Democratic process 

 

 Decision making  

 

 Minimal disruption 

 

 Better than the other two 

options. 

 

Comment talks 

about the positive 

benefits of the Joint 

Governance option 

43 

‘Faced with the three choices Joint 

Governance appears to be the only real 

option…’ 

‘The 'Governance' model is a brilliant idea 

(with a plan!):  - Sharing of knowledge, 

experience and resources  - Retaining the 

long-developed/improved hierarchy of both 

forces  - Identified retained  -Respect of the 

Fire Service accentuated  -More resources 

free (in a well-considered strategy) for front 

line services…’ 

‘Good idea – the joint governance one.’ 

‘I feel that the Governance model would 

benefits as it would be easy to implement 

and does not involve the creation of a new 

role to employ someone to do. Silo working 

should not be happening in the emergency 

services, and a collaborative effort should be 

made where intelligence, communications 

and strategies are shared. Collaborative 

working will free up resource according to 

demand and priorities…’ 

 Leadership  

 

 Improve culture 

 

 A bridge between separate 

services and fully merged. 

 

 Better than the other two 

options. 

 

Comment talks 

about the positive 

benefits of the Single 

Employer option 

12 

‘It’s about time one person was in charge of 

both services and got a grip on the money 

being wasted, I believe a Single Employer 

would be the best option.’ ‘…One chief 

officer makes sense especially since the 

amount a chief officer is paid could cover the 

recruitment and training of at least 20 

officers…’  

‘One chief officer would only need one chief 

officer team and this would also cut back on 

expenditure and provide more funds for 

bottom rank officers in both police and fire 

service. ‘    

 Better than the other two 

options 

 

 Maximum disruption, least 

time 

 

 Cost saving 

 

 Maximise collaboration. 
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Topic Total  Comment given (Samples) Recurring themes 

‘I think no one person should have the final 

say on all things it should be voted on so I'm 

backing the single employer option.’  

Not supportive of a 

change in 

governance or the 

proposed business 

case 

176 

‘There is insufficient policing and crime 

solving as it is and the Police should not be 

taking on other areas when their current 

responsibilities are performed so very 

poorly.’ 

‘I am quite happy with the current system, 

why fix things that already function well?’ 

‘It concerns me greatly that the PCC is even 

considering taking on the Fire Service 

responsibility. Crime is rife regardless of 

statistics in Chelmsford. Teenagers are out 

of control, theft burglary and assault are 

common…focus on what the PCC is being 

paid for now, if this is delivered let’s talk 

about further governance of the Fire Service. 

 Against change of any kind 

 

 Other concerns impact 

view in relation to policing. 

 

 Change of governance 

won’t make a difference. 

Comments talks 

negatively about the 

Representation 

option 2 

‘In terms of representation, with the negative 

publicity surrounding Essex Fire Authority I 

cannot see benefits to selecting this option.’ 

‘I see no benefit in the representation option 

as a single vote would not bring about any 

changes...’ 

 Existing Fire Authority 

 

 Little impact 

Comment talks 

negatively about the 

Joint Governance 

option 

12 

‘My experience of previous attempts to join 

together the governance of separate bodies 

is that it does not work The only beneficiaries 

appear to be the bureaucrats who have 

another reason to hold a meeting.’ 

‘While increased co-ordination between the 

two services may be desirable and beneficial 

the Governance option places too much 

authority in a single role/person and 

significantly reduce democratic 

accountability.’ 

‘This is clearly a money saving exercise. 

There is no reason why EP and ECFRS can't 

share knowledge and best practice without 

the PCC needing to take on both roles.’ 

‘I do not think the PCC should take control of 

the fire service or lead in the governance. 

The police and fire service are very different 

operations and require a different type of 

leadership and management…’ 

 Not democratic 

 

 Cost cutting exercise 

 

 One person should not take 

on governance of two 

services. 

 

 The roles of the two 

services differ greatly. 
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Topic Total  Comment given (Samples) Recurring themes 

Comments talks 

negatively about the 

Single Employer 

option 

53 

‘I believe that "Governance" - to have 1 

person as the lead officer in both 

organisations is too much power!  There is a 

need for other people to be involved.’ 

‘A single Chief Officer is appointed and leads 

both Essex Police and Essex Fire and 

Rescue Services.  This should not happen; 

both Chiefs know what they are doing. Let’s 

not mess it up by mixing it up’ 

‘My concern if the two were to merge then 

the government might see justification in 

cutting funding again to make further savings 

and effectively stretching not only the police 

but the fire service as well. ‘ 

‘The two Emergency services perform too 

much of a varied role, with different levels 

and natures of demand, to be led by one 

'Executive'.  

 Totally different services. 

 

 One chief can’t lead both 

services. 

 

 Too much cost cutting. 

 

 Scrutiny of PFCC function. 

Talks about a 

general view of 

governance, and the 

two emergency 

services, however 

does not reflect 

being positive or 

negative 

98 

‘The police have very little or nothing in 

common, operationally with the Fire Service. 

No disrespect to the Fire Service but their 

work is very one dimensional within society, 

on the other hand the Police's role is very 

diverse…’  

‘The cost of trying to integrate two distinct 

organisations is unlikely to deliver any 

significant benefits and deviate time, money 

and effort away from front line services.  A 

collaborative approach to sharing resources, 

technical knowhow, and back office services 

is something that doesn't necessarily require 

a single organisational representation or 

governance but to work needs across the 

board support.’      

‘It is best to take a long term view over this 

situation rather than take any shortcuts. The 

public is at risk if you do.’  

‘The differing identities of the police/fire & 

rescue in public facing roles should be 

retained at all costs. The fire and rescue 

personnel have better public perception in 

some areas and hence better access.’   

 Other emergency services 

 

 Collaboration could be   

achieved without joint 

governance. 

 

 One service being more 

important that the other. 

Out of Scope 80 N/a N/a 

Specific to PCC as a 

role, and not relevant 
169 ‘This is a waste of time and money.  We  PCC role not necessary 
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Topic Total  Comment given (Samples) Recurring themes 

to the consultation 

questions 

don't want a Police Commissioner.  

’The role of the OPCC should be abolished 

rather than expanded...’ 

‘I never voted for the PCC post.  It is not a 

post I agree with as I feel it is a political 

position and takes away from the Emergency 

Services performing their roles effectively…’ 

‘Too much power is already placed in the 

hands of the Police and Crime 

Commissioner. ‘ 

 Didn’t vote for PCC 

 

 PCC on a power mission. 

Comments on the 

Consultation 

Process 

44 

‘The video was well presented and allowed 

me to weigh up the options…’  

‘It is difficult to see how the savings are to be 

made from the film.’ 

 ‘Brilliant communication (immersive) by the 

way’ 

 ‘I do not agree with this written consultation. 

Why not meet with the public in a setting 

where people can voice their concerns 

publicly…’  

 The materials 

 

 Level of detail, specifically 

the potential savings. 

 

 Information on ‘how’ things 

would change.  

 

Comment that is 

specific to detail in 

the LBC, or would 

inform a change 

0 

None  

Total 799
54

   

F7.6 Scrutiny of qualitative evaluation 

The categorisation of the qualitative responses was undertaken in a methodical way, which included 

several members of staff at the OPCC.  Although internal quality assurance was undertaken, it was 

considered important to obtain independent validation of the evaluation process. 

To achieve this external validation a sub-group of the Police and Crime Panel (PCP) met on the 5
th
 May 

to review the coding of responses.  It was recognised that this review was undertaken before the 

closure of the consultation; however 1,661 responses had been received at this point.  All subsequent 

comments have been coded and checked following the same internal process. 

As a group they were satisfied that both the process and evaluation has been carried out in an 

appropriate and reasonable manner. They had no concerns with the scoring of the responses and 

acknowledged the comprehensive level of engagement with stakeholders throughout the 12 week 

period.  

As a result, the group will report this at the next PCP meeting, being held in early June 2017. 

 

                                                      

54
 Some comments were scored under more than one category depending on the amount of detail given. 
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F8. The results – Key stakeholder or group consultation responses  

In addition to the responses received through the consultation questionnaire, there were 31 responses 

from organisations and key stakeholders. 

F8.1 Letters of support for Joint Governance  

Separate to the public responses set out in Table 5 and in line with legislation guidelines, the 

consultation sought views from top tier local government authorities and MP’s. The following responses 

were received, supporting the Joint Governance option: 

 A letter was received from Thurrock Council in support of Joint Governance (Appendix F6). 

 A letter was received from Southend-on-Sea Borough Council in support of Joint Governance 

(Appendix F5). 

 A letter was received from Essex County Council in support of Joint Governance (Appendix F4) 

 Letters were received signed by a total of 17 MPs of Essex in support for Joint Governance55 

(Appendix F3). 

F8.2 Responses from unions and staff associations 

There was open dialogue and engagement with all the Unions and staff representative bodies whose 

members could be affected in the future by a change in governance.  Formal responses were received 

from the following: 

 Fire Brigade Union Essex – Letter received on the 10
th
 May 2017 (Appendix F7) 

 Unison Essex – Email was received on 10
th
 May 2017. Their responses stated ‘Unison would 

prefer the fire service to remain with the fire authority in governance.’ 

Having heard the feedback and reviewed the written responses some minor amendments have been 

made to the LBC.  

F8.3 Other correspondence  

There were letters received from a number other local stakeholders.  A summary of what was received, 

and their comments on the consultation are as follows: 

 Maldon Town Council – Support for joint governance option 

 Harwich Town Council – Opposed to any change in governance 

 Witham Town Council – Support for joint governance option 

 Braintree District Council – Support for joint governance option 

 Coggeshall Parish Council – Support for representation option 

 Canewdon Parish Council – Support for joint governance option 

 Tiptree Parish Council – Opposed to any change in governance 

 Responsible Authorities Group of Maldon Community Safety Partnership – Support for joint 

governance option 

 Maldon District Council – Support for joint governance option 

 

  

                                                      

55
 Letters were received before prorogation of Parliament. 
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F9. Closing the consultation and onward communication 

A press release, social media posts and messages to both Essex Police staff and Essex County Fire & 

Rescue Staff were distributed immediately after the close. All communications state that this evaluation 

report and the final business case will be published and available to view on the consultation website on 

the 19
th
 May. 

F10. Quality assurance 

Independent, professional quality assurance advice was sought from the Consultation Institute. They 

provided advice in terms of the scoping, the engagement plan, the communication materials (excluding 

the leaflet), and analysis and evaluation plan. The Institute has confirmed that the consultation is 

consistent with its good practice standards.  

F11. Conclusion 

The 12 week public consultation provided a comprehensive range of materials using a mix of 

communication channels. At 5pm on the 10th May 2017, the consultation closed with a total of 1,708 

individual response and 31 key stakeholder responses. 

The Office of Police and Crime Commissioner for Essex did not receive any official complaints 

throughout the 12 weeks.  

The consultation results show that the joint governance option scored the highest in terms of potential 

benefits and ease of delivery.  

The Police and Crime Commissioner and Office of Police and Crime Commissioner have considered 

and reviewed the consultation responses and evaluation. The outcome of the consultation is a key piece 

of supporting evidence and therefore forms part of the LBC referenced as Appendix F. 

Once submitted the local business case and consultation evaluation will undergo a period of review by 

the Home Office. The Home Secretary will make the final decision in the summer.  

F12. Next Steps  

The following presents the desired timeline and key milestones the PCC is aiming to achieve: (the dates 

in this timeline are subject to the Home Office’s decision). 
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APPENDIX F1 – CONSULTATION 
COMMUNICATIONS AND ENGAGEMENT 
PLAN 

The Consultation and Engagement Plan set out the approach to be undertaken during the 12 week 

consultation.  A copy of the full document is included below.  
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APPENDIX F2 - CONSULTATION ENGAGEMENT TRACKER  

The consultation engagement tracker provides full details of the engagement activity which was undertaken during the consultation period.  

Date  Meeting Description Attendee 
Engagement 
Group 

Was the LBC 
communicated? 

What was 
shared/discussed? 

Reach How? 

05/01/2017 

Police and Crime 
Panel Sub-
Committee 

Meeting with a sub 
group of the Panel to 
review the latest version 
of the LBC 

Susannah 
Hancock & 
Adam Kendall 

Political Yes 
Review of the LBC, 
and respond to their 
previous questions 

3 
Face to 
Face 

20/01/2017 

Essex Fire 
Authority 
workshop 

Meeting with a sub 
group of the Panel to 
review the latest version 
of the LBC 

Roger Hirst Political Yes 
Review of the LBC, 
and respond to their 
previous questions 

7 
Face to 
Face 

30/01/2017 
ECC Political 
Leadership Team 

Short briefing provided 
to the Cabinet Members 
of ECC 

Roger Hirst Political Yes 
Presentation on 
overview of LBC and 
consultation 

10 
Face to 
Face 

01/02/2017 
MP - Sir Alan 
Haselhurst 

Meeting to discuss local 
issues and introduce 
the LBC 

Roger Hirst Political Yes 
Principles and 
benefits of the LBC 

1 
Face to 
Face 

01/02/2017 
MP - Rt Hon 
Bernard Jenkin 

Meeting to discuss local 
issues and introduce 
the LBC 

Roger Hirst Political Yes 
Principles and 
benefits of the LBC 

1 
Face to 
Face 

01/02/2017 
MP - Sir  David 
Amess 

Meeting to discuss local 
issues and introduce 
the LBC 

Roger Hirst Political Yes 
Principles and 
benefits of the LBC 

1 
Face to 
Face 

01/02/2017 
MP - Rt Hon John 
Whittingdale OBE 

Meeting to discuss local 
issues and introduce 
the LBC 

Roger Hirst Political Yes 
Principles and 
benefits of the LBC 

1 
Face to 
Face 

01/02/2017 
MP - Stephen 
Metcalf  

Meeting to discuss local 
issues and introduce 
the LBC 

Roger Hirst Political Yes 
Principles and 
benefits of the LBC 

1 
Face to 
Face 

01/02/2017 
MP - Eleanor 
Laing 

Meeting to discuss local 
issues and introduce 
the LBC 

Roger Hirst Political Yes 
Principles and 
benefits of the LBC 

1 
Face to 
Face 

01/02/2017 MP - Will Quince 
Meeting to discuss local 
issues and introduce 
the LBC 

Roger Hirst Political Yes 
Principles and 
benefits of the LBC 

1 
Face to 
Face 
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Date  Meeting Description Attendee 
Engagement 
Group 

Was the LBC 
communicated? 

What was 
shared/discussed? 

Reach How? 

01/02/2017 MP - Marion Little 
Meeting to discuss local 
issues and introduce 
the LBC 

Roger Hirst Political Yes 
Principles and 
benefits of the LBC 

1 
Face to 
Face 

03/02/2017 
Basildon Fire 
Station 

Introduce to the watch 
and listen to their views 

Roger Hirst 
Staff/Representation 
Bodies/Unions 

Yes 
Seeking their views 
on LBC 

10 
Face to 
Face 

06/02/2017 
Waltham Abbey 
Fire Station 

Introduce to the watch 
and listen to their views 

Roger Hirst 
Staff/Representation 
Bodies/Unions 

Yes 
Seeking their views 
on LBC 

10 
Face to 
Face 

08/02/2017 
Clive Harris NFU 
Mutual (Farmers) 

Introduce the LBC and 
listen to their views 

Roger Hirst Public Yes 
Seeking their views 
on LBC 

1 
Face to 
Face 

10/02/2017 
Sam Dunbobbin, 
Unison 

Introduce the LBC and 
listen to their views 

Roger Hirst 
Staff/Representation 
Bodies/Unions 

Yes 
Seeking their views 
on LBC 

1 
Face to 
Face 

10/02/2017 

Steve Taylor rep 
for Essex Police 
Federation 

Introduce the LBC and 
listen to their views 

Roger Hirst 
Staff/Representation 
Bodies/Unions 

Yes 
Seeking their views 
on LBC 

1 
Face to 
Face 

10/02/2017 
Brentwood Fire 
Station 

Introduce to the watch 
and listen to their views 

Roger Hirst 
Staff/Representation 
Bodies/Unions 

Yes 
Seeking their views 
on LBC 

10 
Face to 
Face 

13/02/2017 
Cllr Lamb 
(Southend) 

Introduce the LBC and 
listen to their views 

Roger Hirst Political Yes 
Agreed that a full 
members briefing 
would be arranged 

1 Phone 

15/02/2017 
Essex Fire 
Authority 

FRA agreed that they 
would support the LBC 
going out to 
consultation, and noted 
the content. 

Roger Hirst & 
Susannah 
Hancock 

Political Yes 
LBC, Consultation 
Plan, and material 

30 
Face to 
Face 

16/02/2017 
Police and Crime 
Panel 

PCP agreed that they 
would support the LBC 
going out to 
consultation, and noted 
the content. 

Roger Hirst & 
Susannah 
Hancock 

Political Yes 
LBC, Consultation 
Plan, and material 

20 
Face to 
Face 

16/02/2017 
Media – press 
briefing 

Initial briefing on the 
key points of the LBC 

Roger Hirst Public Yes 
Details of 
Consultation, press 
release, and LBC 

50 email/letter 
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Date  Meeting Description Attendee 
Engagement 
Group 

Was the LBC 
communicated? 

What was 
shared/discussed? 

Reach How? 

16/02/2017 
Epping public 
meeting 

Meeting to discuss local 
issues and introduce 
the LBC 

Roger Hirst Public Yes 
Principles and 
benefits of the LBC 

45 
Face to 
Face 

16/02/2017 MP - Robert Half 

Letter informing them 
that the consultation 
has commenced and 
we welcome their views 

N/a Political Yes 
Consultation Period, 
and Link to online 
material 

1 email/letter 

16/02/2017 
MP - Rebecca 
Harris 

Letter informing them 
that the consultation 
has commenced and 
we welcome their views 

N/a Political Yes 
Consultation Period, 
and Link to online 
material 

1 email/letter 

16/02/2017 
MP - Alan 
Haselhirst 

Letter informing them 
that the consultation 
has commenced and 
we welcome their views 

N/a Political Yes 
Consultation Period, 
and Link to online 
material 

1 email/letter 

16/02/2017 MP - John Baron 

Letter informing them 
that the consultation 
has commenced and 
we welcome their views 

N/a Political Yes 
Consultation Period, 
and Link to online 
material 

1 email/letter 

16/02/2017 
MP - Rt Hon 
Bernard Jenkin 

Letter informing them 
that the consultation 
has commenced and 
we welcome their views 

N/a Political Yes 
Consultation Period, 
and Link to online 
material 

1 email/letter 

16/02/2017 
MP - Sir David 
Amess 

Letter informing them 
that the consultation 
has commenced and 
we welcome their views 

N/a Political Yes 
Consultation Period, 
and Link to online 
material 

1 email/letter 

16/02/2017 
MP - Rt Hon John 
Whittingdale OBE 

Letter informing them 
that the consultation 
has commenced and 
we welcome their views 

N/a Political Yes 
Consultation Period, 
and Link to online 
material 

1 email/letter 

16/02/2017 
MP - Stephen 
Metcalf  

Letter informing them 
that the consultation 
has commenced and 
we welcome their views 

N/a Political Yes 
Consultation Period, 
and Link to online 
material 

1 email/letter 

16/02/2017 
MP - Eleanor 
Laing 

Letter informing them 
that the consultation 
has commenced and 
we welcome their views 

N/a Political Yes 
Consultation Period, 
and Link to online 
material 

1 email/letter 
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Date  Meeting Description Attendee 
Engagement 
Group 

Was the LBC 
communicated? 

What was 
shared/discussed? 

Reach How? 

16/02/2017 MP - Will Quince 

Letter informing them 
that the consultation 
has commenced and 
we welcome their views 

N/a Political Yes 
Consultation Period, 
and Link to online 
material 

1 email/letter 

16/02/2017 
MP - Douglas 
Carswell 

Letter informing them 
that the consultation 
has commenced and 
we welcome their views 

N/a Political Yes 
Consultation Period, 
and Link to online 
material 

1 email/letter 

16/02/2017 
MP - Jackie Doyle-
Price 

Letter informing them 
that the consultation 
has commenced and 
we welcome their views 

N/a Political Yes 
Consultation Period, 
and Link to online 
material 

1 email/letter 

16/02/2017 
MP - James 
Cleverly 

Letter informing them 
that the consultation 
has commenced and 
we welcome their views 

N/a Political Yes 
Consultation Period, 
and Link to online 
material 

1 email/letter 

16/02/2017 
MP - Sir Simon 
Burns 

Letter informing them 
that the consultation 
has commenced and 
we welcome their views 

N/a Political Yes 
Consultation Period, 
and Link to online 
material 

1 email/letter 

16/02/2017 
MP - Sir Eric 
Pickles 

Letter informing them 
that the consultation 
has commenced and 
we welcome their views 

N/a Political Yes 
Consultation Period, 
and Link to online 
material 

1 email/letter 

16/02/2017 
MP - Mark 
Francois 

Letter informing them 
that the consultation 
has commenced and 
we welcome their views 

N/a Political Yes 
Consultation Period, 
and Link to online 
material 

1 email/letter 

16/02/2017 
MP - James 
Duddridge 

Letter informing them 
that the consultation 
has commenced and 
we welcome their views 

N/a Political Yes 
Consultation Period, 
and Link to online 
material 

1 email/letter 

16/02/2017 MP - Priti Patel 

Letter informing them 
that the consultation 
has commenced and 
we welcome their views 

N/a Political Yes 
Consultation Period, 
and Link to online 
material 

1 email/letter 

16/02/2017 You Tube Video 
The video provides an 
overview of the options 
within the LBC 

Other Public Yes Video 42000 
Social 
Media 
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Date  Meeting Description Attendee 
Engagement 
Group 

Was the LBC 
communicated? 

What was 
shared/discussed? 

Reach How? 

16/02/2017 Facebook 
Video was shared and 
reshared on Facebook 

Other Public Yes Video 20,000 
Social 
Media 

16/02/2017 Twitter 
Video was shared and 
reshared on Twitter 

Other Public Yes Video 50,000 
Social 
Media 

16/02/2017 ITV Anglia News 
Local News broadcaster 
that covers an area 
including Essex 

Roger Hirst Public Yes 
Interview on the 
launch of the 
consultation 

600000 Media 

16/02/2017 BBC Look East 
Local News broadcaster 
that covers an area 
including Essex 

Roger Hirst Public Yes 
Interview on the 
launch of the 
consultation 

600000 Media 

16/02/2017 Heart Radio 
Local Radio Station that 
covers Essex 

Roger Hirst Public Yes 
Interview on the 
launch of the 
consultation 

57000 Media 

16/02/2017 
Essex Live 
(Chronicle) 

Local newspaper and 
website that focuses on 
Essex 

Roger Hirst Public Yes 
Interview on the 
launch of the 
consultation 

23000 Media 

16/02/2017 
Colchester 
Gazette 

Local newspaper and 
website that focuses on 
Essex 

Roger Hirst Public Yes 
Interview on the 
launch of the 
consultation 

10000 Media 

16/02/2017 Halstead Gazette 
Local newspaper and 
website that focuses on 
Essex 

Roger Hirst Public Yes 
Interview on the 
launch of the 
consultation 

3600 Media 

20/02/2017 Essex Police Staff 
All EP staff were 
provided with a copy of 
the leaflet 

Other 
Staff/Representation 
Bodies/Unions 

Yes Consultation Leaflet 4000 Leaflet 

20/02/2017 
Essex County Fire 
and Rescue Staff 

All Fire staff were 
provided with a copy of 
the leaflet 

Other 
Staff/Representation 
Bodies/Unions 

Yes Consultation Leaflet 1600 Leaflet 

20/02/2017 
All Essex 
Libraries 

Surveys and leaflets 
were set out to all 
libraries across Essex 

Other Public Yes 
Leaflet and survey 
were sent out 

75 Leaflet 

22/02/2017 
Essex Community 
Messaging 

Email sent out to all 
members of the public 
who sign up to ECM 

Other Public Yes 
email covering video 
and LBC 

12,000 
Social 
Media 
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Date  Meeting Description Attendee 
Engagement 
Group 

Was the LBC 
communicated? 

What was 
shared/discussed? 

Reach How? 

22/02/2017 

South Woodham 
Ferrers Fire 
station visit 

Introduce to the watch 
and listen to their views 

Roger Hirst 
Staff/Representation 
Bodies/Unions 

Yes 
Seeking their views 
on LBC 

7 
Face to 
Face 

22/02/2017 
Council Comms 
Leads 

Press release was sent 
out to all Comms leads 
in Essex 

Other Public Yes Press Release 15 email/letter 

27/02/2017 
Maldon Public 
Meeting 

Public meeting focusing 
on the closure of the 
Police Station 

Roger Hirst Public Yes 
LBC was discussed, 
leaflets and surveys 
were handed out 

50 
Face to 
Face 

27/02/2017 

Essex County 
Council - Gavin's 
Blog 

Reference to the LBC 
was made in Gavin's 
Blog which is received 
by all ECC staff 

Other Public Yes 
Brief description of 
LBC and link to 
video 

6000 email/letter 

28/02/2017 

Chamber of 
Commerce 
Newsletter 

Reference to the LBC 
was made in their 
newsletter 

Other Public Yes 
Reference to 
consultation and 
how they respond 

6650 email/letter 

28/02/2017 

Institute of 
Directors 
Newsletter 

Reference to the LBC 
was made in their 
newsletter 

Other Public Yes 
Reference to 
consultation and 
how they respond 

3930 email/letter 

02/03/2017 

Public 
Engagement 
meeting South 
Woodham Ferrers 

Meeting to discuss local 
issues and introduce 
the LBC 

Roger Hirst Public Yes 
Principles and 
benefits of the LBC 

45 
Face to 
Face 

07/03/2017 
LGA Fire 
Conference 

Roger is speaking on 
Police and Fire 
Collaboration at the 
conference is 
Gateshead 

Roger Hirst Public Yes 
Presented on Police 
and Fire to Senior 
Fire Chiefs 

250 
Face to 
Face 

07/03/2017 Ongar News 
Interview with RH 
around the LBC and 
consultation 

Roger Hirst Public Yes 
LBC and 
consultation 

2500 Media 

09/03/2017 

Essex Leaders 
and Chief 
Executives 
Meeting 

Meeting of all Essex 
Leaders and Chief 
Executives 

Roger 
Hirst/Susannah 
Hancock 

Partners Yes 
Presentation to the 
group on the 
consultation 

25 
Face to 
Face 
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Date  Meeting Description Attendee 
Engagement 
Group 

Was the LBC 
communicated? 

What was 
shared/discussed? 

Reach How? 

09/03/2017 
Rochford Public 
Meeting 

Public meeting focusing 
on local policing issues 

Roger Hirst Public Yes 

Leaflets and 
questionnaires were 
available at the 
meeting 

26 
Face to 
Face 

10/03/2017 
Chelmsford Fire 
Station visit 

Visit to meet Red Watch  Roger Hirst 
Staff/Representation 
Bodies/Unions 

Yes 
LBC and wider 
staffing issues 

16 
Face to 
Face 

12/03/2017 
University of 
Essex Newsletter 

Newsletter sent out to 
students in Colchester 
and Southend (15,300 
in total) 

Other Public Yes 
Consultation was 
included in the 
newsletter 

15,300 Media 

14/03/2017 PCC Conference 
Meeting of partners 
across Essex 

Roger Hirst Partners   

Consultation was 
raised, and video 
was running all day, 
with leaflets and 
questionnaires 
available 

230 
Face to 
Face 

16/03/2017 

Clacton Public 
engagement 
meeting 

Public meeting focusing 
on local policing issues 

Jane Gardner Public Yes 

Consultation and its 
reach were 
discussed. Leaflets 
and questionnaires 
were available at the 
meeting 

30 
Face to 
Face 

20/03/2017 Primary Times 
Newsletter sent out to 
primary school 
children’s parents 

Other Public Yes 

News article 
encourages people 
to look and respond 
to the survey 

96,000 Media 

21/03/2017 
Essex University 
Pop Up Cinema 

Pop up cinema on 
Wivenhoe campus, 
showing the video, and 
obtaining students 
views 

Other Public Yes 
Video and surveys 
were completed by 
the students 

111 
Face to 
Face 

22/03/2017 

Tendring District 
Association of 
Local Councils 

Joint Parish Council 
Jane Gardner 
& Roger Hirst 

Public Yes 
Presentation on the 
LBC and 
consultation 

20 
Face to 
Face 



 

121 

 

Date  Meeting Description Attendee 
Engagement 
Group 

Was the LBC 
communicated? 

What was 
shared/discussed? 

Reach How? 

23/03/2017 
Southend Police 
Cadets 

Police Cadet evening Jane Gardner Public Yes 
Presentation on the 
LBC and 
consultation 

22 
Face to 
Face 

28/03/2017 

One Chelmsford 
Strategic 
Partnership 

Chelmsford CSP 
Meeting 

Adam Kendall Partners Yes 
Presentation on the 
LBC and 
consultation 

15 
Face to 
Face 

28/03/2017 

Southend 
Councillors 
Briefing on Local 
Business Case 

Briefing to the 
councillors of Southend 

Roger Hirst & 
Susannah 
Hancock 

Partners Yes 
Presentation on the 
LBC and 
consultation 

6 
Face to 
Face 

29/03/2017 
Castle Point Full 
Council Meeting 

Briefing to the 
councillors of Castle 
Point 

Roger Hirst & 
Susannah 
Hancock 

Partners Yes 
Presentation on the 
LBC and 
consultation 

50 
Face to 
Face 

30/03/2017 

Brightlingsea 
Town Council 
meeting 

Local Parish Council 
Meeting 

Jane Gardner 
& Roger Hirst 

Public Yes 
Discussed the 
consultation and 
shared the leaflet 

11 Phone 

04/04/2017 

Neighbourhood 
County Lead 
Meeting 

Meeting held between 
all the local 
neighbourhood watch 
leads 

Darren 
Horsman 

Public Yes 
Presentation on the 
LBC and 
consultation 

18 
Face to 
Face 

05/04/2017 
Parish Assembly 
Little Baddow 

Annual parish council 
meeting  

Jane Gardner Public Yes 
Discussed the 
consultation and 
shared the leaflet 

55 
Face to 
Face 

05/04/2017 
Grays fire station 
visit 

Visit to the fire station to 
meet one of the Watch's 

Jane Gardner 
& Roger Hirst 

Staff/Representation 
Bodies/Unions 

Yes 
Discussed the 
consultation  

14 Phone 

07/04/2017 

Fire Event – Water 
Rescue Training 
(with crews) 

Water training 
demonstration, where 
Jane and Roger 
discussed with 
individual officers 

Jane Gardner 
& Roger Hirst 

Public Yes 
Discussed informally 
during the course of 
the day 

5 
Face to 
Face 

12/04/2017 
ECFRS Staff 
briefing 

Meeting where all Fire 
Managers were briefed 
and able to ask 
questions on the Fire 
Consultation 

Roger Hirst 
Staff/Representation 
Bodies/Unions 

Yes 
Full briefing and 
questions from staff 
on the LBC 

35 
Face to 
Face 
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Date  Meeting Description Attendee 
Engagement 
Group 

Was the LBC 
communicated? 

What was 
shared/discussed? 

Reach How? 

12/04/2017 

Thurrock Local 
Business Case 
public 
engagement event 

Public meeting to 
discuss the implications 
of the Local Business 
Case 

Jane Gardner Public Yes 
Presentation on the 
LBC and 
consultation 

35 
Face to 
Face 

25/04/2017 
Thurrock Police 
Cadets 

Police Cadet evening 
Jane Gardner 
& Georgina 
Button 

Public Yes 
Presentation on the 
LBC and 
consultation 

18 
Face to 
Face 

25/04/2017 

Anglia Ruskin 
University Pop Up 
Cinema 

Pop up cinema on 
Chelmsford campus, 
showing the video, and 
obtaining students 
views 

Other Public Yes 
Video and surveys 
were completed by 
the students 

94 
Face to 
Face 

26/04/2017 

West Bergholt 
Annual Parish 
Council 

Annual parish council 
meeting  

Jane Gardner Public Yes 
Presentation on the 
LBC and 
consultation 

65 
Face to 
Face 

28/04/2017 

South 
Hanningfield 
Parish Council 
AGM 

Annual parish council 
meeting  

Roger Hirst Public Yes 
Presentation on the 
LBC and 
consultation 

  
Face to 
Face 

28/04/2017 
Great Bardfield 
Parish Assembly 

Annual parish council 
meeting  

Jane Gardner Public Yes 
Presentation on the 
LBC and 
consultation 

41 
Face to 
Face 

28/04/2017 

Firebreak Pass 
out Parade - 
Canvey Island 
Fire Station 

DPCC attended the 
event to support the 
pass out of the latest 
group of individuals who 
undertook the firebreak 
programme 

Jane Gardner Public Yes 
Discussed the 
consultation and 
shared the leaflet 

6 
Face to 
Face 
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APPENDIX F3 - LETTERS FROM ESSEX MPS 
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APPENDIX F4 - LETTER FROM ESSEX 
COUNTY COUNCIL 
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APPENDIX F5 - LETTER FROM SOUTHEND-
ON-SEA BOROUGH COUNCIL 
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APPENDIX F6 - LETTER FROM THURROCK 
COUNCIL 
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APPENDIX F7 – FIRE BRIGADE UNION 
CONSULTATION RESPONSE 

The formal response from the FBU Essex is included below. 
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